

ORDINANCE NO. 019-4

AN ORDINANCE AUTHORIZING
AMENDMENTS TO CONTRACTS
APPROVED BY THE CHICAGO
TRANSIT BOARD

WHEREAS, Contracts originally approved by the Chicago Transit Board now require approval of contract amendments; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or his designee, is authorized to approve the following amendments:

- 1.1 Contract No. C14FI101499902 – Jacobs/SQN, Joint Venture (JSJV)
Original Ordinance No. 014-34
Description: Owner Representative Consultant Services for the 95th Street Terminal Improvements Project
Contract Amendment No. 3 entails an amendment to Phase 2 which is required to maintain the owner's representative services to close out the project. This amendment authorizes the consultant to continue acting as the owner's representative to provide the support services necessary for the 95th Street Terminal Improvements Projects and extends the contract from January 21, 2019 to December 31, 2019. In addition, the contract also provides for annual audited overhead and burden rate adjustments.
Addition: \$3,428,428.00
Revised Contract Amount: \$20,753,686.00

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

January 9, 2019

Assistant Secretary

January 9, 2019