

ORDINANCE NO. 021-3

AN ORDINANCE AUTHORIZING
CHANGE ORDERS TO
CONTRACTS APPROVED BY
THE TRANSIT BOARD

WHEREAS, Contract change orders that individually or cumulatively increase the original contract value by more than 10% of the original contract value require approval by the Chicago Transit Board; and

WHEREAS, Contract change orders that extend the contract completion or termination date by more than twelve months require approval by the Chicago Transit Board; and

WHEREAS, The following change orders, either individually or cumulatively with previous change orders, increase the original value of the respective contract by more than 10% and/or extend the contract completion or termination date by more than twelve months and the Board has determined that such increases and extensions are in the best interest of the Chicago Transit Authority; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Vice Chair of the Chicago Transit Board, or her designee, pursuant to Section 7 of the Chicago Transit Authority Bylaws, Rules and Regulations, and the President of the Chicago Transit Authority and Vice President of Purchasing and Supply Chain, or their designees, are hereby authorized to execute the following contract change orders:

- 1.1 Contract No. B10OP00931R – Galls, LLC
Original Ordinance No. 011-71

Description: *Request for Proposals for off-the-shelf uniforms for CTA's operating and maintenance personnel for a period of up to five years with two funded one-year options from date of contract execution*

This Change Order No. 5 provides for the approval of and funding for a six-month time extension. Certain CTA personnel wear uniforms so they can be identified by the public. Uniformed employees assure the public that authorized individuals operate trains and buses. The contractor was required to establish storefront locations at which CTA employees could pick up their uniforms, have them altered, etc., provide a website for employees to use to order their uniforms and provide an electronic solution for monitoring uniform voucher usage by employees. CTA received proposals at the end of October 2020 in response to the RFP advertised earlier this year and staff is completing their evaluation of them.

ORDINANCE NO. 021-3
(Continued) -2

The extension period will allow for the time needed to complete the procurement process. The additional funds and time will ensure uninterrupted services until a new contract can be awarded.

Change Order No. 5: \$912,000.00 + *6-month time extension*

Revised Contract Amount: 16,242,000.00 + *6-month time extension*

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Vice Chair

January 13, 2021

Assistant Secretary

January 13, 2021