

ORDINANCE NO. 021-129

AN ORDINANCE AUTHORIZING AN
AMENDMENT TO A CONTRACT
APPROVED BY THE CHICAGO
TRANSIT BOARD

WHEREAS, Contracts originally approved by the Chicago Transit Board now require approval of contract amendments; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of the Chicago Transit Board, or his designee, and the President of the Chicago Transit Authority and Vice President of Purchasing and Supply Chain, or their designees, are hereby authorized to execute the following contract amendment:

- 1.1 Contract No. C18CT102155894 – HNTB Corporation
Original Ordinance No. 018-115
Description: *Program Management Services for the Red Line Extension Project for three years and seven, unfunded one-year options.*

CTA executed this contract for program management services to assist the CTA with oversight of the Red Line Extension Project (RLE) from development through construction. The term of the contract is three base years with seven, unfunded one-year options. This amendment provides for the consultant's labor, overhead, profit, and other direct costs necessary to perform Option 1 (Year 2022) and Option 2 (Year 2023). The exercising of these two option years will allow RLE Program Management to continue oversight services, including, but not limited to advancing the RLE Project through the federal New Starts process, acquiring real estate parcels needed to construct the RLE Project, preparing construction documents for future procurements related to RLE, and many other deliverables. The circumstances said to necessitate the change in performance i.e. scope of services and cost were not reasonably foreseeable at the time the contract was executed and the CTA has determined that this amendment is in the best interest of the Authority.

Contract Amendment No. 3 Exercising of Options 1 and 2 Amounts:

\$35,483,328.03

Revised Contract Amount: \$56,449,431.01

SECTION 2. The Chairman, President, and Vice President of Purchasing and Supply Chain, or their designees, are further authorized to take such actions and execute such documents as may be necessary to implement the objectives of this ordinance.

ORDINANCE NO. 021-129
(Continued) -2

SECTION 3. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

Assistant Secretary

December 15, 2021

December 15, 2021