

ORDINANCE NO. 022-64

AN ORDINANCE AUTHORIZING A
CHANGE ORDER TO A CONTRACT
WITH CLEVOR CONSULTING
GROUP, INC. FOR TECHNICAL
CONSULTING SERVICES FOR THE
OPEN STANDARD FARE SYSTEM
UPGRADE

WHEREAS, The Chicago Transit Authority (“Authority”) requires technical consulting services for the Authority’s Open Standard Fare System (OSFS 3.0) upgrade; and

WHEREAS, On May 8, 2020, the Authority entered into a contract with Clevor Consulting Group, Inc. (“Clevor”) under Requisition No. B20OP04638 for the required technical consulting services for a term of twelve months, and in 2021, a twelve-month time extension was issued via letter; and

WHEREAS, An additional twelve-month extension is needed to provide Clevor with additional time to complete its work, to align Clevor’s consulting services with the OSFS 3.0 vendor’s deliverables which Clevor is reviewing; and

WHEREAS, Contract change orders that extend the original termination date by more than twelve months require approval by the Transit Board; and

WHEREAS, Staff recommends approval of Change Order No. 1 to the contract with Clevor for technical consulting services for the Authority’s OSFS 3.0 upgrade to extend the contract for an additional twelve months; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of the Chicago Transit Board, the President of the Authority, and the Vice President of Purchasing and Supply Chain, or their designees, are hereby authorized to execute Change Order No. 1 to the Authority’s contract with Clevor Consulting Group, Inc. for technical consulting services for the Authority’s Open Standard Fare System upgrade to extend the contract for an additional twelve months.

SECTION 2. The Chairman, President, and Vice President of Purchasing and Supply Chain, or their designees, are further authorized to take such actions and execute such documents as may be necessary to implement the objectives of this ordinance.

ORDINANCE NO. 022-64
(Continued) -2

SECTION 3. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

Assistant Secretary

May 11, 2022

May 11, 2022