

ORDINANCE NO. 022-112

AN ORDINANCE AUTHORIZING A
CHANGE ORDER TO A CONTRACT
WITH EHC CANADA, INC. FOR
REPLACEMENT OF ESCALATOR
HANDRAILS

WHEREAS, The Chicago Transit Authority ("Authority") requires the replacement of escalator handrails and the field splicing necessary to install the handrails; and

WHEREAS, On October 17, 2018, the Authority entered into a contract with EHC Canada, Inc. under Requisition No. B18OP80344 for the required services for thirty-six months for the not-to-exceed amount of \$370,000.00; and

WHEREAS, The Authority previously extended the contract for a total of one year via letter; and

WHEREAS, Staff is requesting an additional time extension of six months to provide time to advertise a rebid solicitation and complete the procurement process to ensure that service is uninterrupted through the transition to a new contract; and

WHEREAS, Change orders for contracts originally valued at \$1,000,000.00 or less that individually or cumulatively increase the original contract value by more than 10% or extend the original termination date by more than twelve months require approval by the Transit Board; and

WHEREAS, Staff recommends approval of Change Order No. 1 to the contract with EHC Canada, Inc. for replacement of escalator handrails and field splicing to extend the contract for six months; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of the Chicago Transit Board, the President of the Authority, and the Vice President of Purchasing and Supply Chain, or their designees, are hereby authorized to execute Change Order No. 1 to the Authority's contract with EHC Canada, Inc. for replacement of escalator handrails and field splicing to extend the contract for six (6) months.

SECTION 2. The Chairman, President, and Vice President of Purchasing and Supply Chain, or their designees, are further authorized to take such actions and execute such documents as may be necessary to implement the objectives of this ordinance.

ORDINANCE NO. 022-112
(Continued) -2

SECTION 3. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

September 14, 2022

Assistant Secretary

September 14, 2022