

ORDINANCE NO. 023-18

AN ORDINANCE AUTHORIZING
CHANGE ORDERS TO
CONTRACTS APPROVED BY
THE TRANSIT BOARD

WHEREAS, Change orders for contracts originally valued at \$1,000,000.00 or less that individually or cumulatively increase the original contract value by more than 10% require approval by the Chicago Transit Board; and

WHEREAS, Change orders for contracts originally valued at more than \$1,000,000.00 that individually or cumulatively increase the original contract value by more than 10% or by more than \$500,000.00 require approval by the Board; and

WHEREAS, Change orders that extend the original contract completion or termination date by more than twelve months require approval by the Board; and

WHEREAS, The following change orders, either individually or cumulatively with previous change orders, increase the original value of the respective contract by more than 10% or \$500,000.00 and/or extend the original contract completion or termination date by more than twelve months and the Board has determined that such increases and extensions are in the best interest of the Chicago Transit Authority; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of the Chicago Transit Board, the President of the Chicago Transit Authority, and the Vice President of Purchasing and Supply Chain, or their designees, are hereby authorized to execute the following contract change orders:

- 1.1 Contract No. B20OP00064 – South Suburban Pest Control (SBE)
Original Ordinance No. 019-24
Description: *Extermination services for CTA locations system wide as required for a period of up to 36 months from date of contract execution.*

This contract provides for services to exterminate all types of insects, pests, and rodents throughout the Chicago Transit Authority's (CTA's) facilities, shops and properties. The contract was previously extended by twelve months via letter. This Change Order No. 2 requests approval of a six-month time extension. The additional time will provide these services to help maintain clean and healthy spaces for customers and employees. Lastly, this change order will also allow sufficient time to complete the procurement process and award a new contract.

Change Order No. 2: \$0.00 + 6-Month Time Extension

Revised Contract Amount: \$720,000.00

ORDINANCE NO. 023-18
(Continued) -2

- 1.2 Contract No. B18OP80498R2 – Alvarez, Inc. (DBE)
Original Ordinance No. 019-15
Description: *Provide chemical treatment of CTA's Rapid Transit Right-Of-Way and ballasted track to prevent the growth of vegetation for a period of up to 36 months from date of contract execution.*

Change Order No. 2 provides the approval of a 12-month time extension and an increase of additional funding of \$162,000.00 to cover the annual chemical treatment services and any unforeseen spraying that may be needed. This chemical treatment contract provides the CTA with the measures to prevent growth of vegetation from taking place within the transit system's right of way. This ensures the safe passage of trains, reduces fire hazards, and keeps vegetation out of line of sight for train operators. This contract was previously extended by twelve months via letter.

Change Order No. 2: \$162,000.00 + *12-Month Time Extension*
Revised Contract Amount: \$762,000.00

- 1.3 Contract No. C21FI102587081 – John Burns Construction Company
Original Ordinance No. 021-71
Description: *Construction services for Traction Power Upgrades at the Canal Tie House, Barry, and Damen Substations on the Blue Line.*

This Change Order No. 1 authorizes additional funding for the following two items:

1. Initial Kimball Subway – Belmont Crossover
Proceed Order No. 2
\$250,000.00
2. Kimball Subway – Belmont Crossover
+ 120 Day Extension, Modified Flaggers, Infrastructure Shifts
& Revised Track Access Occurrences
\$9,489,017.28

Change Order No. 1: \$9,739,017.28
Revised Contract Amount: \$67,924,913.28

SECTION 2. The Chairman, President, and Vice President of Purchasing and Supply Chain, or their designees, are further authorized to take such actions and execute such documents as may be necessary to implement the objectives of this ordinance.

ORDINANCE NO. 023-18
(Continued) -3

SECTION 3. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

February 8, 2023

Assistant Secretary

February 8, 2023