

ORDINANCE NO. 023-148

AN ORDINANCE AUTHORIZING
A CHANGE ORDER TO A CONTRACT
WITH CRRC SIFANG AMERICA JV
FOR RAILCARS TO EXTEND THE
CONTRACT SCHEDULE AND
PROVIDE ADDITIONAL FUNDING

WHEREAS, The Chicago Transit Authority ("Authority") requires a vendor to manufacture and deliver rapid transit cars and entered into a contract with CRRC Sifang America JV ("CRRC") under Requisition No. C14FI101554098 for a base order of four hundred railcars with four options for a total of four hundred forty-six additional railcars; and

WHEREAS, The Authority wishes to amend the contract to extend the contract schedule by three hundred thirty days due to production and delivery delays by the contractor's seat supplier and the contractor's need to obtain material from an alternate source, modify the letter of credit, and request additional work by CRRC to increase the force required under the technical specifications; and

WHEREAS, Contract change orders that individually or cumulatively increase the original contract value by more than 10% or by more than \$500,000.00 or extend the contract termination date by more than twelve months require approval by the Transit Board; and

WHEREAS, Staff recommends approval of a change order to the contract with CRRC for the manufacture and delivery of railcars to extend the contract schedule by three hundred thirty days and provide additional funding in the amount of \$1,975,478.00; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of the Chicago Transit Board, the President of the Authority, and the Vice President of Purchasing and Supply Chain, or their designees, are hereby authorized to approve Change Order No. 6 to the Authority's contract with CRRC Sifang America JV under Requisition No. C14FI101554098 for the manufacture and delivery of railcars to provide additional funding in the amount of One Million Nine Hundred Seventy-Five Thousand Four Hundred Seventy-Eight Dollars (\$1,975,478.00) and extend the contract schedule by three hundred thirty (330) days.

SECTION 2. The Chairman, President, and Vice President of Purchasing and Supply Chain, or their designees, are further authorized to take such actions and execute such documents as may be necessary to implement the objectives of this ordinance.

ORDINANCE NO. 023-148
(Continued) -2

SECTION 3. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

December 13, 2023

Secretary

December 13, 2023