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I. Executive Summary  
 

The Infrastructure Accessibility Task Force (IATF) was created by the Chicago Transit Authority 
(CTA) in 2010 as a resource to assist CTA in its strategic planning to enhance rail accessibility for 
people with disabilities.  To that end, over the course of more than a year, some two dozen 
internal CTA staff and external transportation and disability experts collaborated 
simultaneously on several fronts.   
 
First, the group created an enduring method for identifying the highest priority stations to 
make accessible.  Over time, members came to agree that the following geographically based 
criteria measure a station’s significance for riders with disabilities: general ridership; ridership 
by people with disabilities; paratransit users; senior ridership; population (actual and 
projected); employment (actual and projected); university and college; senior services; senior 
housing; points of interest; and gaps between accessible stations.  Based on a combination of 
percentiles and weighted criteria, each inaccessible rail station was given a score.  All of the 
stations were then ranked by their scores, both system wide and by region (Loop, Outer Loop, 
North, Northwest, South, and West).  At the time that the IATF finalized this method, the 
highest ranking station overall in customer need for accessibility was Wilson Station (Red Line).1   
 
Second, IATF members evaluated feasible concepts for incorporating accessibility into the 
highest priority stations. CTA and Chicago Transit Partners (CTP) developed conceptual station 
accessibility schemes with rough order of magnitude costs for a number of regionally high 
ranking stations:   
 

 West: Racine (Blue Line) and Austin (Green Line) 

 South: 63rd (Red Line) 

 Northwest: Damen (Blue Line) and Addison (Blue Line) 

 Downtown Loop: Washington/Wabash (CDOT project) and Adams/Wabash  

 Outer Loop: Clark/Division (Red Line) (CDOT project) 

 North: Wilson (Red Line) 
 
Assessing specific concept schemes demonstrated the sometimes complex technical constraints 
that face CTA, helped quantify the level of effort required to convert an inaccessible station, 
and prompted IATF discussions that resulted in valuable insights on design features with 
general applicability.  
 

                                                 
1 In part because of this IATF analysis, Wilson Station, as well as two other stations, are now slated for 
reconstruction or rehabilitation in the next several years.  Accordingly, during the drafting of this White Paper, the 
IATF decided to update its station priority ranking tables to reflect both the anticipated accessibility of these three 
stations and more recent demographic data.  Thus, as of the date of this White Paper, the highest ranking station 
overall in terms of need for accessibility is Bryn Mawr Station (Red Line).   
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Third, IATF determined general planning recommendations and developed design 
considerations for future accessibility improvements.  The overarching recommendation of the 
IATF is that CTA adopt as its ultimate goal full accessibility for its entire rail system.  To achieve 
that goal, the IATF proposes that CTA: (1) ensure that all rehabilitation or reconstruction 
projects meet applicable ADA, Illinois, and local accessibility requirements; (2) continue to 
develop such initiatives as the IATF to reinforce CTA’s commitment to full accessibility; (3) 
continue to reference, review and update the station priority list described in this White Paper; 
(4) consider and incorporate accessibility from the onset of new capital projects; (5) when 
funding is constrained, add as many accessibility features as possible to inaccessible stations 
not otherwise undergoing alterations; and (6) develop an approval process to identify and 
mitigate negative accessibility impacts of CTA’s more routine projects.   
 
Finally, IATF members worked in close partnership to produce this White Paper.  With its 
numerous helpful attachments, the White Paper captures in a concise and user‐friendly way 
both the evolution and the essence of the IATF’s vision for future accessibility.  It is intended to 
be an essential reference for CTA’s rail system capital projects.  Indeed, the findings embodied 
in the White Paper are already generating significant new capital initiatives, such as the 
reconstruction of Wilson Station and the installation of an elevator at 63rd Street Station.   It is 
the IATF’s hope that this White Paper will guide not only today’s CTA officers, planners and 
engineers, but succeeding leaders and infrastructure professionals.   
  
 
II. Background 
 
On July 14, 2010, in recognition of the 20th anniversary year of the Americans with Disabilities 
Act (ADA), the Chicago Transit Board affirmed the Chicago Transit Authority’s “commitment to 
further develop and implement meaningful and proactive accessibility initiatives consistent 
with the spirit as well as the letter of the Americans with Disabilities Act.” (Resolution No. R010‐
6.)  Such support for accessibility for people with disabilities beyond basic ADA requirements 
informed all of the work of the IATF.   
 
In spring 2010, CTA created the IATF to help guide future accessibility planning for its rail 
stations.2  Based on recommendations of the internal IATF members, in the summer of 2010, 
then‐CTA President Richard Rodriguez invited the following transportation and/or disability 

                                                 
2 Throughout this White Paper, the term “accessible” is used to indicate the presence of a compliant, accessible 
elevator and/or ramp at a station, as well as the other accessibility features required by federal, state and local 
codes and standards.  At the time that the IATF first convened, 90 of 143 stations (63%) were accessible via 
elevators or ramps.  As of the date of this White Paper, with the April 2011 completion of the renovation of 
Cermak‐Chinatown (Red Line), the December 2011 completion of the reconstruction of Grand/State (Red Line), 
and the construction and opening of two wholly new stations, Oakton (Yellow Line) and Morgan (Green and Pink 
Lines) in spring 2012, 94 of 145 rail stations (65%) are accessible.  (See Attachment 1 for a list and a map of 
accessible and inaccessible CTA rail stations.) 
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accessibility experts to join the IATF.  All of these individuals agreed to volunteer their time to 
the IATF.    
 

 Joseph Russo (Deputy Commissioner of Compliance, Mayor’s Office for People 
with Disabilities) 

 Luann Hamilton (Deputy Commissioner, Chicago Department of 
Transportation)(sometimes accompanied or represented by Thomas Ambry, 
Coordinating Architect II, Chicago Department of Transportation) 

 Jack Catlin (Partner, LCM Architects)(often accompanied or represented by 
Christine Scully, Architect, LCM Architects) 

 Greg Polman (Senior Vice President, The Chicago Lighthouse for People Who are 
Blind or Visually Impaired) 

 Glenn Hedman (Director, Assistive Technology Unit, University of Illinois at 
Chicago) 

 Mike Ervin (Member, Chicago ADAPT) 

 Kevin Irvine (Chair of CTA ADA Advisory Committee) 
 
Internal IATF members were drawn from the following CTA departments: ADA Compliance, 
Engineering, Planning, Rail Operations, and Capital Construction.  The core group of internal 
members included Leah Dawson Mooney (Chief of Capital Construction Financials), Robert 
Vance (Manager, Traffic Planning), Lee Rogulich (Architect), Michael Connelly (Vice President, 
Scheduling and Service Planning), Cara Levinson (ADA Compliance Officer), and Richard Newton 
(General Manager, Pink and Blue Lines).  Numerous other CTA staff provided substantial 
support, including James Harper (Chief Engineer), Kevin O’Malley (General Manager, Strategic 
Planning and Policy), Mervin McKinney (Manager, Rail), and Joe Iacobucci (Manager, Strategic 
Planning and Policy). 
 
In addition, consultant Chicago Transit Partners (CTP) ‐‐ a capital program management joint 
venture ‐‐ provided significant project management, technical assistance and planning work for 
the IATF.  The primary CTP support came from Elizabeth Gallagher (CTP Program Manager), 
Joanna Littrell (Deputy Program Manager, Planning), Lillian Yan (Planner/Engineer), and Jonas 
Packer (Architect).3 

 
 

III.   IATF’s Purpose, Goals and Strategy 
 
On September 13, 2010, the full complement of internal and external IATF members held a 
kick‐off meeting at CTA headquarters, 567 W. Lake Street, Chicago, Illinois.  During the meeting, 

                                                 
3 CTA and CTP job titles reflect the most recent positions held by these individuals at these entities as of March 
2012.  By that time, however, Richard Newton and Elizabeth Gallagher were no longer at CTA and CTP, 
respectively. 
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internal members outlined the purpose of the IATF and the role of its members, as well as the 
task force’s goals and objectives.   
 
The purpose of the IATF was to function as a resource for CTA in developing initiatives to 
enhance accessibility for people with disabilities at CTA’s rail stations.  Serving in an advisory 
role, IATF members were to assist with capital planning, provide technical engineering and 
architectural knowledge, and integrate informed perspectives from the disability community 
for the reconstruction, renovation or rehabilitation of inaccessible stations.   
 
At the initial meeting, CTA staff also elucidated what CTA envisioned as the IATF’s goals and 
objectives: 

 

 Identify the highest priority stations to make accessible. 

 Evaluate feasible concepts for incorporating accessibility into the highest priority 
stations. 

 Identify general planning recommendations and develop design considerations for 
future accessibility improvements.  

 Determine next steps for achieving full accessibility of the CTA rail system. 
 

Through discussion by IATF members, a strategic approach was identified to achieve these goals 
and objectives.  This approach was comprised of three key steps.   
 

1. Develop a list of criteria and an evaluation methodology to prioritize stations to make 
accessible.   

2. Develop station accessibility schemes, including draft architectural concept drawings, 
with rough order of magnitude costs for the top priority stations. 

3. Using the accessibility concepts developed for each station, identify general planning 
and design recommendations for future improvements. 
 

(See Attachment 2, PowerPoint Presentation, September 13, 2010 Meeting.)  
 
After the initial meeting, the IATF convened at CTA headquarters on the following dates, 
working throughout the period to achieve the three steps described above: 
 

 October 5, 2010 (see Attachment 3) 

 November 2, 2010 (see Attachment 4) 

 December 7, 2010 (see Attachment 5) 

 January 4, 2011 (see Attachment 6) 

 February 1, 2011 (see Attachment 7) 

 March 1, 2011 (see Attachment 8) 

 April 5, 2011 (see Attachment 9) 

 June 7, 2011 (see Attachment 10) 
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 October 17, 2011  

 January 30, 2012 
 
   
IV. Approach to Prioritizing Station Accessibility Needs 
 
A foundational assumption of CTA capital planning is that, given the severe financial constraints 
under which CTA currently operates, as well as the practical limitations of undertaking multiple 
simultaneous station reconstructions in any economy, making all outstanding stations 
accessible in short order is not feasible.  Therefore, a key task for the IATF was to develop an 
enduring method by which CTA can evaluate both today and at any future point the needs of 
customers with disabilities and seniors4 for a particular non‐accessible station to be converted 
to an accessible station.    
 

A. Appropriate Criteria 
 
The first part of that task was to identify criteria that accurately capture a particular station’s 
objective importance to customers with disabilities and seniors.  Over the course of several 
meetings, IATF members discussed and reached consensus on the following criteria.   
 

1. Ridership 
 Total CTA rail station entries recorded from October 2009 through September 

2010 for all fare types (Source: CTA) 
 

2. People with Disabilities (PWD) Ridership 
 CTA rail station entries recorded from October 2009 through September 2010 for 

the following farecard types (Source: CTA): 

 RTA Circuit Breaker Permit (PWD below a certain income ride free) 

 RTA Reduced Fare Card 

 Military Service Pass (veterans with disabilities) 

 ADA Paratransit ID Card 
 

3. Paratransit Home Addresses  

 Count of registered paratransit home addresses within ½ mile radius of station 
(Source: Regional Transit Authority) 

                                                 
4 Although station accessibility legal requirements and the IATF itself were developed to address the needs of 
people with disabilities, many of the same concerns of and solutions for the disability community are concerns of 
and solutions for Chicago’s growing senior population. 
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4. Senior Ridership 

 CTA rail ridership by seniors recorded from October 2009 through September 
2010 for Seniors Ride Free Smart Card (Source: CTA) 
 

5. Population  

 2010 (actual) and 2040 (forecast) population within ½ mile radius of station 
(Source: Chicago Metropolitan Agency for Planning) 
 

6. Employment 

 2010 (actual) and 2040 (forecast) employment within ½ mile radius of station 
(Source: Chicago Metropolitan Agency for Planning) 
  

7. University 

 Enrollment data for colleges and universities (Source: 2006‐2007 school year 
data provided to CTA by schools) 

 
8. Senior Services 

 Senior centers, hospitals, and other health care facilities (Source: City of Chicago) 
 

9. Senior Housing 

 Designated senior housing locations (Source: City of Chicago) 
 

10.  Points of Interest 
 Count of points of interest within ½ radius of station (Source: City of Chicago) 

 

 Movie theaters, performing arts centers, etc. 

 Hotels 

 Courthouses, village/city halls, community centers, police stations 

 Post offices 

 Libraries  
 

11. Station Gaps 
 Calculation of distance from the closest accessible station on the same rail line 

(Source: CTA) 
 
Additional criteria were considered, but ultimately rejected, by the IATF.  Education, for 
example – the number of high schools and colleges within ½ mile of the station – was omitted 
in favor of University because (1) most public high school students with disabilities currently are 
bused to school by the Chicago school system and (2) the number of colleges and universities 
near a station is less meaningful than actual enrollment figures at those institutions.   
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Similarly, Connections – the number of CTA and Pace bus routes within ½ mile of the station – 
was considered, but eventually excluded because the available data only count the total 
number of bus routes near a station and do not measure the frequency of the connecting bus 
service.  Pedestrian Areas – mobility areas and heavy pedestrian streets as defined by the City 
of Chicago ‐‐ was another early criterion, but was also excluded because only a few rail stations 
are located near these areas and no such areas were defined for the suburbs that CTA’s rail 
system serves.    
 
Of the criteria that remained, a number of these were refined through the IATF meeting 
process.  For instance, Gaps was originally calculated as a combination of two distances: 
“Absolute” or “as the crow flies” distance from one accessible station to the closest accessible 
station, even if on a different rail line , and “Along the Line” distance to the closest accessible 
station on the same rail line.  In time, the IATF determined that absolute distance would be 
meaningless to a customer who could not use the rail line at the closest absolute distance 
station to get to their intended destination.  Likewise, Seniors began as a single criterion 
encompassing senior ridership, senior housing, and senior destinations (senior centers, 
hospitals and health centers).   Eventually the IATF concluded that each of these measures was 
significant enough to merit a stand‐alone criterion. 
 

B. Scoring Procedure 
 
While the IATF as a group determined which criteria were most useful, CTA developed a 
method to compare the inaccessible stations.  The method is based on weighted percentages of 
the agreed‐upon criteria.  First, each inaccessible rail station was given a score for each 
criterion.  Scores were assigned by percentiles using a scale of 1 to 5 (1 being low and 5 being 
high).  The top 20 percent of stations with the highest values received a score of 5, the second 
20 percent received a score of 4, and so on.  Thus, each station received a score of 1 through 5 
for each criterion.   
 
Second, the IATF determined how much weight to assign each criterion.  This was perhaps the 
most challenging and critical of the IATF’s tasks.  The weight distributions, that is, the relative 
importance to each criterion, were established through an iterative process and vigorous 
discussions.  
 
To better understand the relationships among the various criteria and assign appropriate 
weights, in time the IATF decided to group the criteria into the three major categories: Origins, 
Destinations, and Neutral.  Origins were ultimately given greater weight than Destinations 
because when the CTA’s key stations were determined in 1992, destination stations were 
deemed more important than origin ones; the IATF sought to offset that original partiality.  
Neutral criteria were given the greatest weight because the IATF members agreed that the total 
number of riders and the gaps between accessible stations on a given rail line were among the 
most critical indicators of accessibility need. 
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Over the course of several meetings, the group arrived at final consensus on these criteria 
weights.   

 
Neutral (Total at 40%) 
Ridership ‐ 15%  
PWD Ridership ‐ 5% 
Senior Ridership ‐ 5% 
Station Gaps ‐15% 
  
Origins (Total at 35%) 
Population ‐ 10% 
Paratransit Home Addresses ‐ 20% 
Senior Housing ‐ 5% 
  
Destinations (Total at 25%) 
Employment ‐ 7% 
University ‐ 7% 
Senior Services ‐ 7% 
Points of Interest ‐ 4% 

 
Third, to determine a station’s weighted score for a given criterion, the weight was multiplied 
by the station’s percentile score for the criterion.  For example, if Station X’s Ridership was 
rated a 3 because its average number of riders placed it in the 40‐60 percentile, the weighted 
score for that criterion for Station X would be 0.45 (3 x 0.15).  The sum of all of a station’s 
weighted scores determined its rank among the other inaccessible stations.   
 

C. Results 
 
The resulting table of stations was sorted two ways.  The first sorts the stations by highest 
score, regardless of station location, for a system wide ranking.  The second groups stations by 
geographic regions and then sorts them by highest score within those areas.  Viewing the 
stations by region was the IATF’s preferred analytical method to help ensure a geographically 
balanced approach to station accessibility.   
 
At the time that the IATF was developing and refining this methodology, from November 2010 
through February 2011, the three highest scoring stations within the following six (6) regions, 
and their weighted scores, were: 

 
West (Blue Line‐Forest Park and Green Line‐Harlem/Lake) 
 
1.  Austin (Green Line) (3.0)  
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2.   Pulaski (Blue Line) (2.85) 
3.   Racine (Blue Line) (2.77) 
 
South (Red Line‐Dan Ryan) 
 
1.  63rd (3.18) 

2.  Garfield (3.08) 
3.  87th (3.05) 
 
Northwest (Blue Line‐O’Hare) 
 
1.  Damen (3.45) 
2.  Belmont (2.87) 
      Irving Park (2.87) 
3.   California (2.81) 
 
Downtown Loop (All Lines)  
 
1.  Randolph/Wabash (3.66) 
2.  State/Lake (3.56) 
3.  Adams/Wabash (3.36) 
 
Outer Central Business District (All Lines) 
 
1.  Clark/Division (Red Line) (4.38) 
2.  North/Clybourn (Red Line) (3.65) 
3.  Division/Milwaukee (Blue Line) (3.36) 
 
North (Red Line‐Howard and Purple Line) 

       
       1.  Wilson (4.75) 
       2.  Lawrence (4.40) 
       3.  Argyle (4.26) 

 
The highest ranking station overall in terms of need for accessibility was Wilson Station (Red 
Line).  (See Attachment 11 for complete tables of this initial set of station rankings, both system 
wide and by region.) 
 
 At the date of this White Paper, Red Line stations Wilson, Clark/Division and 63rd Street were 
slated for construction to make them fully accessible.  The 63rd Street station, along with 
stations at Garfield and 87th Street, will each add an elevator as part of the Red Line South 
reconstruction in 2013.   
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Wilson station funding was received after the IATF regular monthly sessions had ended.  This 
station was selected in part because the IATF analysis demonstrated that Wilson was the 
highest priority station in the entire rail system.  The funding for Wilson covers the design and 
total reconstruction of the station and its infrastructure.  CTA also applied for and won a 
separate federal bus livability grant that will also be applied towards accessibility and bus 
connections at Wilson.  It is anticipated that the fully reconstructed station will be completed 
and accessible in early 2015.   
 
Finally, reconstruction of the Clark/Division subway station – a CDOT project – began in 
September 2012 and will be completed in two phases.  Construction Phase 1, which will 
construct a new entrance at LaSalle/Division, will make the mezzanine and platform levels of 
the station accessible by the end of 2014.  Construction Phase 2, which will rehabilitate the 
Clark/Division entrance as an auxiliary entrance, is slated for completion by the end of 2016. 
 
Since these stations will become accessible in the next several years, during the drafting of this 
White Paper the IATF decided to update its station priority ranking tables.  When 63rd Street, 
Wilson and Clark/Division stations are excluded from the analysis and total ridership, people 
with disabilities ridership and senior ridership are updated to reflect 2011 data, the three 
highest scoring stations within the six (6) regions, and their weighted scores, become: 

 
West (Blue Line‐Forest Park and Green Line‐Harlem/Lake) 
 
1.  Austin (Green Line) (3.0)  
2.   Racine (Blue Line) (2.92) 
3.   Pulaski (Blue Line) (2.85) 
 
South (Red Line‐Dan Ryan) 
 
1.  Garfield (3.23) 
2.  87th (2.90) 
 
Northwest (Blue Line‐O’Hare) 
 
1.  Damen (3.50) 
2.  California (3.16) 
3.  Belmont (2.92) 
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Downtown Loop (All Lines)  
 
1.  Randolph/Wabash (3.66) 
2.  State/Lake (3.49) 
3.  Madison/Wabash (3.36) 
 
Outer Central Business District (All Lines) 
 
1.  North/Clybourn (Red Line) (4.05) 
2.  Division/Milwaukee (Blue Line) (3.66) 
3.  Harrison (Red Line) (3.21) 
 
North (Red Line‐Howard and Purple Line) 

       
       1.  Bryn Mawr (4.09) 
       2.  Berwyn (4.00) 
       3.  Sheridan (3.99) 

 
Thus, as of the date of this White Paper, the highest ranking station overall in terms of need for 
accessibility is Bryn Mawr Station (Red Line).  (See Attachment 12 for complete tables of these 
updated station rankings, both system wide and by region.) 
 
The IATF urges CTA to continue to update these tables (and the underlying criteria data) 
periodically to reflect the effects of changing demographics on stations’ scores, as well as the 
new rankings that remaining inaccessible stations will occupy as formerly inaccessible stations 
are converted into accessible ones.  Further, the IATF strongly recommends that these tables be 
consulted by CTA on an ongoing basis as a key tool to inform both its maintenance projects and 
its capital planning. 
 
 
V. Financial Resources, State of Good Repair and Accessibility Improvements 
 
As the IATF carried out its work, CTA staff asked that the IATF be mindful of (1) competing 
interests for CTA’s financial resources; (2) serious shortfalls in funding presently available for 
CTA’s operational as well as infrastructure requirements; and (3) the interrelationship between 
CTA’s State of Good Repair needs and station accessibility improvements.   
 
CTA was particularly concerned about this latter consideration.  In April 2009, the Federal 
Transit Administration (FTA), released “Rail Modernization Study Report to Congress,” a report 
that called attention to a critical backlog in state of good repair projects for the seven oldest rail 
agencies in the United States.  CTA was one of them.  In the Report, the FTA considers an asset 
or system in a state of good repair when no backlog of capital needs exists. CTA bases its State 
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of Good repair standards on performance standards for both its rolling stock and fixed assets, 
including rail lines free of slow zones, with reliable signals; rail cars rehabilitated at quarter‐ and 
half‐life intervals and replaced at 25 years; maintenance facilities replaced at 40 years (70 years 
if rehabilitated); and rail stations that are comfortable and secure, and replaced or rehabilitated 
at 40 years.  
 
In spite of investments in CTA’s assets in recent years, the percentages of CTA assets beyond 
their useful life are substantial (see Table 1 below).  As of 2010, CTA estimated its five (5) year 
unfunded capital needs at $6.8 billion, the lion’s share of which was earmarked for State of 
Good Repair projects.5   
 
  Table 1: Infrastructure Useful Life 

 

 Asset  Number  Useful Life 

% 
Beyond 
Useful 
Life 

Stations  1436  40 years  38% 

Track  224 Miles  40 years1  22% 

Substations  61  24‐30 yrs2  45% 

Bus Garages3  8  60  37% 

Rail Cars 
1,190  25 years  32% 

 

1 Track Miles refers to revenue track; useful life is for tangent rail. 
2 Substation useful life is based on usage 
3  Bus Garages includes 7 active and 1 inactive 

 
For purposes of the IATF’s work, CTA considers its State of Good Repair needs to go hand in 
hand with the IATF’s recommended accessibility improvements.  Adding elevators, new 
signage, tactile edging, accessible routes and the like all require a sound infrastructure in good 
condition.  For example, to add an elevator requires, among other things, code‐compliant 
electrical service and structural stability.  Hence, to improve accessibility at a particular rail 

                                                 
5 According to CTA’s FY2012 Budget Book, “Even if the entire capital backlog was funded, the CTA estimates a need 
of $844 million annually just to keep [sic] system in a state of good repair.  The average funding level of the period 
2012‐2016 is $593 million.  And even if the CTA system was in a state of good repair, the annual program funding 
would be insufficient to maintain this condition, with each year’s deficit approximately $251 million.” 
6 The station total as of September 2012 is 145. 
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station, CTA must also overhaul whatever deteriorated infrastructure exists at or near that 
station.  In CTA’s view, State of Good Repair and accessibility are in many ways interrelated and 
interdependent. 
 
As the IATF monthly meetings progressed, CTA staff presented information to the members 
about other, competing interests for CTA’s limited resources.  These included smaller scale 
accessibility projects, such as replacement or reconditioning of elevators and escalators (see 
Attachment 4), and installation and/or upgrading of LED informational signage and audio 
equipment at the majority of rail stations (see Attachment 7).  The IATF recognizes that such 
smaller scale projects are also important for rail station accessibility for people with mobility, 
vision and/or hearing difficulties.  
 
 
VI.    Station Concept Development  
 

A. General  
 
To help understand the overall capital investment required to achieve station accessibility, as 
the tables of ranked stations began to emerge and take their final forms, CTA and CTP 
developed conceptual station accessibility schemes with rough order of magnitude costs for a 
number of regionally high ranking stations.  This was the second step in the IATF’s overall 
strategic approach.  Over the months of meetings, multiple station concepts were created, 
reviewed and evaluated by IATF members.   
 
A key assumption was to design with a minimalist approach to cost and operational impacts.   
Specific station rehabilitation or renovation concepts demonstrated the sometimes complex 
technical constraints that face CTA and helped quantify the level of effort required to convert 
an inaccessible station into an accessible one.  Developing specific concept schemes not only 
initiated the planning process for those particular stations, but prompted in‐depth discussions 
among IATF members that resulted in valuable insights on design features with general 
applicability.  
 
At the outset, the hope was that general station concepts could be developed for the following 
configuration types:  
 

 Median expressway stations 

 Embankment stations 

 Subway stations 

 Elevated Loop stations 

 Historic stations 

 Elevated North Red Line stations 
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It was anticipated that this work would result in prototypical accessible station concepts that 
could be applied to multiple stations of a similar type.  An order of magnitude cost associated 
with each prototypical station concept would then be developed and applied to the remaining 
inaccessible stations, ultimately leading to a total program cost to achieve full accessibility 
system wide.  (See Attachment 3.) 
 
Unfortunately, this plan was unachievable in practice.  The development work demonstrated 
that every inaccessible station ‐‐ although superficially encompassed within one of the six 
configurations listed above ‐‐ requires site‐specific accessibility solutions achievable solely in an 
individualized configuration.  In the end, it was determined that only a few of the median 
expressway stations on the Blue Line will be receptive to a prototypical design.  The 
rehabilitation or reconstruction of the majority of inaccessible stations will be constrained by 
such site‐specific issues as placement within expressways (for example, stations along the Blue 
Line’s O’Hare branch); the presence of landmarked adjoining properties (such as the Damen 
Station on the Blue Line); pre‐existing, unmodifiable track alignments; locations next to 
embankments (for example, stations along the Green Line’s Harlem/Lake branch); and other 
unique location constraints. 
 

B. Specific Station Concepts Developed 
 
The stations listed below were strategically selected to develop concept alternatives.  This list 
represents a number of inaccessible stations within each geographic region with both a 
pressing need for accessibility and what appears to be a fairly straight forward opportunity for 
concept development.7  Brief descriptions of the resulting schemes and challenges identified for 
each of these stations are presented hereafter.  
 

 West: Racine (Blue Line) and Austin (Green Line) 

 South: 63rd (Red Line) 

 Northwest: Damen (Blue Line) and Addison (Blue Line) 

 Downtown Loop: Washington/Wabash (proposed reconstruction project by CDOT) 
and Adams/Wabash  

 Outer Central Business District: Clark/Division (Red Line) 

 North: Wilson (Red Line) 
 
Using current applicable federal, state and local code requirements, CTA and CTP staff 
developed schemes for these stations based primarily on adding vertical access as a key 
component of accessibility.  The general concept development approach was to minimize the 
number of elevators and provide comparable routes to the platform and to exits for customers 

                                                 
7 Irving Park (Blue Line), for example, was a station highly ranked within its region as needing accessibility.  
However, a concept scheme was not developed at this time because of the numerous challenges this site presents 
including, among other issues, its long station configuration, with elevated walkways and multiple complex 
entrances and exits to and from street level underneath the expressway. 
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with disabilities as for customers without disabilities.  Rough order of magnitude cost estimates 
for each station were also developed to quantify the level of effort required (see Table 2 
below). 
 
Other accessible elements ‐‐ for example, accessible paths of travel and communication 
systems ‐‐ were not the focus at this time but of course will be addressed when a particular 
concept is further refined for an actual station rehabilitation or reconstruction project.   
 
Table 2: Summary of Concept Schemes 

Station  Scope of Work  Est. Cost 

Racine (Blue Line‐Forest 
Park) 

MEDIAN EXPRESSWAY 
TYPE 

 Scheme A 
 

 Scheme B 
 

 Scheme C (preferred) 

 
A: Remove non‐compliant ramp, install enclosed 
ADA compliant ramp. 
B: New elevator, new stairs, new walkway, update 
existing fare array, relocate electrical room.  
C: New elevator with new enclosed walkway and 
new enclosed ADA compliant ramp, reconfigure 
electrical room and fare array. 

 
A~$3M 
 
B~$6M 
 
C~$8M 

63rd Street (Red Line‐
95th) 

MEDIAN EXPRESSWAY 
TYPE 

 

New elevator; existing stair and escalator to 
remain. 

~$2M 

Addison (Blue Line‐
O’Hare) 

MEDIAN EXPRESSWAY 
TYPE 

New elevator, modify existing fare array and 
electrical room, relocate existing stair to new 
location; existing escalator remains. 

~$5M 

Washington/Wabash 
(Loop) 

ELEVATED LOOP TYPE 

Completely new station reconstruction.  Replaces 
Randolph/Wabash and Madison/Wabash stations.  

~$75M 

Clark/Division (Red Line‐
Howard) 
SUBWAY TYPE 

Completely new mezzanine at La Salle/Division 
with elevator access; renovation at Clark/Division 
end. 

~$85M 

Adams/Wabash (Loop) 
 Scheme A 
 Scheme B (preferred) 

ELEVATED LOOP TYPE 

A: Install 2 new elevators, new transfer bridge, 
new CA room at platform level. 
B: Install 3 new elevators, 3 new enclosed 
walkways, reconfigure existing fare control area at 
mezzanine. 

A~$20M 
 
B~$20M 

Wilson (Red‐Howard)  Install 1 end‐loaded elevator, extend platform to  ~$4M 
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Because of various unique station types, structure configurations, and site specific constraints 
that exist in the CTA rail stations, only Racine (Blue Line‐Forest Park) could be developed into a 
prototypical station concept for these other Blue Line‐Forest Park stations: Western, Pulaski, 
and Cicero.  All other inaccessible stations in the CTA rail system will require custom concepts. 
 

C. Racine, 63rd, Addison and Other Median Expressway Stations 
 
CTA median expressway stations have platforms that are typically below grade (street level) 
and located in the median between outbound and inbound expressways.  The station house is 
located at street level, usually on an overpass, with long ramps connecting it to the platform 
level.  This type of station presents engineering challenges to reconfigure the existing steep, 
uninterrupted ramps to meet current accessibility standards without realignment of tracks.  
Because these stations are located many feet below and midway between two major 
overpasses bridging the expressways, their platforms that are among the longest in the CTA’s 
rail system.   Accordingly, elevators will need to load at the end of platforms and there will be 
long paths on the platforms to the train berthing positions.   
 
The 63rd Street station (Red Line) is an example of a median expressway station that was 
configured from its inception to accommodate an elevator.  Therefore, a single, straightforward 
concept scheme was developed for this station.  (See Attachment 5 for 63rd Street Station plan 
concept.)  Likewise, adding accessibility to the Addison (Blue Line) station required a fairly 
straightforward, if more costly, concept scheme.  This scheme involves adding an elevator, 

ELEVATED NORTH RED 
LINE 

the south, add new stairway down to street level 
(exit to Wilson Ave). 

Damen (Blue Line‐O’Hare) 
HISTORIC TYPE 

 Scheme A1 
 Scheme A2 
(preferred, but highly 
problematic) 

 Scheme B1 
 Scheme B2 

A1:  Install 2 elevators, one to street level, add 
transfer bridge, add new fare array at elevator 
location. 
A2:  Install 2 elevators, both to street level, add 
new enclosed walkway. 
B1: New stationhouse across Damen, install 2 
elevators, one to street level, new bridge over 
adjacent alley. 
B2:  same as B1 but no transfer bridge by placing 
elevator over alley to street level.   
*New SE exit stairs at all 4 schemes 

A1~$12M 
A2~$12M 
B1~TBD 
B2~TBD 

Austin (Green Line‐Lake) 
EMBANKMENT TYPE 

 Scheme A (preferred) 
 Scheme B 

A:  Install 1 elevator inside station house, add 
access ramp to station entrance from street level 
B:  Install 1 elevator at secondary abandoned exit 
location, add access ramp to secondary station 
entrance from street level. 

A~$6M 
B~TBD 
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modifying the current fare array and electrical room, and relocating the stairs.  (See Attachment 
5 for Addison Station plan concept.) 
 
Adding vertical accessibility to the Racine station (Blue Line) is a bit more challenging.  Three 
concept schemes were developed.  The IATF members opted for the scheme for the Racine 
station that both replaces the existing ramp with one that meets current ADA requirements and 
installs an elevator in the station.  This approach was the preferred option over single vertical 
access options because it allows for access to an elevator while providing the ramp as an 
alternative device in case of an elevator outage.  (See Attachment 5 for Racine Station plan 
concepts.)  
 

D. Clark/Division and Subway Stations 
 

The subway stations have historically been problematic to convert to accessible stations due to 
complex physical site and operational constraints.  Varying street configurations and 
infrastructure also limit possible locations for elevators.  For most subway stations, the station 
house is located at a mezzanine level below street level; island type platforms are located 
another level below the mezzanine.  Subway stations are usually located in highly congested 
areas and may require property acquisitions.  Because of tight site constraints, subway stations 
with island platforms will require a minimum of two elevators.  Those with side platforms will 
require a minimum of three elevators.  As a result, there are significant cost implications for the 
rehabilitation or reconstruction of subway stations. 

 
The City of Chicago Department of Transportation (CDOT) presented a concept scheme for the 
Clark/Division (subway) station as part of the agency’s downtown rail station rehabilitation 
program currently under development.  Reconstruction of this station began in September 
2012.  (See Attachment 7 for Clark/Division Station plan concept.) 

 
E. Washington/Wabash, Adams/Wabash and Elevated Loop Stations 

 
CDOT has proposed the Washington/Wabash station for a complete reconstruction given its 
age and condition.  (See Attachment 6 for Washington/Wabash plan concept.) Given the age of 
the inaccessible Loop elevated stations, they could all benefit from complete reconstruction.  
Nevertheless, it may be possible at some of these stations to achieve accessibility through 
major rehabilitation.   
 
Elevated Loop station houses are usually located above street level at mezzanine or platform 
level.  Space and height restrictions at these stations are problematic.  The side platform 
configuration of these stations (i.e., two platforms) requires more than a single elevator, as well 
as construction of transfer bridges for bi‐directional travel.    Moreover, their locations within 
highly congested areas with adjacent building constraints will add to the complexity of these 
accessibility projects. 
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IATF members reviewed two concept schemes for the Adams/Wabash station as a potential 
rehabilitation project.  One of the proposed schemes includes a transfer bridge over the 
existing tracks to allow for passengers to board trains in both directions.  After discussion by the 
members, the transfer bridge scheme is not recommended due to the additional elevator wait 
time and the inconvenience of having to traverse longer distances.  The resulting scheme 
without a transfer bridge is preferred.  It proposes three elevators to allow for easy transfer to 
both directions of travel at the mezzanine level.  (See Attachment 6 for Adams/Wabash plan 
concepts.) 
 

F. Damen and Historic Stations  
 
Stations that are considered historic landmarks present unique challenges.  Historic station 
houses often are located at street level, and their platforms are side‐loaded and located above 
street level.  Because of the age of these stations and their historical significance, CTA envisions 
developing these concept schemes with a spartan approach to minimize impacts to historical 
elements of the station.   
 
In the case of the historic Damen station (Blue Line‐O’Hare), which is surrounded by other 
landmarked buildings, the challenge to rehabilitate is even greater.  Four concept schemes 
were developed for Damen station, all requiring two elevators, one for each of the side 
platforms.  Two of the concepts involve a transfer bridge to connect riders to both platforms.  
The third concept requires reconfiguration of the existing stationhouse to accommodate the 
new elevators and an extended walkway.  The fourth concept involves a new stationhouse on 
the opposite side of Damen Avenue from the existing stationhouse; that new stationhouse 
would require an elevator that would impact the existing alley on the south side of CTA’s right 
of way.  IATF members favor the accessible schemes that do not require a transfer bridge and 
that provide the most direct accessible path to the platforms.  All four Damen Station schemes 
are highly complex and require additional analysis to further develop these schemes.  (See 
Attachment 9 for Damen plan concepts.) 
 

G. Austin and Embankment Stations 
 
Typically, embankment stations have a station house located at street level below the tracks, 
with either a center platform bound by the tracks or two side platforms.  The embankment 
configuration may require two elevators, as well as ramps to access the entrance of the station 
house from street level.   
 
Embankment stations on the Green Line, however, are configured like the Austin Station (Green 
Line‐Harlem/Lake).  Its station house is located above street level, with a center island type 
platform above street level and narrow platforms bound by the rail lines of other carriers and 
by adjacent streets.   
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Two concepts for the Austin Station were presented.  The existing narrow platforms are 
bounded by Metra rail lines to the north.  An auxiliary street to the south poses issues for an 
accessible path of travel to/from the station.  The preferred concept scheme adds an elevator 
inside the existing station house and an access ramp to the station entrance from street level.  
Coordination with CDOT will be required regarding intersection improvements near the station 
that CDOT has already planned.  (See Attachment 10 for Austin plan concepts.) 

 
H. Wilson Station (North Red Line Elevated Station) 

 
At one of the IATF’s meetings, CTA’s Strategic Planning department gave a presentation on 
CTA’s Red and Purple Modernization (RPM) project – part of CTA’s Red Ahead rail improvement 
initiative ‐‐ to the IATF members.  The presentation focused on the various options being 
considered in the initial scoping process under the National Environmental Policy Act (NEPA) 
requirements.  Accessibility aspects for each of the various station configurations options were 
summarized for the IATF members.  (See Attachment 8 for RPM project description.) 
 
Because of its pivotal location, three of the RPM options envision Wilson as one of two new 
transfer stations.  Wilson was also ranked the highest in both the region and system wide tables 
that the IATF developed to evaluate station accessibility needs.  Fortunately, on November 3, 
2011, Illinois Governor Patrick Quinn and Chicago Mayor Rahm Emmanuel announced the 
commitment of $1 billion in funding towards rebuilding CTA’s Red Line.  This work will include, 
among other items, replacement of the Wilson station (discussed earlier in this paper). 
 

I. CDOT Initiatives and Projects to Achieve Accessibility 
 
The City of Chicago Department of Transportation (CDOT) Division of Engineering is currently 
developing a downtown rapid transit rehabilitation program.  A total of 13 facilities are 
included in the program, to be financed mainly by federal CMAQ (Congestion Mitigation and Air 
Quality program) funds  Of those, the Grand/State station (Red Line) and the LaSalle/Congress 
Intermodal Transfer Center are recently completed.  Final design for Washington/Wabash 
station (Loop) has been funded.  Reconstruction of the Clark/Division station (Red Line) began 
in September 2012.  (See Attachment 6 for information current as of January 4, 2011 about 
CDOT’s downtown program.) 
 
 
VII. Rail Station Survey 
 
To help CTA understand current accessibility conditions at its vertically inaccessible stations, the 
IATF developed and oversaw a survey of these 51 stations.  The survey was intended to provide 
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a comprehensive overview of the existence and state of various exterior and interior elements.8  
The survey was based upon current FTA and City of Chicago accessibility standards.     
 
With significant logistical assistance from Prof. Valerie Werner, Assistant Dean for 
Undergraduate Affairs, College of Urban Planning and Public Affairs (CUPPA), University of 
Illinois at Chicago, six CUPPA juniors and seniors surveyed all of CTA’s inaccessible rail stations.  
The students were trained on measurement techniques and data collection by IATF member 
Joseph Russo and staff from the Mayor’s Office for People with Disabilities and, using MOPD 
equipment, worked in the field from the end of January through mid‐April 2011.   
 
The survey was in the form of a checklist: each element was examined for compliance with 
accessibility standards.  At each station, the UIC students had to determine the existence and 
measurement of exterior elements – such as sidewalk curb ramps, path of travel, bus areas, 
entry doors and signage – and interior elements – such as circulation paths, fare array, stairs, 
landings, handrails, ramps, escalators, gap fillers, and platforms.  If an accessibility element did 
not exist, the students noted its omission; if the element existed, but was noncompliant, the 
students recorded its actual measurements.   
 
In the field, the UIC students completed the station survey checklist, took photographs of each 
accessibility element, and marked the location of the elements on an architectural drawing of 
the station.  Later, they uploaded all of these documents to ProjectNet, CTA’s web‐based 
project management system, with substantial guidance by Michael Goff, the system’s manager.  
CTA is in the process of creating another, user‐friendly database for all of the information 
gathered by the students, one that lends itself to easy sorting and updating of data. 
 
Once the students completed their field work, they analyzed the data.  They found a wide range 
of accessibility compliance among the inaccessible stations.  A number of stations had, apart 
from their lack of elevator or ramp, many accessible elements fully compliant with current ADA 
standards.  Many other stations had far fewer elements that comply with today’s standards.  At 
the end of April, the students made presentations to the IATF members and to senior CTA staff 
about their findings.  (See Attachment 13 for the students’ PowerPoint presentation.) 
 
The rail station survey provided CTA with up‐to‐date knowledge about 51 of its station assets.  
It also prompted internal discussion at CTA about the efficacy of undertaking smaller scale 
rehabilitation projects that address a particular accessibility element, rather than deferring the 
issue until such time as the station undergoes a complete renovation or reconstruction.  As one 
of the UIC students stated, “It’s better to let the public know that CTA is aware of a problem 
and cares enough to fix it, than to wait until there is money to fix the whole station.”  For 

                                                 
8 Although at the time that the surveying began there were actually 53 inaccessible stations, 
two Red Line stations ‐‐ Cermak‐Chinatown and Grand/State – were omitted because they were 
being renovated and made fully ADA compliant.   
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instance, it may be appropriate for CTA to install at one time tactile edging along the platforms 
of all the inaccessible stations that remain without such edging.  Other possible projects include 
system wide replacement of all non‐compliant handrails or enhancement of station lighting.   
 
 
VIII. IATF Recommendations 
 
The third step in the IATF’s strategy was to develop recommendations.  The following 
recommendations resulted from discussions of the members and represent their consensus 
views.  They are twofold: (1) general recommendations to address accessibility issues in early 
planning of capital projects and (2) specific design preferences to consider during project 
development of station improvements or new construction.   
 

A. General Recommendations 
 
The overarching recommendation of the IATF is that CTA adopt as its ultimate goal full 
accessibility for its entire rail system.  To that end, the IATF proposes that CTA accomplish the 
following:  
 

1. Ensure that all rehabilitation or reconstruction projects meet all applicable federal, 
Illinois, and local accessibility requirements.  
 

2. Continue to develop such initiatives as the IATF to reinforce CTA’s commitment to full 
accessibility.   
 

3. In recognition of CTA’s funding challenges, develop a phased approach to accessibility 
projects.  When funding is available, upgrade inaccessible stations into fully accessible 
stations where feasible.  When funding is constrained, add as many accessibility 
features as possible.  These features may include tactile edges on platforms, powered or 
power‐assist entry doors, or compliant handrails.  Although incomplete, adding 
accessibility elements incrementally will enhance the station environment for people 
with disabilities and seniors who do not need an elevator.   
 

4. Focus not only on vertical access at stations but provide accessibility elements for all 
types of disabilities.  One example is that both visual and audio electronic 
communications are in need of major upgrades and improvements.  Such improvements 
will help meet the needs of people with vision, hearing and cognitive difficulties.   
 

5. Using the station evaluation criteria and ranking methodology discussed in this white 
paper, continue to reference, review and update the station priority list as additional or 
new information becomes available.  This continual process of evaluation will aid CTA 
decision making on accessibility requirements in future capital improvement projects.   
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6. Consider and incorporate accessibility from the onset of new capital projects.  For 

instance, include accessibility issues in the project master plan (PMP). This will ensure 
that accessibility needs are taken into account from the earliest design and costing 
initiatives.  As the project develops, accessibility considerations will then continue to 
factor throughout the design phase for detailed design to be addressed.  By including 
accessibility considerations in the PMP process, they will also be integrated into capital 
planning of State of Good Repair projects.   
 

7. Develop an approval process to identify and mitigate negative accessibility impacts of 
CTA’s more routine projects, as for example with maintenance or repair work at the 
stations.  Such a process would ensure that as routine work occurs it does not create 
accessibility issues. 
 

 
B. Specific Design Preferences  

 
Using the various perspectives of the members, the IATF identified design preferences to be 
considered in future capital planning and design.  These recommendations are not intended to 
be a reiteration of code requirements but to highlight those elements that are important to the 
IATF members that were discussed in the past months. Physical conditions exist at certain CTA 
stations that pose unique challenges for planning, design and operations. The IATF members’ 
design recommendations are preferences for improving accessibility and achieving fully ADA‐
compliant stations, notwithstanding these challenges.  
 
Paths of Travel 
 
Provide accessible paths of travel to and from the station entrances.  At a minimum, accessible 
paths within the CTA’s project limit lines and alignment right‐of‐way should be provided, 
including but not limited to the sidewalks and curb ramps immediately around the rail station.  
The IATF encourages CTA to coordinate with other agencies, such as CDOT, to expand the 
accessible paths of travel outside of the CTA station’s project limits. 
 
Entrances 
 
For new and renovated station entrances, plan for both main and auxiliary entrances to be 
made accessible, where feasible. Although applicable statutory requirements only require that 
60% of entrances be made accessible in new construction, the IATF recommends that where 
possible all new construction should make any entrance, whether primary or secondary, 
accessible.  The IATF also recommends that CTA investigate alternatives for creating non‐
staffed accessible entrances, such as new technologies available for remotely controlled 
elevators with camera assistance, staying mindful, however, of the labor implications of these 
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alternatives.  Finally, ensure that all entrances include at least one or more powered doors for 
wheelchair users. 
 
Weather Protection  
 
Provide weather‐protected walkways or ramps, where feasible, to access stations and 
platforms.  Weather protection for accessible routes is not only a reasonable request, but may 
have a secondary benefit of reducing winter maintenance needs.   
 
Circulation Paths 
 
Where possible, provide a clear and direct circulation path for people with disabilities to reach 
the boarding positions on platforms.  The indirect routes and overly long ramps that are 
currently present for wheelchair users at a number of accessible stations are viewed as 
problematic by the IATF members: they should be avoided in future station rehabilitation and 
construction projects.  Because obstructions currently exist on the circulation paths at some 
stations, CTA should remove such obstructions and proactively monitor and maintain clear and 
direct paths.  Relatedly, develop a definition for “pinch points” (for example, any area less than 
5 feet wide, including the platform’s two‐foot wide tactile edging) and ensure that current and 
future stations remain clear of such points, to the extent feasible. 
 
Provide escalators at least 36” wide to accommodate people with disabilities and service 
animals.  Provide cane‐detectable barriers under and around stairs, escalators, or ramps to 
prevent individuals from walking into low headroom structures. Ensure existing detectable 
barriers are adequate and provide new ones where applicable.   
 
Provide tactile warnings for all changes in level in the stations and along the edges of all rail 
platforms where such warnings do not currently exist.   
 
Elevators 
 
A key concern is the unreliability of elevators at certain of CTA’s currently accessible rail 
stations.  Adding an elevator to an inaccessible station or constructing a new station with 
elevator access will be meaningless if outages occur.  Finding ways to reduce elevator outage 
time will be important to adding accessibility to the rail system.   
 
Many of the CTA’s current elevators are hydraulic, and appear to be less reliable than traction 
elevators.  CTA should research lifecycle costs, including down time, as well as other 
comparisons such as energy usage, for hydraulic versus traction elevators.   
 
As stations are reconstructed for accessibility, CTA should add redundancy to station vertical 
accessibility, where funding and physical space permit.  Designs should include a second 
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elevator, as well as a ramp, to ensure that elevator outages do not make an otherwise 
accessible station unusable by people with mobility impairments. 
 
Electronic Communications 
 
Install audible devices at stations with extended platforms to help customers who are blind or 
have low vision identify train boarding positions. 
 
Provide advance notification by visual and audio communications of escalator and elevator 
outages, prior to customers entering the fare array.   
 
Provide both visual and audio communications of impending train arrival times.  Ensure that 
audio messages clearly state the color of the particular rail line of each train as it arrives. 
 
Signage 
 
Reexamine the use of color‐only signage and messaging.  Where lettering is used, it is 
challenging for some customers with visual impairments to read lettering that is not black 
against a white background or white against a black background.  It is difficult for others to 
differentiate among colors.  For example, if there is a Pink Line sign in with white lettering 
against a pink background, there should also be a Pink Line sign with white lettering against a 
black background. 
 
Lighting 
 
Develop standards for lighting levels that not only promote energy efficiency, but consider the 
impact on riders with low vision.  Control glare and color quality with lighting trending towards 
warmer rather than cooler colors.   
 
Overall 
 
Finally, CTA staff and consultants should strive to keep current with the latest accessibility‐
related technologies and best practices.  As much as possible, such accessibility improvements 
should be incorporated into existing and future stations.  
 
 
IX.   Next Steps 
 
Finally, while recognizing the funding constraints that CTA faces, the IATF members recommend 
the following steps to continue its vision to develop fully accessible stations system wide.   
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1.  Incorporate IATF’s recommendations listed in this white paper into CTA’s overall capital 
  plan and long term strategic plan.  Every capital improvement plan – annual and longer‐
  term – should  include accessibility projects. 
 
2.  Develop targeted funding strategies for improving accessibility.  Utilizing the influence 
  of and help from disability advocates, explore a CTA‐IATF partnership to persuade 
  funding sources to support rail station accessibility projects.  
 
3.   Engage IATF in future capital planning as needed.  As CTA continues to plan capital 
  projects and State of Good Repair projects, input from IATF members, as well as other 
  disability advocates and members of the disability community, will be valuable. 
 
4.   Review and improve accessible elements at existing accessible rail stations for all types 
  of disabilities, including but not limited to mobility, visual, hearing and cognitive 
  impairments. 
 
5.  Continue to develop concept schemes for CTA’s 51 remaining inaccessible stations.  
 
6.  Train facilities maintenance personnel to recognize impediments to accessibility and 
  changes to accessibility elements.  Develop a regular maintenance checklist for 
  accessibility elements in rail facilities to ensure that such elements are kept in compliant 
  condition at all times.  
 
7.  Implement a system to ensure that accessibility impacts are considered with any policy 
  or procedure change.    
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Attachments 

 
1. List of Accessible and Inaccessible CTA Rail Stations as of Fall 2012 

 
2. Presentation, September 13, 2010 Meeting 

 
3. Presentation, October 5, 2010 Meeting 

 
4. Presentation, November 2, 2010 Meeting 

 
5. Presentation, December 7, 2010 Meeting 

 
6. Presentation, January 4, 2011 Meeting 

 
7. Presentation, February 1, 2011 Meeting 

 
8. Presentation, March 1, 2011 Meeting 

 
9. Presentation, April 5, 2011 Meeting 

 
10. Presentation, June 7, 2011 Meeting 

 
11. Initial Set of Station Rankings, System Wide and By Region 

 
12. Updated Set of Station Rankings, System Wide and By Region 

 
13. UIC Student Presentation on Elements of Inaccessible Stations  
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