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REVISION SUMMARY 

The following provide highlight of changes to major updates in Revision 1 of Adjacent 

Construction Manual.  

SECTION 1: INTRODUCTION 

(1) Manual update cycle added. 

(2) Basic Safety Envelope definition updated. 

(3) Add various new definitions related to rail operations and flagging. 

(4) CTA nearby construction website link updated. 

SECTION 2: COORDINATION FLOWCHART AND SUBMITTAL REQUIREMENTS 

(1) Section 2.7 Construction Process Plan (CPP) requirements updated. 

(2) Section 2.8 Construction Verification new requirements added. 

SECTION 3: BASIC CONSTRUCTION AND EXCAVATION REQUIREMENTS 

(1) Section 3 name revised and updated to ensure this section governs the overall 

construction requirements. 

(2) Various underground utility location assumptions, field verifications requirements added. 

(3) Guidelines added for construction impacting CTA Rail Operation related to flagging, slow 

zone, and line cuts, etc.  

(4) Construction equipment requirements added in Section 3.9.1. 

(5) Handrails and walkways requirements added in Section 3.11. 

SECTION 4: OWNER/CONTRACTOR-DESIGNED TEMPORARY SHORING REQUIREMENT 

(1) The use of various shoring types redefined in Section 4.2 and Section 4.3. 

(2) New Jack and Bore Construction requirements added in Section 4.4. 

(3) New Horizontal Directional Drilling Construction requirements added in Section 4.5. 

SECTION 5: LOADING ON TEMPORARY SHORING SYSTEM 

(1) No major changes in this section. 

SECTION 6: RAPID TRANSIT LIVE LOAD SURCHARGE 

(1) Added Variance Request for existing CTA retaining wall stability check when factor of 

safety against overturning and sliding cannot achieve as required in Section 7.  

SECTION 7: SHORING ANALYSIS METHODOLOGIES 

(1) Added requirements about welding. 

SECTION 8: MATERIAL PROPERTIES AND ALLOWABLE STRESSES 

(1) No major changes in this section. 
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SECTION 9: SPECIAL CONDITIONS 

(1) Minor updates and clarifications regarding dewatering. 

(2) Clarifications added for global stability in Section 9.4. 

SECTION 10: TRACK, STRUCTURE, AND SHORING MONITORING 

(1) Added baseline reading requirements for Jack and Bore construction and Horizontal 

Directional Drilling construction monitoring. 

(2) Supplemental monitoring requirements added for micropile installation within CTA Zone 

of Influence. 

Section 11: OTHER TYPES OF ADJACENT CONSTRUCTION 

(1) Added special requirements for drilled shaft installation. 

(2) Added special requirements for micropile installation. 

(3) Added swing stage requirements. 

(4) Added small unmanned aircraft system requirements. 

(5) Added requirements on miscellaneous elements mounted on CTA elevated track 

structures.  

(6) Section 11.5 restructured to Existing CTA Facilities.  

Appendix A – SUBMITTAL CHECKLISTS 

(1) Various new checklists added. 

Appendix B to Appendix H: 

(1) No major changes.  
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REVISION GUIDE 

In an effort to ensure a clean final version is released, the “track-change” feature is turned off. 

However, different types of revision marks have been developed to assist users understanding 

what type of changes have been made in the course of reading the new version of ACM. 

Deletion: This revision mark is only shown when deletion occurred without any other changes. 

Track-Change On 
No Revision Mark 

 

Track-Change Off 
Revision Mark 

Shown in the Final 
Version 

 

 

Insertion: This revision mark is only shown when insertion of new content occurred and the new 

content is underlined with dotted line. 

Track-Change On 
No Revision Mark 

 

Track-Change Off 
Revision Mark 

Shown in the Final 
Version 

 



 

 
 

 

HARDCOPY NOT CONTROLLED  Rev 01, March 2022 Page 8 

Adjacent Construction Manual 

PREFACE 

 

Revised Content: This revision mark applies when there are content changes occurred within a 

paragraph, and the revised content is underlined with dotted line.  

Track-Change On 
No Revision Mark 

 

Track-Change Off 
Revision Mark 

Shown in the Final 
Version 

 

 

Exceptions: 

1. Footnote number sequential changes due to inserting a new footnote was not marked 

with revision marks.  
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OPEN LETTER TO OWNER OF PROPOSED CONSTRUCTION ADJACENT TO CTA 

INFRASTRUCTURE 

Dear Owner, 

Working adjacent to CTA infrastructure can be challenging. Adjacent, from CTA’s perspective, 

refers to activities occurring in the “Basic Safety Envelope”, as defined on page 29. When 

working inside of the CTA defined Basic Safety envelope, CTA has a variety of requirements 

enforced by our various stakeholder departments. This manual attempts to consolidate these 

requirements by either direct incorporation into this document or otherwise referencing their 

locations. The requirements in this manual are intended to safeguard CTA’s infrastructure, and 

in turn, its employees, passengers, and general public. It is our goal that this manual will ease 

the planning, design, and construction of your project by comprehensively delineating our 

requirements; while also guiding CTA staff during review of adjacent work activities. This 

manual does not address requirements or review processes for adjacent construction that 

affects CTA Bus Operations solely.  

As the Owner of property adjacent to the CTA, you are the entity that hires the team of 

Architects, Engineers, or Contractors for the proposed work adjacent to CTA infrastructure. The 

CTA expects you to take the leadership role in ensuring your team’s compliance with this 

Manual, either by owning the responsibility yourself or by delegating it to your team. Depending 

on how your project team is organized and how you delegate responsibilities, each may be 

responsible for different issues and it may change from project to project. As such, it is in both of 

our best interests that you understand the requirements in this Manual and delegate 

responsibilities appropriately. You will find that by clearly defining roles and responsibilities and 

communicating them with CTA we will be able to provide you with clear direction, which will in 

turn allow us to keep your project on schedule. As each project is unique, CTA requirements 

may vary on a case-by-case basis, but this Manual should be valuable guidance for your 

project. 

The remaining pages of this preface provide quick reference guides for work adjacent to the 

three most common track conditions, elevated, on-grade and subway, as well as a table that 

delineates requirements by work activity. Section 2 provides process flowcharts and timelines. 

All project correspondence should be routed to adjconstruction@transitchicago.com.  

We sincerely hope that we are able to provide you not only smooth rides on our transit system, 

but also on your adjacent construction project.  

 

Sincerely, 

 

Chicago Transit Authority Infrastructure Division 

 

 

mailto:adjconstruction@transitchicago.com
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DIAGRAM CASES FOR ADJACENT CONSTRUCTION WORK 

The following three diagrams are provided for the users of this Manual to easily locate the 

starting point of different types of Adjacent Construction Projects. However, it is the users’ 

responsibility to fully familiarize themselves with this Manual for the coordination processes, 

design, construction and monitoring requirements. All hatched areas below grade in diagrams 

define the zone of influence affecting CTA structures and Earth Retention Systems will need to 

be designed with surcharge loadings from the CTA tracks/structures, or for underground 

structures. Soil unloading will need to be considered when analyzing the tunnel structures.  

CASE 1 – ELEVATED TRACK STRUCTURES 

 

50’ to BSE 

From Edge of Structure 

50’ to BSE 

From Edge of Platform 

When Exists 
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CASE 2 – ON-GRADE AND RETAINING WALL TRACKS 

 

 

 

  

50’ to BSE 

From Edge of Structure 
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CASE 3 – UNDERGROUND STRUCTURES, STATIONS, AND AUXILIARY STRUCTURES 

 

 

 

 

 

 

 

50’ to BSE 

From Edge of Structure 

Determined by Probing 

50’ to BSE 

From Edge of 

Station/Vent Shaft 

Structures When Exist 
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REFERENCE TABLE BASED ON TYPE OF WORK 

Type of Work Sections 

Soil boring 5.2.1 for soil investigation 
5.3 for ground water investigation 

Determine right-of-way ownership 3.5 

Determine existing utilities 
3.6 with additional requirements in 4.4 and 
4.5 for Jack-and-Bore Construction 

Excavation adjacent to on-grade tracks 3.1, 3.2 

Track protection fences, handrails, and walkways 3.10, 3.11, Appendix G 

Minor excavation adjacent to on-grade tracks 
(shallow utilizes, poles, etc.) 

3.3 

Excavation adjacent to subway structures 11.1.1, 11.1.2, 11.1.3 

Drilled, augered, driven, and vibrated penetration 
construction adjacent to subway structures 

11.1.4 

Heavy vehicle or equipment on street level over 
subway structures 

11.1.6 

Minor excavation above subway structures 
(shallow utilities, roadway reconstruction, etc.) 

11.1.5 

Bridge construction over tracks 11.2.1, 11.2.2, 11.2.3, 11.2.5 

Miscellaneous temporary structure adjacent to 
CTA tracks (scaffold, man lift, etc.) 

11.2.6 

Tower crane over CTA tracks 11.2.7 

Overhead wire line crossings 11.2.4 

Wire line crossings mounted on elevated track 
structure 

11.3.4 

Miscellaneous element mounted on elevated 
track structure (lightings, drip pan, etc.) 

11.3.5 

Excavation adjacent to structure foundations 11.3 

Direct shoring of track structures 11.4 

Sidewalk reconstruction adjacent to subway vent 
shaft grating structures 

11.5 

Jack-and-bore construction 4.4 

Directional drilling construction 4.5 
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Type of Work Sections 

Dewatering 9.2 

Testing for tiebacks 9.5 

General construction requirements and 
Contractor operating restrictions 

3.8, 3.9 

Track monitoring 10 

Shoring removal 3.13 

Safety 3.4 and 3.5 
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SECTION 1 INTRODUCTION 

1.1    PURPOSE 

The Chicago Transit Authority’s Adjacent Construction Manual (CTA ACM) is prepared in the 

interest and for the guidance of those who may contemplate construction activities adjacent to, 

beneath, on, or over existing CTA property, facilities, and/or operating Right-of-Way, also 

known as the Basic Safety Envelope, as defined on page 25. This Manual provides the 

minimum requirements for excavations, monitoring, and temporary excavation support. The 

design of permanent retaining walls and other systems of permanent earth retention adjacent to 

CTA operating Right-of-Way are addressed in the CTA Infrastructure Design Criteria Manual. All 

temporary structures anticipated to be in service for more than a one year period are considered 

permanent structures and may not be entirely governed by this Manual.1 

For CTA projects, this Manual shall also apply to CTA hired Design Consultants and 

Contractors as modified in the project Specifications. 

This Manual outlines the design criteria that must be followed and the process for submitting 

project information to CTA. It also outlines requirements for constructing a project in the 

vicinity of, or impacting CTA systems and facilities. As a policy of CTA, projects are 

reviewed to ensure that no adverse impacts will occur to CTA operations, systems, and facilities 

and to assure the safe operation of the CTA system. Given the risks associated with 

construction and excavation adjacent to an active rapid transit track, the design requirements 

and construction limitations specified herein are conservative and may be more restrictive than 

those commonly required by other agencies, for example, excavations adjacent to a highway 

structure. Specialized requirements and recommended design practices for excavation and 

excavation support contained in this Manual are intended to improve safety of excavation 

adjacent to active rapid transit tracks for operations, the traveling public, and Contractor 

personnel and reduce delays and impacts to CTA operations. 

For Adjacent Construction projects in the planning and design phase, the flow chart provided in 

Section 2 provides an overview of tasks to be done and the expected time to complete them in 

order to receive permission from CTA to proceed with construction activities. It is 

recommended that 10 feet clearance be provided for all new development to the adjacent 

CTA structures to ensure future abilities to inspect and maintain both structures. 

Proposed deviations or variances from the provisions of this Manual must be presented to CTA 

for review following the process given in Section 2.2. CTA’s Chief Engineer has the lead 

responsibility to review, approve, and oversee implementation for compliance with CTA 

requirements for all construction adjacent to and/or impacting CTA interests. 

1.2    LIMITATIONS, RESPONSIBILITIES AND DISCLAIMERS 

This Manual is not intended for use as a textbook, and shall not be used as a substitute for 

engineering knowledge, experience, or judgment. The criteria, information, and analysis 

 
1See Section 1 Commentary 
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methodologies presented in this Manual have been developed in accordance with recognized 

engineering principles and in accordance with railroad industry practice. Good design practice 

will always require a combination of basic engineering principles, experience, and judgment in 

order to furnish the best possible structure, within reasonable economic limitations, to suit an 

individual site. CTA does not warrant the accuracy or completeness of this Manual, nor 

that this Manual is free from errors and omissions. Users of this Manual shall independently 

validate and verify the information contained herein and should promptly notify CTA of any 

discrepancies or inconsistencies discovered in the course of utilizing this Manual. Users of this 

Manual are strongly recommended to read the Commentary section to better understand 

the intent and concerns of certain requirements in this Manual. Commentary is located in 

Appendix F. 

Design of temporary shoring systems for excavation support shall be prepared by a licensed 

Illinois Structural Engineer who shall be solely responsible for verifying the accuracy, suitability, 

and applicability of the information contained in this Manual for any specific project. The same 

licensed Illinois Structural Engineer is to field verify the installation complies with the design and 

provide a letter to CTA confirming as such. 

Review and acceptance of submittals by CTA shall not relieve the Contractor and Engineer in 

Responsible Charge of responsibility for the design and construction of the temporary shoring 

system, including responsibility for errors and omissions in submittals, and construction 

deviations from accepted design plans. Excavation safety shall be the responsibility of the 

Contractor.  

CTA is not responsible or liable for any noise and vibration generated which may impact the 

new structures built adjacent to existing CTA Rapid Transit structures.  

For information regarding additional limitations, restrictions, insurance and bond 

requirements, letter of commitment, deposit requirements, and rail safety training, please 

refer to the CTA Requirements for Contractors Working Along the Right-of-Way (R.O.W.) 

document available on the CTA Adjacent Construction web site: 

http://www.transitchicago.com/nearbyconstruction/ 

1.3    CHANGES, UPDATES, AND EFFECTIVE DATE 

This Manual as well as referenced CTA Documents, such as CTA’s safety manual, 

specifications and design criteria, listed in Section 1.4 are available on the CTA web site: 

http://www.transitchicago.com/nearbyconstruction/ or will be provided upon request. The 

maximum duration between this Manual’s revision update cycle is 3-years. CTA reserves the 

right to revise and update this Manual at any time. The most recent date shown on the cover 

sheet and the lower right-hand footer of each page is the effective date of the Manual. CTA may 

also issue Memoranda advising Adjacent Construction O/C/A/E on Manual changes prior to 

incorporating these changes into this Manual. The most recent effective date shall supersede all 

previous versions, and the most recent Memoranda shall supersede their corresponding 

Sections in this Manual. If there is a situation where CTA revises and updates the Manual 

http://www.transitchicago.com/nearbyconstruction/
http://www.transitchicago.com/nearbyconstruction/
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during the review of an Adjacent Construction Project, CTA reserves the right to request the 

responsible parties to update their submittals with the latest revision of the Manual. Revisions 

and updates to this Manual will be posted on the web site. Users of this Manual shall be solely 

responsible for checking the web site for updates and utilizing the latest version. Forward any 

proposed changes or updates to this Manual to the CTA Infrastructure Division for 

consideration. The Contact information is as followed: 

Adjacent Construction Oversight 

Attention: Structural Engineering 

Email Address: adjconstruction@transitchicago.com 

1.4    REFERENCES 

The following documents are referenced in this Manual:  

• Chicago Transit Authority (CTA) Documents, latest edition: 

 

• CTA Requirements for Contractors Working Along the Right-of-Way (R.O.W.) 

• CTA Safety Manual 

• CTA Roadway Worker Protection Manual 

• Master CTA Spec for IDOT Projects – CTA Flagging and Coordination 

• Flagman Requirements 

 

• American Railway Engineering and Maintenance-of-Way Association (AREMA), 

Manual for Railway Engineer, latest edition. 

• State of Illinois Department of Transportation (IDOT), Standard Specifications for 

Road and Bridge Construction, latest edition. 

• American Welding Society (AWS), D1.1, Structural Welding Code – Steel, latest 

edition. 

 

• Federal Highway Administration (FHWA), Geotechnical Engineering Circular No. 4, 

Ground Anchors and Anchored System, FHWA-IF-99-015, June 1999. 

 

• Federal Highway Administration (FHWA), Geotechnical Engineering Circular No. 7, 

Soil Nail Walls, FHWA-IF-03-017, March 2003. 

 

• South California Regional Rail Authority (SCRRA) Metrolink Excavation Support 

Guidelines, July 2009 

 

• “Trenching and Shoring Manual” by State of California, Department of 

Transportation, Issued by Offices of Structure Construction, Copyright © 2011 

California Department of Transportation. All rights reserved. 

 

mailto:adj@transitchicago.com
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• Massachusetts Bay Transportation Authority Guidelines and Procedures for 

Construction on MBTA Railroad Property, April 2001. 

 

• United States Steel (USS) Steel Sheet Piling Design Manual, 1984.  

 

• Naval Facilities Engineering Command DM-7.02 Foundations and Earth Structures, 

September 1986 

 

• NHI Publication No. FHWA-NHI-15-044 Engineering for Structural Stability in Bridge 

Construction 

 

• 765 ILCS 140 – Adjacent Landowner Excavation Protection Act (Illinois Compiled 

Statutes) 

 

• Post-Tension Manual by Post Tensioning Institute (PTI) 

 

• Guidelines for the Design of Buried Steel Pipe by American Lifelines Alliance, July 

2001 with addenda through February 2005. 

 

• AWPA U1: Use Category System – User Specification for Treated Wood by 

American Wood Protection Association, latest edition. 

 

• Metra Guidelines for Utility Installations Part 1 – Wire Lines and Communications 

Cables, September 2007 

 

• ComEd System Standard Clearance for Conductors or Poles to Railroad Tracks and 

Rail Cars (Reference NESC 2341), December 2014 

 

• Interim Guidelines for Horizontal Directional Drilling (HDD) Under Union Pacific 

Railroad Right-of-Way 

 

• National Design Specification (NDS) for Wood Construction by American Wood 

Council 

1.5    DEFINITIONS 

A. General (Not in alphabetic order) 

Shall, must Terms “shall” and “must” indicate mandatory conditions; the user of 

this Manual will make every practical effort to follow the criteria. If it 

is impractical to follow the “shall” or “must” criteria, the user of this 

Manual needs to obtain CTA approval through Variance Request 

outlined in Section 2.2 and document the decision made. Lack of 
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compliance with “shall” or “must” requirements may result in 

rejection of proposal. 

Should Term “should” is an advisory condition; the user of this Manual is 

recommended, not mandated, to follow the criteria. For situations 

where it is impractical to follow the “should” criteria, the user of this 

Manual needs to obtain CTA approval and document the decision 

made. 

May Term “may” is a permissive condition; it is recommended that the 

user of this Manual make reasonable efforts to follow the design 

criteria. For situations where it is impractical to follow the “may” 

criteria, the user of this Manual does not need authorization for 

design variances. 

B. Railroad Terminology  

Basic Safety  

Envelope (BSE) The area within fifty (50) feet horizontally of edge of track structures 

or edge of wayside/station platforms, or twenty-five (25) feet 

outside the property line, whichever is greater. The pair of 

imaginary lines, which define the outside boundaries of the Basic 

Safety Envelope, extend vertically up and down infinitely. For the 

purpose of this Manual, all construction activities within these 

boundaries will be considered to have the potential to affect the 

track or CTA operations and will be constrained as necessary by 

the CTA Employee-in-Charge/Flagger. 

Construction Process 

Plan (CPP) A program, plan, and schedule prepared, and submitted by the 

Contractor and accepted by CTA that accurately describes and 

illustrates the manner in which work within the Basic Safety 

Envelope will be accomplished, the potential impacts on elements 

of the Operating System and the manner and methods by which 

these elements will be protected from any potential impact, and/or 

the manner in which work will be accomplished.  

Contractor The individual, firm, partnership, corporation, joint venture, or 

combination thereof that has entered into a construction contract 

with the legal entity for which the work is being performed. For 

purpose of this Manual, Contractor also includes any sub-

contractor, supplier, agent, or other individual entering the CTA 

Right-of-Way during performance of the work. 

CTA Inspector CTA Inspector can include: personnel from Chicago Transit 

Authority Engineering, Construction, Safety, Rail Operations, etc. 
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And CTA hired construction service construction managers (CM) or 

project managers.  

Engineer in  

Responsible Charge The Licensed Structural Engineer in responsible charge of 

structural design as required in this Manual, whose seal and 

signature shall be affixed to the Drawings, Specifications, 

calculations, and other documents used in the design and 

construction. For the purposes of this Manual, the Engineer in 

Responsible Charge also includes other people designated by the 

licensed Structural Engineer in responsible charge and working at 

his/her direction. 

Flagger An employee designated to control the movement of trains by 

display of hand signals, flags or lights. 

Flag Zone A segment of track with definite boundaries. 

Flag Zone Index A chart identifying each flag zone by the 1) Flag Zone number; 2) 

location (limits of the Flag Zone); 3) number of tracks; 4) track 

characteristics/special conditions; 5) rail stations within the Flag 

Zone; and 6) Flagger Requirements. 

Flag Zone Map A map of areas of a rail line illustrating the limits of Flag Zones. 

Line Cut A temporary cessation of all service on a transit line; meaning total 

stoppage of transit service on all tracks and at all stations within 

the closure zone to facilitate access for a Contractor(s) to perform 

work on or near the CTA Right-of-Way. If CTA or CTA’s 

Contractors) request Line Cut operations along the same line 

concurrently with the Adjacent Construction Contractor, CTA shall 

have the exclusive authority to determine which request shall be 

granted. 

Manual For the purpose of this document, Manual shall be considered this 

document (CTA Adjacent Construction Project Manual) in part or in 

its entirety. Other documents may be referred to as guidelines and 

shall not mean this document. 

Operating System Includes, but is not limited to, the tracks on which trains and “on-

track” equipment operate or may potentially operate, and in 

addition any facilities closely related to the operation of the CTA 

system including, but not limited to, signal, power, communications, 

bridges, poles, cables and houses, underground structures, 

culverts, access roads, ramps, highway-rail grade crossings and 

station platforms. 
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Public Agency The federal government and any agencies, departments, or 

subdivisions thereof; the State of Illinois; and any county, city, city 

and county district, public authority, joint powers agency, municipal 

corporation, or any other political subdivision or public corporation 

therein, responsible for sponsoring a project. 

Right-of-Way A strip of land, real estate, or property of interest, under the 

ownership or operating jurisdiction of CTA or other Public Agencies 

on which railroad tracks, other structures, and facilities are 

constructed. 

Service Bulletin An instructional bulletin that is used for planned irregular train 

operation – format used for removal of a track from service. 

Single-Track A temporary operation established by operating trains bi-

directionally on one track while the adjacent track is taken out-of-

service. A Single-Track can only be established between track 

crossovers in the proper configuration for the required train 

movements. Only one Single-Track at a time can be set up on a 

line and only for very limited time periods. If CTA or CTA’s 

Contractors) request single track operations along the same line 

concurrently with the Adjacent Construction Contractor, CTA shall 

have the exclusive authority to determine which request shall be 

granted. 

Slow Zone A series of signs establishing a segment of track where trains must 

operate at a reduced speed due to workers on the Right-of-Way, 

track and structure conditions, or other reasons that trains must 

operate at a reduced speed. 

Third Party An individual, firm, partnership, or corporation, or combination 

thereof, private, or public, participating, sponsoring, or affected by 

a project. Government agencies and utilities may be considered a 

Third Party. 

Zone of Influence The zone within which shored excavation is required and the 

shoring system is required to be designed for CTA rapid transit 

and/or railroad live load surcharge. It does not mean open cut is 

permitted outside the Zone of Influence line. See Figure 3 - 1: 

Zone of Influence, Figure 11 - 2: CTA Underground Structure 

Zone of Influence, and Figure 11 - 4: Elevated Track Structure 

Footing Zone of Influence.  

C. Shoring Terminology 

Deep Soil Mix Wall An augured, cement grout soil improvement technique, 

incorporating soldier reinforcement, whereby in-situ soils are mixed 
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in place with cement grout to form a row of overlapped soil-cement 

columns. These overlapped soil-cement columns are used for both 

groundwater cutoff and, with soldier piles, as a reinforced-soil 

diaphragm-type shoring wall. 

Diaphragm Wall A continuous shoring wall comprised of concrete or a mixture of 

cement soil (usually with embedded vertical steel members) that is 

drilled or excavated in place prior to excavation in order to support 

lateral loads from retained soil and water. Examples of diaphragm 

walls include deep soil mix walls, secant walls, tangent walls, and 

slurry walls. 

Grouting Injection of fluid materials into the ground to improve the strength of 

ground, decrease permeability and prevent water inflows, and/or 

compensate for ground settlements and movements. Types of 

grouting include permeation grouting (cement, micro-cement, 

chemical, etc.), jet grouting, and compacting grouting. 

Lagging Timber boards, planking or sheathing, reinforced concrete planks, 

or steel plate secured between adjacent soldier piles. 

Packing Steel, wood, concrete or non-shrink grout used to fill gaps and 

transfer load between the shoring wall and bracing elements. 

Preloading Placement of initial loads in bracing members by jacking and 

shimming or wedging to assure adequate bearing of connected 

shoring elements and to reduce ground movements. 

Secant Wall A continuous shoring wall formed by a series of overlapped, 

concrete-filled drilled piers (otherwise commonly referred to as 

drilled shafts, caissons, or cast-in-drilled-hole [CIDH] piles). A 

minimum of every other pier is reinforced to span vertically. 

Sheet Piling Vertical steel shapes that are driven into the ground and 

interlocked with each other to form a continuous wall in order to 

support lateral loads from retained soil and water. 

Shoring Deadman A buried or partially buried structure that is utilized as an 

anchorage for tension rods that restrain a shoring wall. Deadman 

anchorage may be provided by soldier piles, sheet piling, or 

concrete blocks or walls. 

Slurry Wall Continuous, reinforced concrete wall constructed by filling a series 

of discrete trenches with tremie concrete. Tremie concrete 

displaces bentonite or polymer slurry that is in the trench. The 

slurry is used to prevent collapse of the trench during excavation 

for slurry wall placement. The resulting concrete barrier wall retains 
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soil and ground water on the exterior side of the slurry wall, and 

permits excavation and removal of soil on the interior side of the 

wall. Walls may be reinforced or non-reinforced. 

Soil Nailing A system in which soil nails are typically grouted, untensioned 

rebars that are installed in drilled holes in order to form a reinforced 

soil mass. Reinforced shotcrete is applied to the face of the 

excavation. Shotcreting and nail installation proceed in a top down 

manner as excavation proceeds. 

Soldier Piles Vertical steel shapes (typically wide flange or HP) installed to 

support lateral loads from retained soil (and water if part of a 

sealed shoring system). 

Strut A brace (compression member) that resists thrust in the direction of 

its own length. The connection from a strut to a soldier pile or waler 

shall not be a single gusset plate.2 

Tangent Wall A shoring wall formed by a series of concrete-filled drilled piers 

(otherwise commonly referred to as drilled shafts, caissons, or 

cast-in-drilled-hole [CIDH] piles) that are installed tangent to each 

other and do not overlap. A minimum of every other pier is 

reinforced to span vertically. 

Tieback (Soil Anchor) A tension element utilized to restrain a shoring wall. A tieback 

consists of a steel tendon (bar or strands) installed in a drilled hole. 

The tendon is bonded to the soil over its anchorage bond length 

with cement grout. The tendon is tensioned to provide positive 

restraint to the shoring wall and to reduce wall deflections. 

Tremie Concrete Concrete deposited under water or slurry by means of tremie 

equipment. The concrete displaces the water or slurry as the 

concrete is deposited. 

Trench Shield or  

Or Trench Box Pre-fabricated structure that is commonly installed to support 

lateral earth loads for utility installation, and whose walls commonly 

have no embedment into the soils below excavation subgrade. 

Trench shields are typically installed within pre-excavated slots 

and/or pushed into the ground as the excavation proceeds. 

Waler Horizontal beam used to brace vertical excavation shoring 

elements. 

 
2See Section 1 Commentary 
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1.6    ACRONYMS 

The following acronyms are used in this document: 

 ANSI  American National Standards Institute 

AREMA American Railway Engineering and Maintenance of Way Association 

 ASTM  American Society for Testing and Materials 

 CADD  Computer-Aided Drafting and Design 

 CDOT  Chicago Department of Transportation 

 CFR  Code of Federal Regulations 

CPP  Construction Process Plan 

 CTA  Chicago Transit Authority 

 EFP  Equivalent Fluid Pressure 

 FHWA  Federal Highway Administration 

 FRA  Federal Railroad Administration 

 GPR  Ground Penetrating Radar 

 HDD  Horizontal Directional Drilling 

 IC  Illinois Central Railroad 

 IDOT  Illinois Department of Transportation 

 JULIE  Joint Utility Locating Information for Exactors  

 LOCID  CTA Location Identifier 

 MOM  Ministry of Manpower 

 NAVFAC Naval Facilities Engineering Command 

 NHI  National Highway Institute 

 O/C/A/E Owner/Contractor/Architect/Engineer 

 OSHA  Occupational Safety and Health Administration 

 OUC  Office of Underground Coordination 

 QA/QC  Quality Assurance / Quality Control 

 R.O.W  Right-of-Way 

 SCRRA South California Regional Rail Authority 

 USS  United States Steel 
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SECTION 2 COORDINATION FLOWCHART AND SUBMITTAL REQUIREMENTS 
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2.1    GENERAL 

All drawings and calculations for the Adjacent Construction Project that impacts CTA shall be 

prepared, sealed, and signed by a Structural Engineer currently licensed in the State of Illinois 

who has previous experience in the design of temporary shoring systems of the type being 

submitted (preferably ten years). Preferably, temporary shoring systems will be designed by a 

team composed of a railroad structural engineer who is experienced, knowledgeable and 

competent in design, construction, operations and maintenance parameters for 

commuter/passenger and freight railroad systems, and a licensed structural engineer who is 

experienced, knowledgeable and competent in the design and construction of shored 

excavations adjacent to railroad tracks.  

The designer will be responsible for the accuracy of all controlling dimensions as well as the 

selection of soil design values that accurately reflect the actual field conditions. No shoring 

installation or excavation within the Zone of Influence will be allowed until the drawings and 

calculations are reviewed and accepted by CTA. CTA will NOT approve signed and sealed 

submittals. Accepted submittals are treated as “Received for Record”. 

Forms, drawings, and calculations shall be submitted to CTA for review in electronic format 

transmitted by email, ftp, or mail (with CD-R or DVD-R properly labeled) as means to notify CTA 

of the Adjacent Construction. After the initial coordination with CTA, a project coordination 

website will be created by CTA and all submittals and CPP’s must be uploaded to the appointed 

project website. Any documents not uploaded to the project website will not be considered as 

received by CTA. User Instructions for the project website will be provided by Adjacent 

Construction team or CTA’s Adjacent Construction CM. Files shall be Bluebeam and Adobe 

PDF compatible. Each separate document shall be a separate PDF file (drawings, 

specifications, calculations, forms, etc.). Files shall be named using the following guidelines: 

• “ADJ” indicating Adjacent Construction;  

• A LOCID may be assigned by CTA Engineering after first coordination occurs; 

• CTA Project Number (YYYY-NNNNN.NN) - If the project is in design phase, CTA 

Adjacent Construction will assign a project number and it shall be included in the file 

name; 

• Date submitted 

• Document type (DW – drawings; SP – Specifications; CA – Calculations; PP – 

Construction Process Plan; etc.); 

• If the project is under OUC review, there should be an OUC number (OUCID) already 

assigned. The 8-digit OUCID shall be included in the file name; 

• Brief descriptions of the submittal; 

A file name example: ADJ_LOCID_YYYY-NNNNN.NN_ YYYYMMDD_ Document type_ 

OUCID_Description 

All submittals, design calculations, specifications and drawings shall be prepared in accordance 

with a QA/QC process. The QA/QC process may follow the established program of a Public 
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Agency, Engineer in Responsible Charge firm, or Contractor. The QA/QC process used shall be 

made available to CTA at their request. 

It is required by CTA Engineering that the QA/QC process consists of an independent check of 

design calculations and an independent QC review of the drawings and specifications prior to 

submittal to CTA by qualified individuals. Documentation of the QA/QC process, including 

names and contact information of independent reviewers, shall be made available to CTA at 

their request if the independent check and QC review is implemented.  

A minimum of twenty-one (21) calendar days should be allowed for CTA’s review, provided that 

all required submittal materials are included and properly identified. 

2.2    EXCEPTIONS, WAIVERS, AND VARIANCES 

The current practice for all Adjacent Projects in the City of Chicago is for them to be submitted 

and reviewed under the OUC review process during the construction phase. This can create 

prolonged review times, impacts to the scope of the Adjacent Construction Projects and many 

other complications when exceptions, waivers, and/or variances cannot be granted. Given the 

risks associated with construction and excavation adjacent to an active rapid transit track, it is 

essential that the Adjacent Project Team familiarize themselves with this Manual and coordinate 

with CTA in the planning or early design phase.  

Any deviations from the requirements outlined in this Manual, and/or any Sections where 

Variance Request is specifically required, must follow these procedures.  

Variance Request Procedure 

1. For projects under design, variance requests should be submitted at the Concept or 30% 

review levels for consideration by CTA after the Adjacent Construction Project is first 

introduced to CTA through the OUC Information Retrieval Process. Concept level 

variance requests are preferred. Design should not be advanced prior to receiving a 

decision on a variance request. 

 

2. Submit the variance request to CTA Adjacent Construction using the Variance Request 

Form in Appendix H. This should be a separate submittal from any design review 

submittal. The request should be signed and sealed by the Engineer in Responsible 

Charge. It is imperative that the following specific information be included on the form or 

as an attachment: 

 

a. Exact location of the proposed work (attach maps and/or figures) and include the 

following: 

i. GPS coordinates 

ii. North arrow 

b. Identify the exact provision of the Guidelines for which the exception, waiver or 

variance is requested. 

c. Complete description of the proposed work 
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d. Proposed limits of excavation, plan area and depth 

e. Proposed type(s) of shoring including track protection fences, handrails, 

walkways, or other means of protection for CTA track workers, normal 

operations, emergency evacuation, and operations personnel working adjacent 

to track 

f. Proof of concept drawings and calculations 

g. Proposed duration for installation and removal of shoring systems 

h. Proposed duration of shoring system and means for ensuring track is not 

displaced while system is in place 

i. Description of alternates that conform to this Manual and brief evaluation to show 

that any other alternate conforming to this Manual is not practical. 

 

3. CTA will review the request and return a decision within twenty-one (21) calendar days. 

 

4. If the variance request is accepted by CTA, the applicant agrees to follow all conditions 

imposed by CTA. For shoring within Zone 2, complete owner-designed shoring, and 

details per Section 4.1 should be included in the plans at the 90% level. Design 

conditions and requirements in this Manual for any Contractor-designed alternate 

shoring system shall be included in the plans and specifications. CPP shall be prepared 

and submitted by the Contractor during the OUC Existing Facility Protection Process. 

5. For projects already under construction when this Manual is first posted on the web site, 

CTA’s coordination and review will occur during the OUC review process.  

2.3    DRAWINGS 

The drawings for Adjacent Construction Project that impacts CTA must be complete and shall 

accurately describe the nature of the work. Drawings shall be to scale. 

At a minimum, the drawings shall include the following: 

a. Plan view that includes the following information and meets the following criteria: 

o GPS coordinates 

o North arrow 

o All pertinent topographic information 

o All Operating System elements and facilities 

o All overhead and underground utilities 

o All of the proposed excavations and distances from centerline of the track(s) to 

the face of the excavation and temporary shoring at relevant locations 

o Proposed types and locations of equipment used to install the temporary shoring 

o The drawing shall be in U.S. units with a scale no less than 1” = 10’. Acceptable 

scales include 1” = 10’, 1/8” = 1’-0”, and 1/4” = 1’-0”. 

 

b. Section view normal to the track(s) showing the temporary shoring system relative to the 

centerline of the track(s). The section shall show elevations of the track(s), the existing 
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ground surface, excavation lines at each stage as applicable, and bracing elements. 

Protective dividers, fences, handrail, and walkway shall be shown as applicable. 

Minimum horizontal clearances from centerline of track to nearest obstruction at top of 

rail elevation and above shall be provided. The section shall also show shoring wall 

embedment depth and approximate groundwater depth. 

c. Arrangement and sizes of shoring elements and details of all connections. 

d. Specifications for materials and requirements for shoring fabrication and installation. 

e. Construction sequence(s) detailing all steps in the shoring installation, excavation, and 

shoring removal. The Construction sequence(s) must be described specific enough for 

an inspector to verify the construction is installed properly in sequence. 

f. Track monitoring requirements (types, locations, reading schedule, etc.). See Section 10 

for requirements. Inclinometer may be required. 

2.4    CALCULATIONS 

Design calculations shall be provided for all elements of the shoring system. 

The calculations shall consider each stage of excavation and support removal. 

The calculations shall include estimates of shoring deflection, demonstrating that the proposed 

system will not cause excessive settlement of the tracks. See Section 10.2 for settlement 

limitations. 

A summary of the soil parameters used in the design shall be included in the calculations, and 

the source reference for these parameters shall be identified and provided. Include a copy of the 

geotechnical report. 

Input and output from computer programs used for analysis and design of temporary shoring 

shall be accompanied by hand calculations verifying the input and results. In cases where the 

analysis methods used by the program are not shown in the output, appropriate documentation 

of the program’s calculations shall be provided. 

Loading diagrams from all sources (soil, Rapid Transit surcharge, equipment surcharge, water, 

etc.) shall be included for each stage and final stage of excavation, for both hand calculations 

and/or computer program calculations. 

2.5    DESIGN CHECKLIST 

The shoring designer shall complete, seal, and sign a copy of the Submittal Checklist included 

in Appendix A of these Guidelines. The independent QA/QC reviewer shall use the form 

completed by the shoring designer as a review checklist. The completed checklist shall 

accompany the shoring submittal. All revisions of the checklist and any additional review 

comments shall be included with clear revision numbers shown. Only the final approved revision 
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of the structural Calculations and Drawings shall be submitted, however, all changes must be 

clouded and identified clearly with revision marks. 

2.6    PROPRIETARY SYSTEMS 

Use of proprietary systems, such as formwork, trench boxes or slide rail shoring, require that a 

Structural Engineer licensed in the state of Illinois confirm that the systems components are 

satisfactory for site-specific conditions. Manufacturers or suppliers cut sheets must be 

submitted, listing serial numbers of frames or boxes proposed for use on the project. Such cut 

sheets must clearly state the maximum loading and depths for which the system has been 

designed. These cut sheets must be stamped by the Structural Engineer (licensed in Illinois) 

who is approving the use of such system. 

The structural engineer licensed in Illinois, as part of the calculation package shall provide 

documentation explaining that he/she has reviewed the analysis and/or testing verification done 

by the manufacturer and understand that he/she, by signing and sealing the calculation package 

with the proprietary products, are liable for any failure. 

2.7    CONSTRUCTION PROCESS PLAN (CPP) 

The construction of all shoring and all other construction activities within the Basic Safety 

Envelope and the Zone of Influence will require the Contractor to submit a Construction Process 

Plan (CPP). Adjacent Construction shall not commence without an approved CPP. Prior to 

starting the work, Contractor shall conduct a CPP briefing/pre-activity meeting with the crew and 

ensure all parties are familiarized with the approved CPP. The briefing points will be provided as 

comments by CTA Engineering upon review of the CPP. 

The CPP is to include: 

a. Contact list with company names, direct phone numbers, and email addresses for all 

Adjacent Construction team members, including project manager(s), superintendent(s), 

Engineer(s) in responsible charge, etc.  

b. General project information includes project name, location, process plan activity, etc. 

c. A table of contents with PDF bookmarks created for all sections. 

d. Contingency plans that include any potential field changes anticipated by the Contractor 

that may occur on site which deviates from the submitted CPP seeking approval, such 

as equipment changes due to availability, shoring member size/material changes due to 

material availability, or shoring installation sequence deviations due to underground 

obstructions etc. If no deviation is anticipated, it shall clearly state no deviations from the 

approved CPP are anticipated on site.  

e. A summary that includes possible conflicts/issues with actions required. Note that if any 

unforeseen condition/conflict is encountered on site, CTA Inspectors shall be notified 
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and consensus between CTA representative and Contractor’s Engineer in Responsible 

Charge must be reached before work can resume. 

f. Contain a description of any proposed temporary changes to the Operating System. 

g. Describe the activities necessary to perform specific work within the Basic Safety 

Envelope and the Zone of Influence. 

h. Include a detailed schedule that indicates the expected hourly progress of each activity 

that has a duration of one hour or longer. The schedule shall include the time at which all 

activities planned under the CPP will be completed. 

i. Show each activity and where and how it affects the normal operation on the Operating 

System. 

j. Include all materials and equipment required to complete each activity in the CPP within 

the allotted time period. Show anticipated locations where equipment may be placed, 

especially equipment that has the potential to foul the tracks. 

k. Detailed Construction sequence(s) showing all steps in the shoring installation, 

excavation, and shoring removal based on the sequence(s) shown on the drawings.  

l. Detailed quality Control Plan that includes inspection and testing requirements, including 

any certificates such as welder’s certificates and welding specification procedures, etc. 

Coordinate with item (m) and item (o). 

m. Form letter(s) from the shoring designer that confirms, for each stage of the construction 

or deconstruction, that installed shoring either in a temporary condition or a final 

condition, per his field review, conforms with the design intent. A signed and sealed 

version of these letters for each stage is to be delivered to CTA prior to the contractor 

progressing to the next stage of construction. Coordinate with item (o). 

n. Provide descriptions on how the embedment depth of ERS vertical components (sheet 

piles, soldier piles, etc) are measured. 

o. Provide hold point(s) for Construction Verification outlined in Section 2.8. 

p. Detailed monitoring requirements per Section 10. As an alternative, the monitoring plan 

can be included in a separate CPP submitted for review. 

q. Include contingency plans for putting the Operating System back in operation in case of 

emergency or in case the Contractor fails to perform and complete the work on time. 

Contingency plans shall address the various stages of construction and may require 

redundant equipment and personnel. 

r. A detailed job hazard analysis. 

s. Attach CTA approved Variance Requests associated with the work. 
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t. Include all required checklists in Appendix A where applicable to the work in the 

submitted CPP. The Construction Process Plan Checklist shall be attached for all CPP 

submitted to CTA for review. 

u. Detailed methods on how to identify underground utilities for any Adjacent Construction 

with excavation including boring construction.  

v.  For CPP revisions, include a list of comments and detailed responses. 

w. Safety Related: 

1) Provide Name and Driving Directions to Nearest Hospital Location 

2) Provide a Site Evacuation Plan 

3) Provide the Weather Limitations and Contingency Plan for the project. 

4) Provide a Fall Protection Plan for working from Articulating Lift. 

5) PPE must be worn by all Tradespersons while working on project (including Mask 

/Face-coverings and gloves, as applicable) 

6) Plan must include actions being taken by construction personnel to address and 

mitigate an event or occurrence of Contagious Diseases / Outbreaks (i.e. COVID-19) 

7) Tradespersons must have valid CTA Rail Safety Training Cards with them for work. 

Random CTA audits are conducted. 

8) CTA Rail Safety Trained Personnel required for Slow Zone setup 

9) CTA Flaggers must be positioned with portable track trip system is in place prior to 

activities. 

10) Verification of inspection for all equipment and operator certification. 

11) Safety Briefing must be conducted together with all Tradespersons / CTA Personnel 

prior to the start of work and documented. 

12) Communication with the CTA Flaggers is vital during this operation. Maintain / 

adhere to communication with Flaggers; Flaggers will sound horn when train 

approaches, contractor to stop work, lower equipment and when train clears 

Flaggers will sound horn to proceed / continue with work 

13) No work shall be performed while Train Service proceeds through work zone. 

Materials must be secured. 

14) Ladders used for access to the ROW must be constructed from non-conductive 

material and have dual access rungs for use on both sides of the A-frame or shop 

made with safe extension of the side rails for Tradespersons to step-through. 
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15) All required information for the construction equipment per Section 3.9.1. 

Based on the Coordination Flowchart, the CPP shall be submitted to CTA eighty-one (81) days 

prior to the start of the work within the Basic Safety Envelope. However, items shown in the 

Coordination Flowchart may overlap and the minimum days CPP must be submitted to CTA for 

review is twenty-one (21) prior to the start of the work. 

The Contractor’s construction activities shall minimize impact to the CTA Operating 

System.  

2.8    CONSTRUCTION VERIFICATION 

Temporary Shoring 

The temporary shoring Engineer in Responsible Charge (or his/her authorized designee) shall 

visit the site and review the as-built shoring system to verify that the system is constructed in 

accordance with the shoring plans that have been reviewed and accepted by CTA. The 

Engineer in Responsible Charge shall prepare a letter that shall be submitted to CTA confirming 

that the shoring system has been reviewed and verified, which includes, but not limit to, overall 

condition, critical dimensions such as excavation depth, material, welds, etc. Any field changes 

shall be listed in the letter and the effect of those changes shall be evaluated by the Engineer in 

Responsible Charge. Any deficiencies noted by the Engineer in Responsible Charge shall be 

corrected by the Contractor. Deficiencies and corrections shall be noted in the letter with 

verification of adequate correction by the Engineer in Responsible Charge. If the shoring system 

is a pre-manufactured product, manufacturer shall provide a letter to confirm the correct product 

is installed. 

The number of site visits and the stage or stages of construction at which they shall be 

performed can be suggested by the Shoring Designer, but will be specified by CTA as a 

condition of acceptance of the temporary shoring design. The intent will be to have the 

temporary shoring installation verified by the Engineer in Responsible Charge at critical 

construction stages. The confirmation letter required above shall be made for each construction 

stage. 

Contractor shall provide evidence that ERS vertical components (sheet piles, soldier piles, etc) 

have achieved the design depth to Engineer in Responsible Charge and CTA. 

Potholing Utilities 

When potholing is required to verify existing CTA utilities per Section 3.6, Section 4.4, and 

Section 4.5, Contractor shall submit a confirmation letter and provide evidence that existing CTA 

utilities have been located before commencing the proposed Adjacent Construction work. 

Evidence shall include: 

• Photos during the potholing process 

• Photos showing the existing CTA utilities after discovered, if visible. 

• Photos showing the depth measurement process 
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• Updated drawings with the field verified existing CTA utility locations and clearance 

dimensions to the proposed work 

Welding 

Contractor shall have a Certified Welding Inspector/Quality Representative on site to visually 

inspect all field welding and randomly select 15% of the field welds to measure lengths and 

throat thickness, except for the welds done per AWS D1.5 shall be 100% inspected to measure 

lengths, throat thickness, and overall weld quality. Contractor’s Certified Welding Inspector shall 

document and record types and locations of all defects found in the work and confirm the 

measures taken to correct these defects. 

Concrete Formwork 

When potential failure of formwork poses a risk to CTA, as determined by same, the “Concrete 

Pre-Pour Checklist” as attached in Appendix A must be filled and submitted to CTA for record. 

Micropile Installation 

When micropile installation is within CTA track structure spread footing and based on the soil 

boring log, weak soil layers are expected within the Zone of Influence, the micropile design 

Engineer in Responsible Charge shall visit the site when the drilling occurs within the Zone of 

Influence and weak soil layers to monitor the installation process, verify if external flushing 

occurred, and provide necessary guidance when obstructions are encountered that casing can 

no longer advance without auger extending beyond the bottom edge of the casing.   
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SECTION 3 BASIC CONSTRUCTION AND EXCAVATION REQUIREMENTS 

3.1    ZONE OF INFLUENCE 

The Zone of Influence is defined in Figure 3 - 1. The area below the influence line is divided into 
four (4) zones. Requirements and limitations for excavation and temporary excavation support 
systems within each zone are described in detail below. Excavation requirements apply on or off 
of CTA Right-of-Way. Excavation beyond the Zone of Influence shall satisfy OSHA and other 
applicable requirements per the governing jurisdiction. 

When designing ERS for underground utility works, O/C/A/E shall assume the proposed utility 

alignment is two (2) feet deeper, and two (2) feet closer towards the CTA tracks, or towards the 

CTA underground utilities for jack-and-bore and horizontal directional drilling work.3  

ZONE 1 

• Excavation is prohibited. Casing/carrier pipe allowed where shown. 

 

ZONE 2 
 

• No excavation or temporary shoring installation will be allowed without the special 
written permission of CTA. Requirements for requesting a variance are provided in 
Section 2.2. 

• Dimension 5’-7” provides the very minimum clearance for the CTA train envelope for an 
installed ERS structure. However, installation procedures usually encroach into train 
envelope which may require track out of service if approved. The preferred and 
recommended clearance from face of the excavation to the centerline of track is 7’-2” 
which should be followed. 

• If CTA grants a variance to allow excavation, vertical excavation with continuous shoring 
walls is required. Shoring installation shall be complete prior to any excavation. Design of 
the shoring system shall include lateral surcharge due to rapid transit live load. 

• Examples of continuous shoring wall types include interlocked sheet piling or diaphragm 
walls. Sheet piling shall not cantilever in height exceeding four (4) feet in the final 
condition or during excavation stage before anchor/brace system can be installed4. 
Diaphragm wall types include deep soil mix walls, secant pile walls, and tangent pile 
walls. Soldier piles and lagging are not allowed if excavation is necessary to install 
lagging. 

• Excavation shall have a length parallel to the track no greater than one-hundred (100) 
feet. 

 

ZONE 3: 

 
3See Section 3 Commentary  
4See Section 3 Commentary 
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• Excavation requires temporary shoring. Vertical excavation with continuous shoring 
walls is required. Shoring installation shall be complete prior to any excavation. Design of 
the shoring system shall include lateral surcharge due to rapid transit live load. 

 

• Examples of continuous shoring wall types are the same as Zone 2, only in Zone 3 
soldier piles and lagging may be allowed. Cantilevered soldier piles and lagging (and 
sheet piling) shall not exceed six (6) feet in height in final condition or during excavation 
stage before anchor/brace system can be installed.5 Maximum excavation lifts shall be as 
directed by the Geotechnical Engineer depending on the soil type but shall not be more 
than five (5) feet for each stage of excavation for soldier pile and lagging walls or any 
other type of shoring that requires excavation of an open soil face prior to installing 
continuous support elements. Grouting is required behind the lagging to fill the voids. 

 

ZONE 4: 
 

• Excavation requires temporary shoring. Excavations shall be vertical. Continuous 
shoring walls installed prior to any excavation are preferred. Maximum excavation lifts 
shall be as directed by the Geotechnical Engineer depending on the soil type but shall 
not be more than five (5) feet for each stage of excavation for soldier pile and lagging 
walls or any other type of shoring that requires excavation of an open soil face prior to 
installing continuous support elements. 

• The excavation shall be provided with a shoring system that actively supports the sides 
of the excavation and prevents the excavation faces from unraveling or moving. Sloped 
excavations are not permitted. 

• Hydraulic and mechanical trench shores with sheeting, trench shields, and timber shoring 
may be utilized. 

 

EXCAVATIONS BEYOND INFLUENCE LINE: 

 

• Lateral surcharge due to rapid transit live load need not be considered in the shoring 
design. It does not mean open cut is permitted outside the Zone of Influence line. 

• Shored vertical excavations are preferred. Sloped excavations are discouraged. CTA will 
require slope stability analysis and monitoring per Section 10 and Section 10.5. 

• Excavation and temporary shoring shall comply with OSHA and other applicable 
requirements per the governing jurisdiction. 

 

GENERAL REQUIREMENTS OF EXCAVATIONS IN ALL ZONES: 
 

• Finished excavation surfaces shall be in uniform planes, with no abrupt breaks. 

• Positive drainage shall be maintained away from the tracks and track subgrade at all 
times. 

• Backfilling materials, procedures, placement, and performance criteria shall meet the 
requirements IDOT Standard Specification including aggregate base sub-ballast. 
Coordinate with CTA Engineering. 

 
5See Section 3 Commentary 
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• When top of shoring wall is below the bottom of cross ties, existing ballast shall not be 
disturbed. If any disturbance to the ballast occurs, correction must be made immediately. 
The ballast shoulder width measured from the end of the cross tie to the point when 
ballast starts to slope shall be twelve (12) inches minimum6. 

• Refer to Section 10.3 for monitoring frequency requirement in all Zones. 

 

SPECIAL REQUIREMENTS FOR JACK-AND-BORE CONSTRUCTION: 

• Refer to Section 4.4 and 4.5 for additional design and construction requirements. 
 

 

Figure 3 - 1: Zone of Influence 

 
6See Section 3 Commentary 

See Section 1.5 for dimensions to BSE 
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3.2    VARIANCES 

CTA prohibits excavation in Zone 1 (with the exception of jack and bore construction as shown 

in Figure 3 - 1) and does not allow excavation in Zone 2 without special written permission. 

Variances for allowing excavation within Zone 2 may be granted on a case-by-case basis by 

CTA at its sole discretion. Planning, design, and bidding shall not be based on the assumption 

that a variance will be granted to allow shored excavation. Therefore, it is required by CTA for 

Adjacent Project Owner, Designers and/or Contractors to follow the procedures outlined in 

Section 2.2.  

3.3    EXCEPTIONS FOR MINOR CONSTRUCTION 

CTA may permit unshored excavation within Zone 3 and Zone 4 provided that the excavation 

has a limited plan area and is no greater than five (5) feet in depth from top of tie. Further, 

excavation and backfilling must be completed during a single, uninterrupted period of time 

during which no train movements will occur on the adjacent track. Planning and bidding shall not 

be based on the assumption that an exception to the Zone of Influence shoring requirements 

will be granted. 

Unshored excavation adjacent to a track will only be allowed in soil conditions that will permit 

the work to be performed without disturbing the adjacent track and/or the materials supporting 

the track. 

Localized shallow trenching for utility installation and excavations for the installation of precast 

foundations (such as signal foundations) are examples of cases where exceptions may be 

granted. Exceptions will be granted on a case-by-case basis by CTA at its sole discretion. 

Factors CTA will consider when assessing whether or not to grant an exception include: the 

length of time required to complete the excavation and backfilling, the available time between 

train movements on the adjacent track, and local soil conditions. 

3.4    RAIL SAFETY TRAINING 

All Contractor/Subcontractor/Consultant personnel assigned to work on, under, above, or 

adjacent to the CTA Right-of-Way and inside Rail Maintenance Facilities adjacent to six-

hundred (600) VDC, are required to successfully complete a one-day (8-hour) Rail Safety 

Training Course administered by CTA in order to qualify for a Rail Right-of-Way Safety Card. 

The course identifies the dangers that exist on the Rail System, including moving trains and the 

600-volt DC Traction Power Distribution System. 

For application, associated fees, and scheduling procedures, please refer to CTA Requirements 

for Contractors Working Along the Right-of-Way (R.O.W.) document available on the CTA 

Adjacent Construction Website: http://www.transitchicago.com/nearbyconstruction/. 

http://www.transitchicago.com/nearbyconstruction/
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3.5    RIGHT-OF-WAY 

Rapid Transit Right-of-Way, in many cases, is owned and maintained by CTA. However, in 

some cases, CTA shares Right-of-Way with private railroad owners. For example, on sections 

of Midway Orange Line and Harlem Green Line, at embankments, CTA shares Right-of-Way 

with Railroads. The Contractor and/or Engineer in Responsible Charge shall coordinate with 

CTA Real Estate and Railroad for Right-of-Way ownership information. In order to perform work 

on their Right-of-Way, approval shall be obtained from Railroad. Design and construction of the 

earth retention system shall satisfy Railroad requirements and this Manual, whichever is stricter. 

3.6    UTILITIES 

In the City of Chicago, existing utilities shall be located prior to commencing any excavation. 

The Office of Underground Coordination (OUC) is the distribution agency within the Chicago 

Department of Transportation, Division of Infrastructure Management, for all requests regarding 

existing utility information and the review/approval of construction work in or adjacent to the 

Public Way. Proposed projects for new construction and installation work must be processed 

through the OUC Information Retrieval process to procure CTA infrastructure drawings. CTA is 

a member of OUC. Acceptance of the project by CTA does not constitute a representation as to 

the accuracy or completeness of location of the existence or non-existence of any utilities or 

structures within the limits of the project. For locating CTA existing utilities within the Basic 

Safety Envelope as defined in Section 1.5, such as duct banks for signal cables, traction power 

cables, etc., it is required by CTA that Ground-Penetrating Radar (GPR) be used for any work 

that contains the scope of soil removal, i.e., excavation, boring, etc. For locating CTA existing 

utilities outside the Basic Safety Envelope, GPR shall also be used when the proposed work is 

within ten (10) feet clear distance from the faces of CTA existing utilities. In certain instances, 

CTA forces may provide assistance for locating CTA’s underground utilities. GPR must be done 

by a qualified company that has successfully located utilities on railroad tracks (ballast can 

result in additional noise for GPR and is different from pavement). CTA would also recommend 

GPR be used to locate all other utilities. Refer to Section 4.4 for additional potholing 

requirements for locating utilities for Jack-and-Bore Construction and Horizontal Directional 

Drilling Construction. 

When locating non-CTA utilities outside the City of Chicago, follow the standard operating 

procedures of the local municipalities. At a minimum, coordinate with JULIE for underground 

utilities identification.  

Other agencies utilities or assets that are located within CTA’s Right-of-Way or property, Right 

of Entry shall be obtained before entering CTA’s property for maintenances.  

If any utilities are discovered on site that are not shown in the Information Retrieval documents, 

Contractor shall attempt to determine the possible owner of the utilities to determine the course 

of action. CTA Inspectors shall be notified with the coordination process and results. Adjacent 

Construction work shall not resume until the utilities have been identified and consensus 

between the Contractor and utility owner is reached, reviewed and agreed by CTA Engineering. 

If the discovered utilities have been abandoned, Contractor’s Engineer in Responsible Charge 
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shall determine the negative effect to the adjacent CTA structures if the proposed work require a 

full or partial removal of the abandoned utilities and submit to CTA Engineering for review and 

approval. 

3.7    SAFETY REGULATIONS 

Specific safety regulations of CTA are provided in the CTA Safety Manual. Construction shall 

also conform to the OSHA Standards, as well as any other applicable government agency 

safety regulations. 

The entire CTA Rail System has been divided into 198 Flag Zones. These Flag Zones are 

based upon which Rail Terminal has the responsibility of providing flaggers. The Flag Zone 

numbers emulate train run numbers assigned to the Terminal supplying the Flaggers (except for 

the loop). For easy identification, all Flag Zones are listed on a Flag Zone Index chart. 

CTA Inspectors will assist Contractor to determine the number of flaggers required for the work 

based on the address of the worksite and means and methods in the process plan. Consult the 

“Flag Zone Guide” in the CTA’s Flagger Requirements document to determine the minimum 

number of flaggers required. If work is performed in two or more flag zones, the flag zone shall 

govern the minimum number of flagger ordered with the highest/largest number of flaggers. 

Taking a track out of service with a Service Bulletin may reduce the total number of flaggers 

required. If the proposed Adjacent Construction work is deemed to be of higher risk to the CTA 

services, or unusual site constraints exist, a pre-activity meeting shall be held with the 

Contractor, CTA Inspectors, CTA Safety, and CTA Route Transportation Manger to review the 

proposed activities and site constraints to determine the required number of flaggers. 

Once all of the R.O.W requirements have been met which includes Letter of Commitment, 

Deposit, RRP Insurance, Rail Safety Training, and an Approved CPP, the CTA Project Manager 

will notify the Contractor and send a blank flagger request spreadsheet. Contractor shall fill out 

and return the spreadsheet no later than noon on the Wednesday one week before the 

proposed work activities. After the flagger request is entered into the Rail Operations Personnel 

Request website, CTA Inspectors will receive a notification before the end of the day Friday in 

the same week if the request has been approved or denied. These procedures/timelines may 

change without notice in the ACM based on Rail Operations. Ensure to coordinate with Rail 

Operations for the most up-to-date flagger ordering procedures and timelines.  

Refer to CTA’s Flagger Requirements for additional information and refer to Section 3.9 for 

more information on Single Track/Reroute.  

Refer to Section 2.7 for safety related Construction Process Plan (CPP) submittal requirements. 

3.8    CONSTRUCTION 

Construction of excavations or temporary shoring system within the Basic Safety Envelope and 

Zone of Influence, or with the potential of entering the Basic Safety Envelope and Zone of 

Influence requires a Construction Process Plan (CPP). See Section 2.7 for CPP submittal 
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requirements. Once the applicable right-of-entry requirements, safety training requirements, 

accepted earth retention system design and drawings, and CPP are in-place, the Contractor 

may proceed with construction according to the design plans, specifications, and accepted CPP. 

Refer to the flowchart in Section 2 for additional timeline and coordination information. 

All ground penetrating structural components of the Earth Retention System shall be 

installed using methods proven to not impact adjacent structures. 

Any damage to rails, ties, structures, embankments, Third Party property, signal, and 

communications equipment, or any other facilities during construction shall be repaired, at the 

expense of the Public Agency or Contractor doing the work, to a condition equal to or better 

than the condition prior to entry into the Basic Safety Envelope and to a level accepted by CTA. 

CTA reserves the right to back charge the Contractor for the affected rapid transit operation for 

any and all costs and expenses incurred as a result of their work, which may result in the 

following: 

• Unscheduled delay to trains, or interference in any manner with the operation of trains. 

• Unscheduled disruption to normal rapid transit operations. 

• Unreasonable inconvenience to the public or private users of the system. 

• Loss of revenue. 

• Alternative method of transportation for passengers. 

The Public Agency and Contractor shall comply with the rules and regulations as required by 

the CTA Safety Department after reviewing the CPP. 

3.9    CONTRACTOR OPERATING RESTRICTIONS 

All construction work within the Basic Safety Envelope or Zone of Influence shall be performed 

in accordance with an accepted CPP. 

When operating near active tracks, whether on or off CTA Right-of-Way, the Contractor’s 

operations will be constrained as necessary to protect the Operating System. In general terms, 

if the Contractor’s operation has the potential to interfere with the safe passage of rapid transit 

traffic or has the potential to damage tracks or other CTA infrastructure, restrictions will be 

imposed on the Contractor’s operations.  

When working within the Basic Safety Envelope or within the Zone of Influence, the Contractor 

is considered to have the potential to damage the track, regardless of the operation or 

equipment being used. The Contractor will still be considered as having the potential to damage 

the track when working outside the Basic Safety Envelope, or Zone of Influence, depending 

upon the operation. For example, if the Contractor operates a crane or backhoe with a boom 

having sufficient length to encroach Basic Safety Envelope, or if the Contractor is handling long 

beams or piles that could fall across a track. Such operations will be constrained. For bridge 

girder erection above CTA tracks, refer to Section 11.2.5 for additional requirements. 
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CTA has sole discretion to determine if the Contractor’s work activities, and including 

mobilization and/or transportation of construction equipment, have the potential to impact its 

operations. Unless otherwise approved by CTA, the Contractor will not be permitted to perform 

operations that have the potential affect operations during morning or evening rush hours. Rush 

hour varies by lines and locations but typically it is Monday through Friday; mornings from 0500 

to 0900 hours and afternoon from 1500 to 1900 hour. For rush hour on a specific line and 

location, coordinate with CTA Train Operation and attend the weekly rail operation meeting.  

3.9.1 Construction Equipment 

The construction equipment governed by this Section is defined as any powered equipment that 

facilitates the Adjacent Construction and has the potential to foul CTA tracks as defined above 

in Section 3.9 and/or the failure of the construction equipment when being operated/mobilized 

within CTA’s Basic Safety Envelope or within the Zone of Influence that has the potential to 

endanger the public, public or private Right-of-Way. Construction Equipment approved in the 

CPP shall not be substituted. 

The storage, handling, transportation, mobilization, and operation of construction equipment 

shall comply with all OSHA Regulation Standard Number 1910 Subparts N, O, and P, or any 

Subparts, and OSHA Standard 1926.1427 for Operator Training, Certification, and Evaluation, 

that will govern the use of the specific construction equipment with the following additional 

requirements: 

• The operation manuals of the construction equipment shall be included in the 

Construction Process Plan submitted to CTA as a part of the requirements in Section 2.7 

and all operational constraints/restrictions in the operation manual shall be highlighted.  

• The manufacturer certified construction equipment load test results shall be included in 

the CPP.  

• The maintenance and inspection log for the equipment shall be included in the CPP. 

• The Contractor shall retain an Illinois licensed Structural Engineer and analyze the 

stability of the construction equipment in operational condition and mobilization 

condition. The stability check shall include overturning analysis with a factor of safety of 

2.0, and sliding analysis with a factor of safety of 2.0. The analysis shall consider all of 

the possible equipment configurations and conditions with anticipated wind pressure, 

ground slope, or any forces/conditions that may affect the stability, and include both 

static and dynamic states. The dynamic state shall consider the worst case 

swing/rotational speed that can produce the worst case centrifugal forces with the least 

hold-down condition. If the worst case overturning or sliding factor of safety is less than 

2.0 but greater than 1.5, a physical hold-down device shall be required, designed, and 

installed whenever the construction equipment is in the operational condition. If cribbing 

is used as construction equipment platform, it shall be restrained to prevent any sliding 

between the cribbing and soil or supporting structures below. 

• A demonstration in a safe and controlled environment/site of the proposed equipment for 

the proposed work shall be performed to ensure the equipment is suitable for the 
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application, with either the restrictions from the operational manual, or further restrictions 

required by the SE calculations.  

• The construction equipment, in its operational position, shall be on level ground within 

one (1) degree grade. 

• Before traveling/swinging a construction equipment with load, a designated person shall 

be responsible for determining and controlling safety. Decisions such as position of load, 

boom/mast location, ground support, travel route, and speed of movement/rotation/swing 

shall be in accord with his/her determinations based on the operation manual and 

analysis.  

• Construction equipment operators and their immediate supervisor shall complete a 

course in accident prevention and the course shall consist of instruction suited to the 

particular operations involved.  

• No construction equipment is allowed to encroach into the CTA Train Envelope within 7’-

2” distance from the centerline of the track and above the Train Envelope when a 

passing train is present. Refer to Appendix B for more detail. Construction Equipment 

operators must keep their hands and feet clear of all equipment controls while the train is 

passing. 

Whenever a construction equipment has an overall height (highest point of the equipment) 

more than two times the height of the equipment main body, but the construction equipment 

is not categorized as a crane with manufacturer tested load tables, the following additional 

requirements shall apply (for example, an excavator with mast module mounted): 

• The hydraulic mast foot shall be installed and engaged whenever the mast is 

extended. The mast foot shall bear on sound and leveled ground. 

• In both the operational and mobilization states when the mast is vertically positioned, 

the construction equipment shall not be positioned in a way that there is no ground 

for mast foot to bear on. 

• Before construction equipment swings or travels with load and the mast vertically 

positioned, mast shall be fully retracted. 

• If mast is segmented, the mast shall not extend taller than what is required for the 

work. 

• Modifications on the equipment is not permitted. For example, change of 

counterweights, undercarriage, mast, etc. 

3.9.2 Slow Zones 

A Slow Zone, as outlined in Transit Operations Standard Operating Procedure (SOP) No. 7041 

is required when The Contractor’s work is within the CTA Basic Safety Envelope or Zone of 

Influence, and the duration of the work is one-half hour or more. Refer to SOP No. 7041 for 

responsibility, set-up, standard operation and removal of the Slow Zone. 

An Extended Duration Construction Slow Zone shall be required when one or more conditions 

as shown below are expected to occur and remain outside of the scheduled flagger/Slow Zone 

protected work period, or require as determined by CTA, in which case, the Infrastructure 
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Division Standard Operating Procedure IC-SOP-P002 shall be used in conjunction with SOP 

No. 7041. 

• Construction activity adjoining, above, or beneath CTA tracks (within CTA Basic Safety 

Envelope) that has the potential for personnel, material, or equipment to accidentally 

intrude upon a train’s clearance envelope. This would exclude ground level work 

activities above CTA subway tunnels. 

• Excavation under or adjacent to (within the Zone of Influence) to any ballasted track or 

elevated, subway or earth retention structures, except minor excavations in Zone 4 of 

Figure 11 - 2 above CTA subway tunnels. 

• Any shoring required of an elevated track structure. 

During review of Contractor Construction Process Plans, the CTA Project Manager and CTA 

Construction Safety shall evaluate the nature of the construction work and the manner in which 

it is proposed to be performed. If any of the activities or conditions on the IC-SOP-P002 

checklist in Appendix A are expected to occur and remain outside of the scheduled flagger/slow 

zone protected work periods, the checklist shall be submitted to the CTA chief Engineer noting 

the anticipated conditions. Include with the checklist a full description of the work and include 

limits, duration and precautionary measures planned to minimize risk to the CTA’s operations 

and property. The Chief Engineer or his Designee will determine the need and detailed 

requirements for a construction related slow zone during non-work hours.  

At the end of each work shift and prior to releasing flaggers from a flagger protected work zone, 

or prior to returning track to normal service, the CTA Inspectors shall inspect the site and 

determine whether any conditions described on the IC-SOP-P002 Checklist in Appendix A exist 

which could warrant the continuation of reduced train speed. Any concerns or issues should 

immediately be brought to the attention of the Chief Engineer (or authorized representative) 

prior to releasing the flaggers and increasing allowable train speeds through work zone. 

3.9.3 Single Track/Line Cut 

In general, a Single Track or Line Cut is required if the Contractor’s work is within the CTA Train 

Envelope Clearance, or when there is no way to clear the CTA Train Envelope without incurring 

significant train delays or risk to the Operating System as determined by CTA. In most cases 

power down is also requested unless the timeline or nature of the work warrants an exception. A 

list of common situations is provided as following to demonstrate when Single Track or Line Cut 

is required. Adjacent Construction scope of work should be coordinated with CTA Construction, 

Safety and Rail Operations in a timely manner to secure flaggers, Single Track or Line Cut. 

To take a track out of service, a completed “Single Track/Reroute Request” form must be 

submitted to the Office of the Vice President, Rail Operations in advance of the scheduled work. 

Coordinate with Rail Operations for form submission requirements. The Contractor is 

encouraged to submit the five week lookahead schedules at the Rail Operation meeting to 

coordinate track access with other projects on the same route. Note that any changes to the 

submitted Rail Service Bulletin requests also require at least 2 weeks’ notice, therefore 

coordination is essential to ensure the accuracy of the request submitted. Whenever possible, 
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the person in charge should request a meeting with CTA Route Transportation Manager, Power 

& Way Engineering, and Signal Department. Taking a track out of service with a Service Bulletin 

may reduce the total number of flaggers required. For more information, refer to CTA’s Flagger 

Requirements.  

Single Track/Reroute 

• Swing Stages/Tuckpointing - Only required for the portion of work within the Train 
Envelope 

• Caissons/Earth Retention Systems - Only required if the caisson/ERS is within the Train 
Envelope 

• Bridge Erection/Demolition - Depends on site conditions as well as the Contractor’s 
means/methods 

• Crane/Man Lift Extended Over the ROW - Depends on the nature/duration of the work - 
most work can be accomplished with flaggers and 3rd rail covers 

• Track Work - Most cases require a single track, line cut or multiple tracks O/S. If 
clearances allow, construction fence / protective barriers are required when working on 
the ROW to delineate the work zone from any active tracks. 

Line Cut 

• Structural Steel Modifications - Depends on the nature of the work, but may be required 
for replacement of track stringers, girders, and columns 

• Bridge Erection / Demolition - Depends on site conditions as well as the Contractor’s 
means/methods 

• Track Work 

Debris Netting / Protective Barriers  

• Swing Stages / Scaffolding - Required to prevent loose material/debris from fouling the 
ROW 

• Mid / High Rise Construction - Required to prevent loose material/debris from fouling the 
ROW 

• Bridge Decks - Required along the handrail to prevent loose material/debris from fouling 
the ROW 

For IDOT projects regarding and coordination requirements, refer to Master CTA Spec for IDOT 

projects - CTA Flagging and Coordination. 

CTA will not operate work trains, nor allow the Contractor to operate work trains, along the 

corridor to transport equipment and materials for the Adjacent Construction Projects, unless 

otherwise approved by CTA.  

Contractor’s activities that have the potential to affect CTA operations (active or otherwise) may 

be suspended during all train movements within the construction limits. 

The Contractor will generally be directed by CTA flaggers and/or inspectors as to the need to 

suspend operations. The number of flaggers and inspectors will be determined by CTA per its 

review of the Contractor’s CPP. 
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Approval of Contractor hours and activities will be determined by the CTA per its review of the 

Contractor’s CPP. 

Refer to the CTA Safety Manual for additional details. 

3.10    TRACK PROTECTION FENCES 

Track protection fences shall be provided, placed, and secured a minimum of 7’-2” clear from 

the centerline of the nearest active track and height shall be 6’-0” above top of running rail. If 

CTA grants a variance to allow excavation 5’-7” from the centerline of the nearest active track, 

the track protection fences can be connected to and supported by shoring walls to satisfy the 

above 7’-2” clearance requirement. Clearance less than 7’-2” must be approved by CTA. 

Appendix G contains a CTA pre-approved track protection fence detail. 

Refer to the CTA Safety Manual for additional details. 

3.11    HANDRAILS AND WALKWAYS 

If CTA grants a variance to allow excavation 5’-7” from the centerline of the nearest active track, 

and the track protection fences, at a distance of 7’-2” from centerline of closest track, are 

connected to and supported by shoring walls, adequate walkways shall be provided in 

accordance with OSHA requirements between the face of the shoring walls and the track 

protection fences. Walkway supports may be connected to and supported by shoring walls. The 

walkway surface shall be even with the top of shoring. Handrails may be provided independently 

from the track protection fences per OSHA requirements, or the track protection fences can be 

designed to act as handrails. 

Handrails and walkways shall be designed in conformance with the requirements of Article 8.5 

“Walkways and Handrails on Bridges” of the AREMA Manual for Railway Engineering and 

OSHA Standards. The walkway and support design are required to support a one-hundred 

(100) psf gravity live load to secure as an emergency evacuation route for the CTA passengers.  

For temporary handrails/guardrails and walkways within the CTA’s Zone of Influence but not 

intended to act as emergency evacuation route for the CTA passengers and only required to 

facilitate the adjacent construction work, OSHA requirements shall govern the design. 

Any handrails/guardrails and walkways within the CTA’s Zone of Influence, OSHA requirements 

shall govern inspection and maintenance. Adjacent Construction Contractor shall perform 

necessary maintenance to ensure the walking-working surfaces and guardrails are maintained 

free of hazards such as sharp or protruding objects, loose boards, etc. Adjacent Construction 

Contractor shall also ensure walking-working surfaces/guardrails are inspected regularly and as 

necessary, and maintained in a safe condition not only for the workers, but also to prevent any 

objects falling on the CTA R.O.W. When any correction or repair involves the structural integrity 

of the walking-working surface and guardrails, the designer of responsible charge shall evaluate 

the repair and qualified person shall perform or supervise the correction or repair. At the end of 

each shift before the construction site is shut down, a brief safety walkthrough shall be 
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conducted to confirm the walking-working surfaces/guardrails are secure without loose boards. 

If high wind is anticipated by weather forecast, generally defined as: (1) wind speed equal or 

greater than 40 mph lasting one hour or longer, or (2) wind speed equal or greater than 58 mph 

for any duration, Adjacent Construction Contractor shall coordinate with the walking-working 

surfaces/guardrails, or any other temporary structures used to facilitate the adjacent 

construction designer of responsible charge to evaluate if any measures should be taken to 

secure said temporary structures. A more detailed safety walkthrough shall be conducted before 

the forecasted wind event. 

3.12    CLEARANCES 

All elements of the shoring system shall be placed such that they satisfy the clearance diagram 

per Appendix B.  

3.13    SHORING REMOVAL 

At the conclusion of construction, staged backfill and removal will often be necessary to safely 

remove bracing and connection elements of the shoring system. Unless otherwise approved by 

CTA, shoring walls/piles shall be mostly left in place with partial removal to elevation as required 

by CTA. If CTA approves to remove shoring systems, removal of these elements shall be 

included as part of the shoring construction sequence included in the signed and sealed design 

drawings and the CPP. The Contractor shall comply with removal requirements as stated on the 

CPP and drawings. Contractor removals shall not proceed if safety of operations is jeopardized 

or if CTA determines that safety could be jeopardized. Monitoring per Section 10 is to also 

continue through this activity. 

Vertical shoring elements (sheet piles, soldier piles, and diaphragm walls) shall be mostly left in 

place unless otherwise approved by CTA. Vertical shoring elements shall be cut off or 

demolished to two (2) feet below bottom of track ties if within twelve (12) feet horizontally from 

centerline of track, unless otherwise directed by the CTA based on evaluation of the site on a 

case-by-case basis.  

If the Contractor desires complete removal of vertical shoring elements for salvage or reuse, the 

Contractor shall submit the proposed removal procedure to CTA. The proposed removal1 

procedure shall include provisions that will prevent movement or settlement of the track(s) and 

fill all voids that might remain after shoring removal. Complete removal of vertical shoring 

elements may be allowed by CTA at their sole discretion.  
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SECTION 4 TEMPORARY SHORING SYSTEM 

4.1    OWNER/CONTRACTOR-DESIGNED TEMPORARY SHORING REQUIREMENT 

For construction projects that will require temporary shored excavation within the Zone of 

Influence, CTA strongly recommends that Contract Documents (plans, specifications, and 

estimates) include detailed design drawings and specifications for temporary shoring system. 

(However, temporary shored excavation as a performance item that is Contractor-Designed will 

also be accepted.) In addition to clarifying the required construction sequence, defining the 

impacts to the Operating System, and having a temporary shoring system accepted by CTA 

prior to the onset of construction, uncertainty regarding the time and expense required for the 

Contractor to prepare a temporary shoring submittal that satisfies CTA requirements may be 

effectively eliminated. 

4.2    PERMITTED SHORING TYPES AND ELEMENTS 

4.2.1 Permitted Without Restrictions 

The following types of shoring are permitted by CTA for use within the Zone of Influence: 

• Continuous Shoring Walls, such as sheet piling and diaphragm wall systems that are 

completed in place prior to any excavation are permitted in all Zones.  

• Deep Soil Mix Walls and Sheet Piling: Based on other transit agency’s experience that 

the soil mixing (drill) rig and other equipment utilized during a soil mixing operation 

typically pose a lesser risk than the pile driving equipment utilized to install sheet piling. 

Additionally, pre-drilling and vibration associated with sheet pile installation and 

extraction can cause track settlement. Consequently, the Contractor’s operations may 

be somewhat less restricted if deep soil mix walls are used in lieu of sheet piling. Soil 

mix walls are generally used for deep excavation adjacent CTA subway structures. Refer 

to Section 11.1   for construction adjacent to CTA underground structures. For secant 

pile analysis, construction tolerances shall be considered during design. A combination 

of 2” offset plus 1% vertical out-of-plumb which produces the smallest overlap shall be 

checked against compression and shear as an arch, unless a more restrictive tolerance 

is proposed by the Installer. The overlap out-of-tolerance check can be waived if the 

secant pile size and spacing are selected so that the overlap remains a minimum of 20% 

pile diameter with the worst-case tolerance condition as mentioned above.  

 

• Preloaded Bracing: Preloading of bracing elements can reduce shoring deflection and 

ground settlement during excavation and assure good bearing and a tight fit between 

shoring elements. Where feasible, struts shall be preloaded to about 50% of their design 

load to achieve adequate bearing between connected shoring elements and to reduce 

the track settlement that can occur during excavation.  
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4.2.2 Permitted With Restrictions or Variance Request 

The following types of shoring are permitted by CTA for use within the Zone of Influence but with 

restrictions: 

• Soldier pile and lagging systems, have lagging members installed as excavation 

proceeds. During the excavation process, vertical cuts (of limited extent) are required to 

stand unsupported until the lagging has been installed. During the time, the ground is 

unsupported and raveling or ground loss can result in ground settlements that negatively 

impact track profile and alignment. Additionally, if the lagging is not installed tight to the 

excavated ground, the ground will tend to move to fill the gaps, which can result in 

settlement behind the shoring wall that negatively impacts track profile and alignment. 

Therefore, this type of shoring is not permitted in Zone 2 in Figure 3 - 1. However, when 

there are underground utilities and continuous shoring walls must be interrupted locally, 

soldier pile and lagging systems are permitted to be used in Zone 2 in Figure 3 - 1 

locally to clear the underground utilities. 

The following types of shoring are permitted to use within the Rapid Transit Zone of 

Influence only when Variance Request is approved by CTA. 

• Tiebacks: Tiebacks shall not be utilized to shore excavations within the Rapid Transit 

Zone of Influence. In addition, tiebacks shall not extend into the Rapid Transit Zone of 

Influence from walls supporting excavations outside of the Rapid Transit Zone of 

Influence. If the use of tieback system is approved by CTA, refer to Section 8.1.3 and 

Section 9.5. 

• Micropiles with Laggings: Micropiles with Laggings shall not be utilized to shore 

excavations within the Rapid Transit Zone of Influence. If the use of micropiles with 

laggings system is approved by CTA, refer to Section 8.1.6 and Section 9.7. 

 

• Slurry Wall: Slurry walls shall not be utilized to shore excavation in Zone 2 of the Rapid 

Transit Zone of Influence in Figure 3 - 1. If the use of slurry walls is approved by CTA in 

other Zones, installation of slurry wall shall avoid weekday commute hours, and must 

work around the weeknight and weekend train traffic. Excavations shall not commence 

until the slurry walls achieve the design strength.  

4.3    PROHIBITED SHORING TYPES AND ELEMENTS7 

The following types of shoring are prohibited from use within the Rapid Transit Zone of Influence 

with no exceptions:  

• Soil Nailing: Soil nailing shall not be utilized to shore excavations within the Railroad 

Zone of Influence. In addition, soil nails shall not extend into the Rapid Transit Zone of 

 
7See Section 4 Commentary 
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Influence from walls supporting excavations outside of the Rapid Transit Zone of 

Influence.  

• Helical Screw Anchors: Helical Screw Anchors shall not be utilized to shore excavations 

within the Rapid Transit Zone of Influence. In addition, helical screw anchors shall not 

extend into the Rapid Transit Zone of Influence from walls supporting excavations 

outside of the Rapid Transit Zone of Influence. 

4.4    JACK AND BORE CONSTRUCTION 

Pipelines under or across CTA tracks on Right-of-Way shall be encased in a larger pipe or 

conduit called the casing pipe. Casing pipe will be required for all pipelines carrying oil, gas, 

petroleum products, or other flammable, highly volatile substances which, from their nature or 

pressure, might cause damage if escaping on or near CTA tracks or property. Unless other 

measures are put in place to mitigate safety concerns, to the satisfaction of CTA. For non-

pressure water, sewer, or drainage crossings where the installation can be made without 

interference to transit operations, the casing pipe may be omitted when the pipe strength is 

capable of withstanding transit live loading. This type of installation must be approved by the 

CTA. All casing pipes, except those laid longitudinally, shall be sloped not less than 0.3%. 

Pipelines perpendicular to the transit Right-of-Way shall be laid across the entire width of the 

Right-of-Way. Casing pipe shall extend beyond the Zone-of-Influence line shown in Figure 3 - 1 

by at least 3’-0” each end.  

Pipelines laid longitudinally on transit Right-of-Way shall be located outside the Zone-of-

Influence line as practicable as possible. However, if it is not practical and the pipelines are 

within the Zone-of-Influence, casing pipe shall be provided, unless otherwise approved by CTA. 

Where practicable, pipelines shall be located to cross the tracks at approximate right angles, but 

preferably at not less than forty-five (45) degrees. In most cases, CTA will provide location of 

the existing ductbanks.  

The minimum clearance from the edge of CTA existing utilities to edge of proposed pipeline 

shall be 2’-0” as shown in Figure 3 - 1. In most cases, CTA will provide the general location of 

the utilities upon initial coordination. However, in addition to requirements shown in Section 3.6, 

potholing must be performed whenever proposed infrastructure or utilities will traverse CTA 

utilities. Contractor must make reasonable efforts to expose the edge of existing CTA utility 

nearest the proposed pipeline to verify clearance. When reasonable efforts do not allow for 

exposure of nearest edge of existing CTA utility, CTA will require additional clearance to 

account for unknowns. 

Pipelines shall not be placed within a culvert, under transit bridges, or closer than 45 feet to any 

portion of a transit bridge, station, or other facilities, except in special cases, and then by special 

design, as approved by the CTA. 



  

 
 

 

 
HARDCOPY NOT CONTROLLED   Rev 01, March 2022 Page 64 

Adjacent Construction Manual 

Section 4 – Temporary Shoring System 

 

Any replacement or modification of an existing carrier pipe and/or casing shall be considered a 

new installation, subject to the requirements of this Manual. 

Where laws or orders of other public authority prescribe a higher degree of protection than 

specified herein, the higher degree so prescribed shall be deemed a part of this Manual. 

Stray current from the electrified tracks must be expected and accounted for in protection of 

pipelines and casings. Pipelines and casings shall be suitably insulated from the stray current 

and any underground conduits carrying electric wire on CTA property. 

For pipelines carrying flammable or hazardous materials, ANSI Codes B 31.8, and B 31.4, 

current at time of constructing the pipeline, shall govern the inspection and testing of the facility 

on CTA property, except that proof-testing of strength of carrier pipe shall be in accordance with 

the requirements of ANSI Code B 31.4, as applicable, for all pipelines carrying all liquefied 

petroleum gas, natural or manufactured gas, and other flammable substances. 

Cathodic protection shall be applied to all pipelines and casings carrying flammable substances. 

Where casing and/or carrier pipe is cathodically protected by other than anodes, the CTA shall 

be notified and suitable testing shall be made. This testing shall be witnessed by the CTA to 

ensure that other transit structures and facilities are adequately protected from the cathodic 

current in accordance with the recommendations of Reports of Correlating Committee on 

Cathodic Protection, current issue by the National Association of Corrosion Engineers. 

The Owner or its Contractor may be required to provide a non-refundable lump sum payment for 

“after the fact maintenance”. The determination of this amount is based on the individual 

situation but usually for jack-and-bore operation directly underneath the tracks with an open cut. 

No work will be allowed until this payment is received if the payment is requested. This payment 

is not to be confused with payments for items mentioned in Section 1.2, or for flagging, 

inspection, etc. 

There are special requirements in regard to monitoring frequency during the Jack-and-Bore 

construction in Section 10.3, and special loading requirement for casing pipe design in Section 

5.4. Users of this Manual shall pay attention to these additional requirements. 

Casings for carriers of non-flammable substances shall have both ends of the casing blocked in 

such a way as to prevent the entrance of foreign material, but allowing leakage to pass in the 

event of a carrier break. Where ends of casing are at or above ground surface and above high-

water level, they may be left open, provided drainage is afforded in such a manner that leakage 

will be conducted away from transit tracks and structures.  

Casings for carriers of flammable substances shall be sealed to the outside of the carrier pipe. 

Details of seals shall be shown on the plans. Sealed casings for flammable substances shall be 

properly vented with proper signage. Vent pipes shall be of sufficient diameter, but in no case 

less than two (2) inches in diameter, and shall be attached near each end of the casing and 

project through the ground surface at Right-of-Way lines or not less than forty-five (45) feet 

(measured at right angles from centerline of nearest track). Vent pipes shall extend at least four 

(4) feet above the ground surface. Top of vent pipe shall have a down-turned elbow, properly 



  

 
 

 

 
HARDCOPY NOT CONTROLLED   Rev 01, March 2022 Page 65 

Adjacent Construction Manual 

Section 4 – Temporary Shoring System 

 

screened, or a relief valve. Vents in locations subject to high water shall be extended above the 

maximum elevation of high water and shall be supported and protected in a manner approved 

by the CTA. When the pipeline is in a public highway, street-type vents shall be installed. 

For casings for carriers of flammable substances, pipe joint shall be field welded with a single 

bevel groove butt weld that develops the full capacity of the intact casing pipe and shall conform 

to the latest AWS 1.1 by a certified welder. 

Detailed method of installation shall be provided in the CPP as specified in Section 2.7 with the 

following requirements:  

General: 

• The use of water or slurry under pressure (jetting) or puddling shall not be permitted to 

facilitate boring, pushing, or jacking operations. Water or slurry used to lubricate the 

cutter and pipe is acceptable. 

• Unless otherwise directed by the Geotechnical Engineer in Responsible Charge, 

indicated in the CPP and approved by CTA, pipe, conduit, and casing installation under 

tracks shall be progressed on a continuous basis without stoppage, except for adding 

sections, until the leading edge has reached the receiving pit, or (ten) 10 feet beyond the 

CTA Zone of Influence, whichever is greater. 

Jacking: 

• This method shall be in accordance with the AREMA Manual, Volume 1, Chapter 1, Part 

4, “Earth Boring and Jacking Culvert Pipe Through Fills.” This operation shall be 

conducted without handmining ahead of the pipe and without the use of any type of 

boring, augering, or drilling equipment. 

• Bracing and backstops shall be designed and jacks with sufficient rating used so that the 

jacking can progress without stoppage (except for adding lengths of pipe) until edge of 

the pipe reaches the receiving pit, or 10 feet beyond the CTA Zone of Influence, 

whichever is greater. 

• During jacking, an earth plug 1.5 times the diameter of the casing shall be maintained at 

all times. Jacking operations shall be continuous on a twenty-four (24)-hour per day 

basis until edge of the pipe reaches the receiving pit, or ten (10) feet beyond the CTA 

Zone of Influence, whichever is greater. 

Auger Boring: 

• This method consists of pushing the casing pipe into the earth with a horizontal auger 

boring machine with an auger rotating within the casing pipe to remove the spoil. The 

front of the pipe shall be provided with mechanical arrangements or devices that prevent 

the auger from leading the casing so that no unsupported excavation is ahead of the 

casing. The auger and cutting head arrangement shall be removable from within the pipe 

in the event an obstruction is encountered. The over-cut by the cutting head shall not 

exceed the outside diameter of the casing pipe by more than one-half inch. The face of 
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the cutting head shall be arranged to provide reasonable obstruction to the free flow or 

running of earth material.  

Any method which employs simultaneous boring and jacking or drilling and jacking for pipes 

over eight (8) inches in diameter that does not adhere to the above mentioned requirements will 

not be permitted. 

If an obstruction is encountered during the installation which stops the forward action of the 

pipe, and it becomes evident that it is impossible to advance the pipe, operations will cease and 

the pipe shall be abandoned in place and filled completely with grout. Detailed procedures for 

filling abandoned pipe with grout must be included in the CPP. When water is known or 

expected to be encountered at the site, The Owner or its Contractor shall lower and maintain 

the ground water level a minimum of two (2) feet below the invert of casings at all times during 

construction, if approved by the Geotechnical Engineer in Responsible Charge and approved by 

CTA. See Section 9.2 for dewatering requirements.  

Requirements in Section 4.5 items 5 through 10 shall also apply to this section. 

All underground utilities constructed within CTA’s Zone of Influence, or abandoned in place is 

subject to CTA independent inspection and acceptance. 

4.5    HORIZONTAL DIRECTIONAL DRILLING CONSTRUCTION 

The American Railway Engineering and Maintenance-of-Way (AREMA) has assigned a working 

committee to develop a recommended railroad industry practice for horizontal directional drilling 

(HDD) under railroad right-of-way. The interim guidelines listed below are issued by the Union 

Pacific Railroad (UPRR) and are adopted by the CTA. Pending completion of the AREMA 

recommended practice, at which time CTA will review and determine whether to adopt it. 

Existing CTA utilities verification shall comply with Section 3.6 and Section 4.4. 

This method consists of utilizing specialized drilling equipment to bore a small diameter pilot 

hole along the desired alignment using a mechanical cutting head with high-pressure bentonite 

slurry to remove the cuttings. The drill string is advanced with the bentonite slurry pumped 

through the string to the cutting head and then forced back along the string, carrying the cuttings 

back to the surface for removal. After the cutting head reaches the far side of the crossing, it is 

removed and a reamer (with a diameter wider than the cutting head) is attached to the lead end 

of the drill string. The casing is attached to the reamer and the casing is then pulled back into its 

final position. 

1. For all liquid or gas pipelines, only steel pipe may be installed under tracks or CTA right-

of-way utilizing HDD. The pipe may be used as a carrier pipe or a casing pipe. Plastic 

carrier pipe, if used, must be installed in a steel casing. 

2. For fiber optics or electrical installations, plastic pipe may be used as a conduit.  

3. For all liquid or gas installations, also see Section 4.4, with casing not exceeding sixty-

three (63) inches, minimum cover (measured from bottom of tie to top of pipe) shall be 
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twelve (12) feet, regardless of product. For fiber optics or electrical installations, with 

casing/conduit nominal size of 6 inches or less, minimum cover shall be twelve (12) feet. 

Submittal shall include actual planned depth of pipe under each track. 

4. Pipe specification must be provided and it shall satisfy AREMA recommendations and all 

applicable government and industry regulations. 

5. Qualifications of drilling Contractor must be submitted which shall include specific 

instances of previous successful experience in drilling under sensitive surface facilities. 

6. Construction Process Plan must be submitted per Section 2.7. The CPP shall include 

description of the anticipated rig capacity, the proposed equipment and the method for 

advancing the borehole through expected soil conditions, angles, depth, and exact 

location of the exit ditch, the pilot hole diameter, the proposed reaming plan, including 

the number and diameter of pre-reams/back-reams and diameter of the final reamed 

borehole, and the contingency equipment and plans for dealing with soil conditions that 

a Geotechnical engineer could reasonably expect to be encountered at the proposed 

HDD installation site. The CPP shall also address the anticipated hours of operation 

during the HDD borehole drilling and installation process, the minimum number of 

personnel, and their responsibilities on-duty and on-site during all HDD drilling 

operations. Installation shall follow the approved CPP with the following requirements: 

a. Excavating the soil by means of jetting of fluid or jetting of slurry are not allowed. 

b. Slurry use shall be kept to a minimum and shall only be used for head lubrication 

and/or spoils return. The Contractor shall calculate anticipated slurry use and monitor 

actual use during the boring operation in order to determine the slurry loss into the 

surrounding soil. The bentonite slurry shall seal the annular space between the 

casing and the excavated soil with a minimum return of 95%.  

c. HDD operation within the CTA Zone of Influence shall be advanced in a timely 

manner with minimal breaks in operation and no change in crew or operator.  

7. The Contractor must provide a detailed Fracture Mitigation (frac-out) Plan including 

method of monitoring and capturing the return of drilling fluids with particular attention to 

prevention of in advertent escape of drilling fluids where they could undermine the 

tracks. 

8. Establish a Survey Grid Line and provide a program of monitoring and documenting the 

actual location of the borehole during drilling operations. 

9. An Authority assigned inspector and the Contractor’s monitoring engineer are required to 

monitor the ground, ballast, and track for movement during the drilling, reaming, and 

pullback process per Section 10. All work within the right-of-way Basic Safety Envelope 

must be coordinated with the flaggers. The installation process must be immediately 

stopped if movement is detected. The damaged area must be immediately reported to 

the Authority and immediately repaired subject to Authority review and approval. The 
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installation process must be reviewed and modified as required before the installation 

may proceed.  

10. Upon completion of the HDD installation work, the Contractor shall provide an accurate 

as-built drawings of the installed HDD segment. As-built drawings will include both 

horizontal and profile plan. 

11. All underground utilities constructed within CTA’s Zone of Influence, or abandoned in 

place is subject to CTA independent inspection and acceptance. 
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SECTION 5 LOADING ON TEMPORARY SHORING SYSTEM 

5.1    GENERAL 

Lateral loading from the following sources shall be considered in the design of the temporary  

shoring system:  

• Retained Soil 

• Retained Groundwater (hydrostatic pressure) 

• Surcharge from all applicable sources, including, but not limited to, CTA train and/or 

railroad live load, equipment and vehicles, material stockpiles, structures, and 

improvements, etc.  

Earthquake (seismic) loading need not to be considered.  

Other sources of load, including centrifugal force from a train, impact loads, thermal loads, and 

wind loads are typically not required to be considered in the design. Such loads need only be 

considered in cases where they are significant. For example, centrifugal forces may need to be 

considered in the design of a shoring system constructed at a curve over which trains travel at 

high speeds. 

5.2    SOIL LOADS 

The following examples are located within Appendix C 

Example 5.1 Develop an Active Soil Pressure Diagram 

Example 5.2 Develop an Apparent Pressure Diagram 

Example 5.3 Determine Passive Resistance (Cohesionless Soil) 

Example 5.4 Determine Passive Resistance (Cohesive Soil) 

 

5.2.1 Soil Types and the Determination of Soil Properties 

Soil types and applicable properties shall be ascertained by taking borings and performing 

appropriate field and laboratory test. Sufficient geotechnical exploration shall be performed to 

establish an understanding of the soil profile for the subject site. Refer to Figure 5 - 1, Figure 5 

- 2, Figure 5 - 3, for examples of an acceptable soil boring layout. 

 Soil borings shall be in accordance with the current issue of the AREMA Manual for Railway 

Engineering Chapter 1, Part 1, “Specifications for Test Borings”. In addition to establishing the 

soil profile, key soil parameters for the design of shoring to be ascertained during exploration 

include the unit weights and strengths for the soil [i.e., the cohesion (c), and angle of internal 

friction (Φ)].  

Vane Shear Test is to be performed to determine the undrained shear strength (Su) for soft 

clays - less than one (1) tsf bearing pressure. The peak undrained shear resistance value 
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measured from the test shall be corrected based on the liquid limit.8 If clay contains silt or sand, 

the test results become less reliable. The Geotechnical Engineer and/or the Engineer in 

Responsible Charge shall use caution when using the test results for analysis.  

Soil boring logs shall be accompanied by a plan drawn to scale showing location of borings in 

relation to the tracks and the proposed shoring wall and/or pipe (for jack-and-bore construction) 

locations, the elevation of around surface at each boring, and the elevation of the base of 

running rail of the tracks. See additional requirements for drawings in Section 2.3. 

The design soil properties shall be established by a Registered Geotechnical Engineer, or, 

alternatively, by a licensed Professional Engineer specializing in geotechnical engineering. 

At a minimum, boring depth shall be 1.5 times the minimum embedment depth specified in 

Section 7.8.1 for excavation with Earth Retention System. 

Figure 5 - 2 and Figure 5 - 3 below are only intended for open cut if permitted by the Authority 

per Section 3.1. Soil under CTA tracks, especially in the case of open cut embankments can 

have a different soil profile than the soil under the Adjacent Facility which can have significant 

impact on the open cut stability analysis. Therefore, soil borings shall be done adjacent to and 

along CTA tracks with a maximum spacing of 100’-0”. Unlike ERS where the passive side of soil 

profile is more important. For slope stability analysis, since the soil along the slip surface is 

providing sliding resistance, it is important to better understand the soil profile in the transverse 

direction of centerline of tracks. Therefore, a minimum of two (2) soil borings are required per 

Figure 5 - 3 and the soil boring depth shall extend below the anticipated slip surface. 

 

 

 

Figure 5 - 1: Typical Soil Boring Locations for ERS 

 
8See Section 5 Commentary 
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Figure 5 - 2: Typical Soil Boring Locations for Open Cut 

 

 

Figure 5 - 3: Section A for Open Cut 
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5.2.2 Loading from Retained Soil on Flexible Systems 

The loading defined in this section applies to shoring systems that have some degree of 

flexibility. Shoring types that may be considered flexible include cantilever shoring walls and, in 

most cases, shoring walls supported by a single level of bracing. The active soil pressure 

distribution for a flexible shoring system shall be assumed to take the form of an equivalent fluid 

pressure (EFP); i.e., a triangularly shaped pressure distribution.  

EFP values used for shoring design shall be ascertained by a Registered Geotechnical 

Engineer, or, alternatively, by a licensed Professional Engineer specializing in geotechnical 

engineering. In no case shall the design active EFP for soil above the groundwater table be less 

than 30 psf/ft for level retained earth when this approach is used (i.e., the active pressure at any 

depth shall not be less than 30(Y) psf where Y is a depth below the ground surface in feet)9. 

This minimum EFP value must be increased appropriately when the shoring system is retaining 

a sloped cut.  

 

Alternatively, the retained soils may be classified as Type 3 in accordance with the soil 

descriptions in Table 8-5-110 of the AREMA Manual for Railway Engineering. Representative 

soil properties for Type 3 classification are given in Table 8-5-211 of the AREMA Manual for 

Railway Engineering.  

 

 

Figure 5 - 4: Construction of an Apparent Pressure Diagram 

 
9See Section 5 Commentary 
10See Section 5 Commentary 
11See Section 5 Commentary 
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5.2.3 Loading from Retained Soil on Restrained Systems 

Shoring walls with multiple levels of bracing tend to restrict movements of the soil behind the 

wall. This restraint alters the soil pressure distribution from the anticipated pressures based on 

the theory of active loading. “Apparent pressure” diagrams for braced (restrained) shoring 

systems have been developed by numerous authors. Generalized apparent pressure diagrams 

suitable for use in both cohesionless and cohesive soils, as well as interlayered soil profiles, can 

be constructed from active pressure diagrams as shown in Figure 5 - 4. 

Alternatively, a number of diagrams, applicable to either cohesionless or cohesive soils, or both, 

are presented in AREMA Manual for Railway Engineering Figure 8-28-2 (attached in 

Commentary Section for reference12), and in Chapter 7 of Caltrans Trenching and Shoring 

Manual13. These diagrams may be utilized, provided that the resulting loading magnitudes are 

not significantly less conservative than those determined by the procedure outlined in Figure 5 - 

4. 

When apparent pressure loading is utilized for design, active soil loading developed in 

accordance with Section 5.2.2 shall be assumed to act below excavation grade. 

5.2.4 Passive Resistance 

Cohesionless Soil14 

The passive resistance in cohesionless (c = 0) soils should be determined by Rankine’s Theory. 

When there are underground utilities that prevent sufficient embedment depth with the passive 

resistance calculated with Rankine’s Theory, log-spiral theory may be used. Determination of 

the coefficient of passive pressure (Kp) using log-spiral theory is a function of soil friction angle 

(Φ) and wall interface friction angle (δ). Previous railroad design criteria have required that δ be 

assumed to be 0° due to dynamic train loading. However, this assumption can produce overly 

conservative results (with δ = 0°, the calculated Kp with log-spiral theory is the same as using 

Rankine’s theory). In lieu of requiring δ = 0°, at the shoring designer’s option, δdesign may be 

assumed to be a maximum of δtyp/2, where δtyp is the wall friction value that would be utilized in 

the design of typical shoring away from railroad tracks. In no case shall δ exceed Φ/4.  

Coulomb’s Theory to determine the passive resistance shall not be used. 

Cohesive Soil 

In cohesive (Φ = 0°) soil, Kp = 1.0, and the passive resistance is үez+2c, where үe is the effective 

unit weight of the soil (i.e., the moist unit weight above the water level and the buoyant unit 

weight below the water level) and z is a depth below excavation grade. 

 
12See Section 5 Commentary 
13“Trenching and Shoring Manual” by State of California, Department of Transportation, Issued by Offices 
of Structure Construction, Copyright © 2011 California Department of Transportation. All rights reserved. 
14See Section 5 Commentary 
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Negative active pressures shall not be utilized to increase the available passive resistance 

under any circumstances. (Negative active pressures can be computed when 2c exceeds үeH, 

where H is the depth of excavation.) 

Cohesive (c), and Granular (Φ) Soil 

Passive pressure diagrams can be developed for c, Φ soils using more complex theoretical 

expressions. However, it is common to consider a soil stratum as either a purely cohesionless 

or cohesive soil depending on the soil’s predominant physical properties and expected behavior. 

Effect of Unbalanced Water Head 

In cases where the shoring system will retain an unbalanced water head, available passive 

resistance may need to be reduced to account for upward seepage pressures. 

5.2.5 Wall Rotation 

When the actual estimated wall rotation is less than the value required to fully mobilize active or 

passive conditions, adjust the earth pressure coefficients by using the diagram on the upper 

right-hand corner of Figure 5 - 5. 

5.3    GROUNDWATER LOAD 

Groundwater loading acting on the shoring system shall be based upon the maximum 

groundwater level that can be reasonably anticipated during the life of the shored excavation. 

The design groundwater table shall be established upon available historical ground water 

monitoring (well) data and/or boring data for the subject area. For projects where historical 

records are not available, the groundwater table utilized for design shall be assessed 

conservatively by choosing the higher elevation between the groundwater elevation when 

drilling (WD) and the groundwater elevation after boring (AB) plus five (5) feet. Alternatively, a 

groundwater monitoring well would need to be installed and collected for one year to document 

highest potential water elevation. 

5.4    SURCHARGE LOADS 

Lateral pressure acting on the temporary shoring system resulting from the following sources of 

surcharge loading shall be considered in the design of the shoring as appropriate: 

• Rapid transit live load (see Section 6) 

• Casing pipe for Jack-and-Bore construction shall be designed with an impact factor of 

35% applied to the Rapid Transit live load surcharge specified in Section 6.1 if the height 

of soil cover is less than 10 feet.  

• Track, ties, and ballast (where not included in soil loads) 

• Equipment and vehicles 

• Material stockpiles 
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• Existing structures 

• Shoring tower 

• Any other source of surcharge load 

o For Jack-and-Bore construction, the boring machine requires backplate or reaction 

piles to drive the casing. If the backplate or reaction piles are to be mounted on the 

ERS system, the pressure from the boring machine exerting on the ERS system 

shall be included in the design. The pressure used in the design shall be monitored 

during Jack-and-Bore construction. 

Lateral pressure resulting from vertical surcharge loads shall be computed in accordance with 

the equations presented in Article 20.3.2 of the AREMA Manual for Railway Engineering 

Chapter 8 – Concrete Structures and Foundations. 

 

Figure 5 - 5: Effect of Wall Movement on Wall Pressures 
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5.5    EARTHQUAKE (SEISMIC) LOAD 

Special provisions for seismic design shall not apply. 

5.6    COMBINATION OF LOADS AND LOADING CASES 

All elements of the temporary shoring system shall be designed for a combination of lateral soil, 

groundwater, and surcharge loads acting in conjunction with vertical dead and live loads. Load 

combinations shall be per AREMA Manual for Railway Engineering Table 8-2-4 for Service Load 

Design, or Table 8-2-5 for Load Factor Design. 

Loading conditions during all stages of excavation, support removal, and support relocation 

shall be analyzed. No reduction in loading from the present during the full depth excavation 

stage shall be assumed for the stages of support removal or relocation. 

In situations where loading conditions on opposite sides of an internally braced excavation are 

not equal, the shoring design shall account for this unbalanced loading condition. The shoring 

system shall be designed for, and be compatible with, the more heavily loaded side of the 

excavation.  

In situations where the top of shoring wall elevation on opposite sides of an internally braced 

excavation is not equal and the soil is re-graded, the shoring design shall account for the global 

stability. 
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SECTION 6 RAPID TRANSIT LIVE LOAD SURCHARGE 

6.1    GENERAL 

All temporary shoring systems supporting excavation within the Zone of Influence and sloped 

excavations beyond Zone of Influence (see Section 3.1) shall be designed for lateral pressure 

due to rapid transit live load surcharge unless otherwise approved by CTA under Section 3.3. 

Transit live load surcharge, specified below, shall be based on CTA Rapid Transit Axle Loads – 

Normal Service, unless otherwise directed by CTA to use the CTA Railbound Crane Axle Loads. 

In cases where CTA shares Right-of-Way with private railroad owners, the railroad live load 

surcharge shall be based on Cooper’s E-80 live load, or as directed by the railroad owner. In no 

case shall the railroad live load surcharge used in the design be smaller than the CTA Rapid 

Transit live loads. No reduction in lateral surcharge pressure shall be allowed for “flexible” or 

“semi-rigid” wall behavior (i.e. 100% Boussinesq live load surcharge for “rigid” wall behavior is 

required for design of all shoring wall types). 

Lateral surcharge pressure values for various depths below bottom of tie and distances to 

centerline of track computed using the Boussinesq equation are provided in Figure 6 - 1 and 

are from AREMA Manual for Railway Engineering Chapter 8 – Concrete Structures and 

Foundations Part 20 Flexible Sheet Pile Bulkheads Article 20.3.2.2 Strip Load q.  

 

 

Figure 6 - 1: Pressure Distribution for Strip Load 

 

Where, strip load q for CTA Rapid Transit Axle Loads – Normal Service is15: 

 
15See Section 6 Commentary 
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𝑞𝑛𝑜𝑟𝑚𝑎𝑙  = 491𝑝𝑠𝑓 

Strip load q for CTA Railbound Crane Axle Loads is16: 

𝑞𝑐𝑟𝑎𝑛𝑒 = 606𝑝𝑠𝑓 

Strip load for Cooper’s E-80 live load can be calculated as: 

𝑞𝐸−80 = 80,000/(5 ∙ 9) = 1779𝑝𝑠𝑓 

For stability check for old existing retaining walls supporting CTA tracks built prior to 1970, if the 

factor of safety for overturning and sliding cannot achieve the requirements as shown in 

SECTION 7, submit a Variance Request with the calculations showing factors of safety cannot 

achieve the requirements within this Manual for review and additional considerations as shown 

in the Commentary17.  

The values shown above were calculated by the dividing axle loads by the product of tie length 

(standard 9 ft tie) and shortest axle spacing (i.e. the strip load width shall be 9.0 feet). The 

values developed for the standard concrete tie length of 8.25 feet are not meaningfully different 

from those presented above. Note that the provided values apply only for situations where the 

top of shoring is at or above the elevation of the bottom of railroad ties. 

The values shown above do not contain weight of track system and it shall be included in the 

design. The weights of different track types are shown below, there shall be no reduction in the 

retained soil for the volume of ties. Pressures can be obtained by dividing the values by the 

standard long 9 ft ties. 

• Tangent Track      460 lbs. / ft. / track 

• Curved Track without Restraining Rail  500 lbs. / ft. / track 

• Curved Track with Restraining Rail   570 lbs. / ft. / track 

The following examples are located in Appendix C. 

Example 6.1 Rapid Transit Live Load Surcharge from Two Tracks 

Example 6.2 Rapid Transit Live Load Surcharge from Three Tracks 

Example 6.3 “Simplified” Rapid Transit Live Load Surcharge from Four Tracks 

Example 6.4 Construct the Actual Rapid Transit Surcharge Pressure 

6.2    SURCHARGE FROM MULTIPLE TRACKS 

Surcharge loading from multiple tracks shall be considered as follows: 

• Two tracks – Full surcharge from both tracks. 

• Three tracks – Full surcharge from two closest tracks combined with 50% surcharge 

from third track. 

 
16See Section 6 Commentary 
17See Section 6 Commentary  
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• Four or tracks – Full surcharge from two closest tracks combined with 50% surcharge 

from third track and 25% surcharge from fourth track. 

Only surcharge from those tracks for which the shored excavation is within the Zone of 

Influence need be considered.18 

6.3    SIMPLIFIED SURCHARGE PRESSURE DISTRIBUTION 

In lieu of using the detailed Boussinesq pressure distribution, railroad live load surcharge 

pressures may be simplified to have a rectangular distribution with a magnitude equal to 80% of 

the maximum Boussinesq pressure as simplified surcharge pressure distribution. The simplified 

surcharge pressure distribution is permitted in braced condition in all Zones and cantilevered 

condition in Zone 4. Further, the simplified surcharge pressure distribution will be permitted in 

the cantilevered condition for sheet piling in Zone 2, and the cantilevered condition for soldier 

piles (and sheet piling) in Zone 3 provided the maximum cantilevered height limits are satisfied. 

For multiple level braced shoring wall, before the second level of bracing can be installed, this 

condition may be the critical condition for the design. The Designer in Responsible Charge shall 

evaluate if simplified surcharge pressure can be used to calculate the stage 1 bracing reaction. 

In no cases shall the simplified surcharge pressure distribution result in lower demands in any 

structural elements in a shoring wall system. 

6.4    APPLICATION OF SURCHARGE PRESSURE 

Railroad live load surcharge pressures shall be assumed to act over the full height of the 

temporary shoring wall. Where the top of the shoring wall is at or above the bottom of railroad 

tie elevation, the vertical surcharge pressure (q) used in the Boussinesq distribution shall be the 

pressure under the ties and shall be applied starting at the bottom of crosstie elevation. Where 

the top of the shoring wall is below the bottom of railroad tie elevation, the vertical surcharge 

pressure used in the Boussinesq distribution shall be an equivalent pressure at the top of the 

shoring wall. The equivalent vertical surcharge pressure shall be distributed over a length equal 

to the tie length plus the vertical distance from bottom of tie to top of wall (1H:2V distribution 

outward from each end of the tie). The magnitude of the equivalent vertical surcharge (q) will be 

equal to the pressure under the tie multiplied by the ratio of the tie length to the equivalent 

distributed length. 

6.5    SURCHARGE FOR PERPENDICULAR SHORING WALLS IN ZONE 1 

Temporary shoring walls proposed to be installed perpendicular to and across tracks (or used 

as temporary bridge abutments) will not be allowed, unless otherwise specially permitted by 

CTA. If special permission is granted by CTA, the design railroad live load surcharge acting on 

such walls shall be computed in accordance with Chapter 8, Article 5.3.1 of the AREMA Manual 

for Railway Engineering. 

 
18See Section 6 Commentary 
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6.6    COMBINATION WITH SURCHARGE FROM OTHER SOURCES 

Surcharge from other sources (e.g., heavy equipment, existing structures, etc.) shall be 

considered in the design of temporary shoring systems for excavation support as appropriate. 

Surcharges from other sources shall be added to the railroad live load surcharge if the 

surcharge loads can act concurrently. An example of combined surcharges may be Contractor 

cranes, trucks, or material stockpiles above an excavation concurrent with a passing train. The 

minimum construction surcharge shall be 240 psf unless a heavier equipment is anticipated. 
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SECTION 7 SHORING ANALYSIS METHODOLOGIES 

Classic shoring analysis methodologies are summarized in Section 7 and should be considered 

minimum analysis requirements for temporary shoring design. Computer programs and more 

advanced soil-structure interaction analyses may be utilized for design, but shall be 

accompanied by verified hand calculations showing significant agreement with the classic 

methodologies presented herein. The Engineer in Responsible Charge shall be solely 

responsible for input and results of computer programs utilized for shoring analysis and design. 

See Section 2.4 for additional information on submittal of computer program output as part of 

the design calculations.  

Typical temporary shoring applications may not require stability analysis beyond determining the 

minimum embedment. The factor of safety against sliding, overturning and global slope stability 

shall be calculated as applicable to the particular temporary shoring system. The minimum 

factor of safety for stability, including sliding, overturning and global slope stability, shall be 1.5. 

No reduction for factor of safety is allowed for temporary condition. See Section 9.4 for global 

stability analysis requirements. 

The following example is provided in Appendix C: 

Example 7.1 Cantilever Soldier Pile and Lagging Shoring Wall 

 

The following examples will be provided in future revisions: 

 

Example 7.2 Sheet Pile Shoring Wall, One Level of Bracing (Free Earth Support Method) 

Example 7.3 Sheet Pile Shoring Wall, One Level of Bracing (Fixed Earth Support Method) 

Example 7.4 Analysis of a Diaphragm Shoring Wall with Three Levels of Bracing 

7.1    CONTINUOUS SHORING WALLS 

Continuous shoring walls, such as steel sheet piling and diaphragm walls, are typically analyzed 

on a longitudinal per-foot-of-wall (unit) basis for the lateral pressures computed in accordance 

with Sections 5 and Section 6 of this Manual. The wall is designed for the unit bending moments 

and shears resulting from the lateral pressures acting on the wall. When the shoring wall is 

designed to support vertical loads, these loads must be considered in the design as well.  

In the case of sheet piling, the structural strength of the wall is provided by sheets themselves. 

Wide flange sections installed in deep soil mix, secant, tangent, or slurry walls are the primary 

structural elements for these systems. Rebar reinforced slurry walls are designed as a 

continuous vertically reinforced concrete wall.  

7.2    SOLDIER PILE SHORING WALLS 

Soldier pile and lagging walls are analyzed in a somewhat different manner than continuous 

shoring walls. Soldier pile and lagging walls are not continuous below excavation grade, and the 

loading acting on the active and passive sides of the wall for the embedded portion of the wall 
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must be constructed to reflect the discontinuous nature of the wall. The “effective width” of the 

embedded portion of the soldier pile (for both active and passive loading)19 shall follow the 

requirements per AREMA Manual for Railway Engineering Chapter 8 Part 28 Article 28.5.3.2 

where it requires the equivalent width shall be assumed to equal the width of the soldier pile 

multiplied by a factor of 3 for granular soils and a factor of 2 for cohesive soils. The width of the 

soldier piles shall be taken as the width of the flange or diameter for driven sections and the 

diameter of the concrete-filled hole for sections encased in concrete. When determining the 

passive pressure distribution on the soldier piles, a depth of 1.5 times the width of the soldier 

pile in soil shall not be considered in providing passive lateral support. As with continuous walls, 

lateral pressures utilized to construct the loading diagrams shall be computed in accordance 

with Sections 5 and Section 6 of this Manual. 

Soldier piles are designed as vertical beams to resist the bending moments and shears resulting 

from the lateral loads acting on the piles. Vertical loading (if any) shall be considered in the 

soldier pile design. 

7.3    ANALYSIS OF CANTILEVER WALLS 

Cantilever shoring walls shall be designed using the “Conventional Methods” of analysis. A 

schematic figure showing the resulting active and passive pressures is provided in Figure 8-28-

1 in AREMA Manual for Railway Engineering for cohesionless soil, as shown below. The 

rotation of the length of vertical wall element shall be considered as the soil will be mobilized 

below the point of rotation on the retained soil side of the ERS wall (i.e., Pp2 as passive 

pressure, Pa2 as active pressure.) 

Alternatively, cantilever walls may be designed using the “simplified” method where the rotation 

of the length of vertical wall element is ignored (i.e., Pp2 and Pa2 are ignored). If this method is 

used, the computed embedment depth (referred to as “D – Z” in the above referenced Figure 8-

28-1) shall be increased by 20 percent to determine the minimum theoretical embedment 

depth.20  

A factor of safety for the cantilever wall embedment shall be provided. When the theoretical 

embedment depth is computed based on the “unreduced” passive resistance (factor of safety 

equals to 1.0), this theoretical embedment depth shall be increased by a minimum of 40% to 

determine the design embedment depth (i.e. minimum factor of safety on theoretical 

embedment depth of 1.4)21. This 40% increase is provided in addition to the 20% increase 

required if the “simplified” method of analysis has been utilized. 

 
19See Section 7 Commentary 
20See Section 7 Commentary 
21See Section 7 Commentary 
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Embedment depths computed based on passive resistance that has been reduced by a factor of 

safety of 2 will also be acceptable, provided that the resulting embedment depth is not 

significantly less than that computed using the nominal 40% increase in embedment depth 

discussed above. 

Analysis utilizing “unreduced” passive resistance should be applied with caution when the 

shoring wall is embedded in stiff to hard clays, because the computed embedment may be 

unrealistically short. See Section 7.8.1 for minimum embedment depths.22 

7.4    ANALYSIS OF WALLS WITH A SINGLE LEVEL OF BRACING 

Walls supported by a single level of bracing may be analyzed using the Free Earth Support or 

Fixed Earth Support Method at the shoring designer’s option. Each of these methods is outlined 

below. 

7.4.1 Free Earth Support Method 

This method is based on the assumption that the shoring wall is embedded far enough to 

assure stability, but that the available passive resistance is incapable of restraining the shoring 

wall sufficiently to induce negative moment in the wall (i.e., there is no reversal of moment 

below excavation subgrade). The theoretical embedment required for stability is determined by 

statics. The theoretical depth of embedment required is determined by summing moments due 

to all pressures acting on the shoring wall about the bracing level. The embedment depth is 

adjusted until the sum of the moments about the bracing level is zero. Moments and shears in 

the shoring wall and the bracing reaction may be computed after the embedment depth is 

determined. 

 
22See Section 7 Commentary 
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7.4.2 Fixed Earth Support Method 

This method is based on the assumption that the shoring wall is embedded sufficiently to 

provide effective “fixity” at the bottom of the shoring wall (i.e., the deflected shape of the shoring 

wall is such that the wall reverses curvature over its embedded length and becomes vertical at 

its bottom). Unlike the Free Earth Support Method, moment reversal takes place over the 

embedded portion of the shoring wall. In comparison to the Free Earth Support Method, the 

embedment computed using the Fixed Earth Support Method would be longer; however, pile 

moment demand, pile deflection, and the bracing reaction will typically be reduced.  

Hand calculating the required embedment depth for the Fixed Earth Support Method is not a 

trivial matter. However, through the use of commonly available structural analysis software, 

determining the depth of embedment required to produce the appropriate deflected shape of the 

shoring wall (i.e., effective fixity) is just a matter of iterating the depth of embedment. As for the 

Free Earth Support Method, moments and shears in the pile, and the bracing reaction may be 

computed after the theoretical embedment depth is determined. 

7.4.3 Factor of Safety for Shoring Wall Embedment Depth 

A factor of safety for the shoring wall embedment depth must be provided when either the Free 

Earth Support Method or Fixed Earth Support Method is used. The requirement shall be the 

same as outlined in Section 7.3.  

In Appendix C, Example 6.2 illustrates the Free Earth Support Method and Example 6.3 

illustrates the Fixed Earth Support Method for the same excavation geometry in the same soil 

conditions for comparison purposes. (Examples will be provided in the future revision). 

7.5    ANALYSIS OF WALLS WITH MULTIPLE LEVELS OF BRACING 

7.5.1 Embedment Depth 

The required depth of penetration for a shoring wall supported by two or more levels of bracing 

shall be determined by one of the following methods (See Section 7.8.1 for minimum 

embedment depths.): 

1. The theoretical embedment may be calculated by balancing moments due to all soil, 

hydrostatic, lateral surcharge, and “unreduced” passive pressures (factor of safety equal 

to 1.0) acting below the lowest bracing level about the lowest bracing level. The moment  

capacity of the shoring wall shall be conservatively neglected in this analysis. The depth 

of penetration is adjusted until the sum of the moments equals zero. The computed 

theoretical embedment depth shall be increased by a minimum of 50% to determine the 

design embedment depth. (This method should be used with caution when stiff to hard 

clays provide passive resistance, because the computed embedment depth may be 

unrealistically short.) 
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2. The embedment depth may be computed by summing moments as noted above, using 

passive resistance values that have been reduced by dividing them by a factor of safety 

of 2.0. No increase in embedment is required when this method is used. This method will 

be acceptable provided that the resulting embedment depth is not significantly less than 

that computed using the nominal 50% increase in embedment depth discussed above. 

 

7.5.2 Analysis of Shoring Wall 

Moments and shears in the shoring wall shall be computed using beam analysis, assuming that 

the shoring wall is hinged at all bracing levels except the uppermost.23 Analysis of the portion of 

the shoring wall below the lowest bracing level shall be based on statics, including a 

consideration of all loads acting on the embedded portion of the shoring wall. A fictitious support 

at or below subgrade shall not be assumed for analysis purposes.  

No redistribution of loads or reduction in the demand on the shoring wall due to soil arching 

shall be assumed. 

 

7.5.3 Determination of Bracing Loads 

Bracing loads shall be determined by beam analysis assuming that the shoring wall is hinged at 

all the bracing levels except the uppermost.  

The load on the lowest bracing level shall be determined by statics, including a consideration of 

all loads acting on the embedded portion of the shoring wall. A fictitious support at or below 

subgrade shall not be assumed for analysis purposes. 

7.6    ANALYSIS BRACING SYSTEMS 

Unit (per foot) reactions at each bracing level are determined during the analysis of the shoring 

wall. For shoring walls with soldier piles (e.g., soldier pile and lagging walls, deep soil mix walls, 

and secant walls) point loads from each pile are computed by multiplying the pile spacing by the 

unit bracing reactions. Bracing loads for sheet piling may be assumed as a horizontal uniform 

load equal to the unit reactions. 

Internal (cross-lot) bracing systems consisting of wales and struts shall be designed to resist the 

computed bracing loads. Moments, shears, and axial loads in the bracing members shall be 

computed using standard methods of structural analysis.  

Tieback is a prohibited shoring type per Section 4.3. However, when permitted to use, tieback or 

deadman systems that are used to restrain the shoring walls shall be designed to resist the 

computed bracing loads.  

 
23See Section 7 Commentary 
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No redistribution of loads or reduction in the demand on bracing elements due to soil arching 

shall be assumed. 

7.7    LAGGING ANALYSIS 

Lagging may be designed for a load equal to two third of the shoring design load (soil and 

surcharge pressures) to account for soil arching when arching action can form in the soil behind 

the lagging (e.g., in granular or stiff cohesive soils where there is sufficient space to permit the 

in-place soil to arch and the back side of the soldier piles bear directly against the soil). The 

lagging members shall be designed as horizontal beams spanning between soldier piles. 

In cases where soil arching cannot develop, reduced lagging loads shall not be considered. 

Tabulated lagging thicknesses (such as FHWA Lateral Support Systems and Underpinning RD 

75-128 Table 4 – Recommended Thicknesses of Wood Lagging) shall not be utilized. 

7.8    GENERAL SHORING REQUIREMENTS 

7.8.1 Minimum Embedment Depth 

Computed embedment depths shall be compared with the following minimum values. In cases 

where the computed embedment depth is less than that specified below, the minimum 

embedment depth specified below shall be utilized: 

• Cantilever walls: Embedment depth shall not be less than the height of the retained 

cut.22  

• Braced walls less than 20 feet high: Embedment depth shall not be less than 6 feet.24 

• Braced walls 20 feet high or more: Embedment depth shall not be less than 8 feet.24 

7.8.2 Secondary Bracing 

Primary elements of the shoring system shall be provided with secondary bracing as required 

for stability. The secondary bracing elements shall be designed for an axial load equal to 2.5% 

of the axial load in the braced member.25 

7.8.3 Connections 

Connections between the various elements of the shoring system shall be designed for tension 

and shear loads equal to at least 10% of the design compression load transferred through the 

connection. If the actual shear or tension at a connection is larger than this 10% value, then the 

actual shear or tension load shall be utilized for design. 

 
20See Section 7 Commentary 
24See Section 7 Commentary 
25See Section 7 Commentary 
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The connection from a strut to a soldier pile or waler shall not be a single gusset/knife plate.2  

7.8.4 Stiffeners 

Stiffeners shall be provided at shoring member connections per AREMA Manual for Railway 

Engineering Chapter 15 Article 1.7.7 – Stiffeners at Points of Bearing. Stiffener thickness shall 

not be less than 3/8”. 

7.8.5 Splices 

Splice of steel members shall have a strength not less than the capacity of the member being 

spliced. 

7.8.6 Welding 

All field welding on the earth retention structures within the Zone of Influence shall comply with 

AWS D1.1, unless otherwise noted for any shoring structures directly supporting CTA track 

structures and CTA train loadings, which AREMA and AWS D1.5 shall be used, especially those 

members in tension designated as Fracture Critical Members. Welder’s Qualification and 

Certificates, and all Welding Procedure Specifications for the welds used in the field for the 

temporary structures mentioned above, shall be submitted, and included in the Construction 

Process Plan for review and record.  

7.9    SHORING DEFLECTION AND SETTLEMENT 

All shoring designs within the Zone of Influence shall include an estimate of shoring deflection 

and retained earth settlement. Maximum permissible deflection shall enable the horizontal and 

vertical movement of the track to be limited to the requirements of Section 10.2. The amount of 

settlement that occurs will depend upon the soil type, the size of the excavation, the 

construction methods and quality of workmanship, and the design of the shoring system 

(including the stiffness of the shoring wall and bracing systems).  

Elastic analyses of the shoring system should be performed for the various stages of support 

installation and removal in order to estimate lateral shoring deflection, which should then be 

used to make settlement estimates. It is important to understand that the shoring system 

deflections in different stages are additive (i.e., stage 1 deflection can be added to stage 2 

deflections to estimate the overall final deflection, and waler deflection at the mid span can also 

contribute to the deflection of the overall system and affect the settlement.)26 

Unless structural analysis show a greater elastic deflection of the shoring wall will not cause 

excessive ground settlement, the following shoring wall deflection limit shall be used for design: 

 
2See Section 1 Commentary 
26See Section 7 Commentary 
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1. For shoring wall in Zone 2 and Zone 3 of Figure 3 - 1, maximum deflection at top of the 

shoring wall shall be 1/4". 

 

2. For shoring wall in Zone 4: 

 

a. Horizontal distance from shoring wall to center line of track measured at a right angle 

from track is greater than 12’ but smaller than 18’, maximum deflection at top of 

shoring wall shall be 3/8”.27 

b. Horizontal distance from shoring wall to center line of track measured at a right angle 

from track is greater than 18’, maximum deflection at top of shoring wall shall be 

1/2”.27 

When excavation is in soft to medium clays, bottom heave must be considered per Section 

9.3.2. In addition to the shoring wall elastic deflection calculation, lateral wall movement shall 

also be determined using Figure 7 - 1 as a comparison and the greater deflection shall be used 

for the ground settlement analysis. 

 

Figure 7 - 1: Design Curves for Maximum Lateral Wall Movement for Excavations in Soft 
to Medium Clays (Clough and O’Rourke 1990)  

 
27See Section 7 Commentary  
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SECTION 8 MATERIAL PROPERTIES AND ALLOWABLE STRESSES 

The following examples are provided in Appendix C: 

Example 8.1 Wide Flange Waler Design 

Example 8.2 Pipe Strut Design 

Example 8.3 Shoring Wall Design 

Example 8.4 Wood Lagging Design 

8.1    STEEL 

Steel may be used material, provided that is free from any strength impairing defects or contain 

permanent deformations. 

8.1.1 Structural Steel 

Allowable stresses for steel shall conform to the AREMA Manual for Railway Engineering Table 

15-1-11, latest edition, with the following additional constraints for struts or any members 

stressed primarily in axial compression: 

• Axial stress shall not exceed 12 ksi.28 

• Round HSS members will be allowed even though they are not included in the AREMA 

Manual for Railway Engineering. Round HSS members used as struts shall be designed 

per AREMA and AISC as shown in Example 8.2 in Appendix C. 

Structural steel design, including bolted and welded connections design shall conform to the 

AREMA Manual for Railway Engineering Chapter 15 Steel Structures Part 1 Design, except for 

the provisions for fatigue requirements. 

No overstress shall be permitted.  

Structural steel for which mill certificates are not available (unidentified steel) shall be designed 

for allowable stresses no greater than those allowed for ASTM A36 steel. 

 

The design wall thickness shall be taken to 0.93 times the nominal wall thickness for ASTM 

A500 shapes, regardless the welding process. 

 

Preferred Material Specification – American Society for Testing and Materials (ASTM) 

• ASTM A6 “Standard Specification for General Requirements for Rolled Structural Steel 

Bars, Plates, Shapes, and Sheet Piling” 

 
28See Section 8 Commentary  
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• ASTM A36 “Standard Specification for Carbon Structural Steel” for all shapes other than 

W and HP 

• ASTM A572 “Standard Specification for High-Strength Low-Alloy Columbium-Vanadium 

Structural Steel” Grade 50 for HP shape 

• ASTM A992 “Standard Specification for Structural Steel Shapes” for W shape used as 

structural components for earth retention system (i.e., soldier piles, walers, struts) 

• ASTM A709 “Standard Specification for Structural Steel for Bridges” for W shape used 

as structural components for elevated track supporting temporary shoring structures as 

governed by Section 11.4 

• ASTM A500 “Standard Specification for Cold-Formed Welded and Seamless Carbon 

Steel Structural Tubing in Rounds and Shapes” Grade B for HSS shapes 

• ASTM A252 “Standard Specification for Welded and Seamless Steel Pipe Plies” Grade 2 

or better for HSS shapes.  

▪ If the casing is to be welded for splicing, the carbon equivalency (CE) as defined 

in AWS D1.1, Section XI 5.1, shall not exceed 0.45, and the sulfur content shall 

not exceed 0.05 percent. 

▪ The design wall thickness shall be taken to 0.93 times the nominal wall thickness 

for ASTM A252, regardless the welding process. 

8.1.2 Steel Sheet Piling 

The maximum allowable flexural stress in sheet piling shall not exceed 65% of the yield strength 

of the steel and overstress shall not be permitted.29 

Hot-rolled sheet piling is preferred than cold-rolled sheet piling. If cold-rolled sheet piling is used 

for the shoring wall, the section property shall be reduced by 10% for design.30 (Refer to 

Example 8.3)  

 

Preferred Material Specification – American Society for Testing and Materials (ASTM) 

• ASTM A328 “Standard Specification for Steel Sheet Piling” Grade 50 or ASTM A572 

Grade 50 for hot rolled steel sheet piling 

• ASTM A572 Grade 50 for cold-rolled sheet piling 

 
29See Section 8 Commentary 
30See Section 8 Commentary 
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8.1.3 Prestressed Strand or Rod 

If prestressed strands or rod are used as tieback tendons (special CTA approval required, refer 

to Section 4.3) or as tie rods to a deadman, the allowable working stress shall not exceed 40% 

of the guaranteed ultimate tensile strength. All tiebacks shall be load tested, refer to Section 9.5 

for tie back testing requirements. 

If the strands or rod are used for purposes other than those specified above, the allowable 

working stress shall not exceed 60% of guaranteed ultimate tensile strength. 

The shoring designer shall evaluate the potential effects of corrosion on strands and rods and 

take necessary cross section reduction in design, and provide corrosion protection suitable for 

the installation environment and anticipated service life. 

 

Preferred Material Specification – American Society for Testing and Materials (ASTM) 

• ASTM A416 “Standard Specification for Low-Relaxation, Seven-Wire Steel Strand for 

Prestressed Concrete” 

• ASTM A722 “Standard Specification for High-Strength Steel Bars for Prestressed 

Concrete” 

8.1.4 Wire Rope Cable and Chain 

Wire rope cables and chains shall not be used.31 

8.1.5 Casing Pipe 

For Jack and bore carrier pipe carrying flammable material and other hazardous material, 

casing pipe and joints shall be of metal and of leakproof construction. 

The minimum yield strength for steel pipe will be 35 ksi. Smooth wall pipes with a nominal 

diameter greater than 70 inches require special approval by the CTA. See Appendix D for Table 

of Minimal Wall Thickness for Steel Casing Pipe. 

Preferred Material Specification – American Society for Testing and Materials (ASTM) 

• ASTM A252 “Standard Specification for Welded and Seamless Steel Pipe Piles” Grade 2 

or better 

8.1.6 Micropile Casing Pipe32 

Micropile casing pipe shall have physical properties conform to one of the following: 

 
31See Section 8 Commentary 
32See Section 8 Commentary 
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Preferred Material Specification: 

• API 5CT Grade N80 or better. Casings shall not be spliced with welded joints.  

8.2    CONCRETE33 

Reinforced and plain (unreinforced) concrete shall be designed using the Service Load Design 

in accordance with AREMA Manual for Railway Engineering Chapter 8 Part 2 Article 2.25 

through Article 2.29. Service Load Design load combinations shall be used in Table 8-2-4 in 

AREMA Manual for Railway Engineering. 

Load Factor Design in accordance AREMA Manual for Railway Engineering Chapter 8 Part 2 

Article 2.30 through Article 2.39 is also accepted provided all applicable loads are factored per 

Table 8-2-5 in AREMA Manual for Railway Engineering. 

No stress increases or load factor reductions shall be allowed. 

8.2.1 Non-Shrink Grout 

A mixture of Portland Cement, admixture, and water. Grout must have a 28-day strength of 

5,000 psi when tested in accordance with ASTM C109. The grout must consist of a neat cement 

or sand cement mixture of Type II, III or V Portland cement conforming to Section 1020 of the 

IDOT Standard Specifications. 

8.3    WOOD 

All wood shoring elements shall be Douglas Fir, No. 2 or better if below allowable stresses are 

used. Other species and grades are also acceptable. The allowable stresses shall be 

determined based on NDS. 

All wood that will remain in place permanently, if permitted by CTA, shall be pressure treated for 

ground contact use in accordance with AWPA U1, User Category UC4B or UC4C. 

Allowable stresses shall be as follows: 

 Compression perpendicular to the grain = 450 psi 

 Compression parallel to the grain = 480,000(L/d)2 ≤ 1600 psi, where, 

 

  L = unbraced length of member 

  D = lesser cross-sectional dimension of member 

  (L and d to have consistent units) 

 Flexural stress = 1700 psi 

 
33See Section 8 Commentary 
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 (reduced to 1500 psi for members with a nominal depth of 8 inches or less) 

 Horizontal shear = 140 psi 

8.4    OTHER MATERIALS 

Allowable stresses for materials other than listed in this manual will be reviewed by CTA 

Engineering on a case-by-case basis. Typically, industry-accepted allowable stresses or load 

factors (with no overstress allowances) may be acceptable. 
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SECTION 9 SPECIAL CONDITIONS 

9.1    SEALED SHORING 

Under certain conditions, excavation below the groundwater table will require that a sealed 

shoring system be utilized. Examples of situations where sealed shoring is needed include, but 

are not limited to: 

• Excavations in permeable soils where dewatering is infeasible or where the quantity of 

water to be handled and disposed of would be excessive. 

• Locations where the groundwater is contaminated. 

• Locations where dewatering would result in unacceptable settlement of the surrounding 

area. 

Relatively watertight shoring is most commonly provided using interlocked sheet piling or 

diaphragm walls. 

Where possible, groundwater flow around the bottom of the shoring wall should be prevented by 

extending the wall into an underlying low permeability soil layer (such as a clay layer). If a low 

permeability cut off layer is not present, or if it is at such a great depth that penetrating it is not 

feasible or cost effective, a tremie concrete or grouted seal slab should be considered for the 

base of the excavation.  

In cases where a positive bottom seal is not provided, the potential for piping must be 

evaluated. See Section 9.3. 

9.2    DEWATERING 

Dewatering can be an effective means of reducing shoring loading and improving shoring 

stability and constructability. In some cases, it may also be required to allow construction of 

proposed project elements.  

In cases where dewatering is not precluded by other factors (see Section 9.1), CTA will consider 

allowing dewatering, provided that it won’t cause problematic settlement to tracks or other 

infrastructures. Pumps of sufficient capacity shall be provided and maintained at the site, and 

continually attended on a twenty-four (24)-hour basis, until in the sole judgement of CTA, their 

operation can be safely halted. The potential for problematic track settlement to occur will be a 

function of the site soil profile and the depth to which the site needs to be dewatered. Track 

settlement in excess of that specified in Section 10.1 may be acceptable if it can be shown that 

differential settlements resulting from dewatering will be minimal (i.e., settlements will occur over 

a broad area). Engineering calculations demonstrating that excessive differential settlement will 

not occur will be required.  

When dewatering, close observation per accepted monitoring plan shall be maintained to detect 

any settlement or displacement of transit embankment, tracks, and facilities. Proposed methods 

of dewatering must be submitted to the CTA for approval prior to implementation. The discharge 
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from the dewatering operations in the Basic Safety Envelope shall be carefully monitored. The 

discharge from the dewatering operations in the vicinity of the CTA Zone of Influence shall be 

carefully monitored. If in the opinion of the CTA, there is an excessive loss of fine soil particles 

at any time during the dewatering process, the dewatering will be halted immediately. The 

dewatering operation cannot resume until the unsatisfactory condition is remedied to the 

satisfaction of the CTA. 

In cases where the performance of the temporary shoring system depends upon the 

functionality of the dewatering system, the dewatering system shall be fail-safe. Elements such 

as an uninterrupted power supply, back-up pumps, and failure alarm signals will be required to 

guarantee that the dewatering system will never shut down for a period of time that could 

compromise the stability of the shored excavation. 

Dewatering system design shall be performed by a Professional Engineer registered in the 

State of Illinois with previous experience in the design of the specific type of dewatering system 

being proposed. Removed water shall not be drained along the tracks, but shall be drained off 

the Right-of-Way in accordance with environmental restrictions. Unless otherwise specified by 

the Professional Engineer, dewatering shall be limited to a total of approximately 900 gallons. 

9.3    BOTTOM STABILITY 

9.3.1 Piping 

For excavations in pervious materials, the possibility of piping must be evaluated. Piping occurs 

when an unbalanced hydrostatic head causes large upward seepage pressures in the soil at 

and below the bottom of the excavation. The upward seepage pressure reduces the effective 

weight of the soil below the bottom of the excavation. As a result, the ability of the soil to 

laterally support the embedded portion of the shoring wall (i.e., passive resistance) is reduced. 

In the extreme, a quick condition can develop at the bottom of the excavation and large 

quantities of soil can be transported rapidly from outside to inside the excavation, thereby 

causing large ground settlements, and possibly even shoring system collapse.  

Piping can be controlled by dewatering outside the shoring walls (where allowed) or by making 

the shoring walls deeper in order to reduce the upward hydraulic gradient. Alternatively, a tremie 

or grouted slab can be used as a bottom seal.  

The potential for piping may be evaluated using published procedures34. The minimum 

acceptable factor of safety against piping shall be 1.5. Additionally, a reduction in the available 

passive resistance due to upward seepage pressures shall be taken as appropriate. 

 

 
34See Section 9 Commentary  



  

 
 

 

 
HARDCOPY NOT CONTROLLED   Rev 01, March 2022 Page 97 

Adjacent Construction Manual 

Section 9 – Special Conditions 

9.3.2 Bottom Heave 

In cases where excavations are made in soft (and sometimes medium) clays the potential for 

bottom heave must be evaluated. Bottom heave occurs when the depth of excavation is 

sufficient to cause upward movement of material in the bottom of the excavation and 

corresponding downward displacement of material surrounding the excavation. Heave can 

result in excessive settlement of the ground retained by the shoring system, and distress or 

failure of the shoring. 

The possibility for heave should be evaluated further in cases when the Stability Number (No) 

exceeds 4, where:  

  No = (γH+q)/c, and 

γ = unit weight of soil 

H = depth of excavation 

q = vertical surcharge pressure 

c = cohesive strength of soil 

When No exceeds 4, the factor of safety against bottom heave should be computed using 

procedures outlined in the Caltrans “Trenching and Shoring Manual”. The minimum acceptable 

factor of safety against bottom heave shall be 1.5. A factor of safety of 2 and greater is preferred 

since bottom heave also contributes to the lateral wall movement. Refer to Section 7.9 for lateral 

wall movement for excavations in soft to medium clays. 

9.4    GLOBAL STABILITY 

Typical shoring applications may not require global slope stability analysis. The Engineer in 

Responsible Charge shall determine if global stability calculations are warranted. However, CTA 

Engineering reserves the right to require global stability calculations at their sole discretion. As 

an example, when ERS is proposed outside the Zone of Influence in Figure 3 - 1 with existing 

building demolished, global stability can be affected when the soil is soft or medium clay.35 

If applicable and/or required by CTA, temporary shoring systems and sloped excavations shall 

be demonstrated to be safe using limit equilibrium analyses with appropriate potential failure 

surfaces (A potential failure mode is mentioned in Section 5.6). Slope stability analyses shall 

consider the presence of rapid transit live loading, applicable railroad live loading such as 

Cooper’s E-80 on active tracks, and/or construction equipment. 

The minimum factor of safety against failure of the whole, or any portion of, shored or sloped 

cuts shall be 1.5. 

9.5    TIEBACKS 

Per Section 4.3, shoring wall with tiebacks is a prohibited shoring type, unless otherwise 

approved by CTA. The approval of utilizing tiebacks will be reviewed by CTA Engineering on a 

 
35See Section 9 Commentary  
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case-by-case basis at their sole discretion. If tiebacks are permitted they must be installed using 

a method in which the drilled holes for the tiebacks will be stable and open at all times. In some 

soil types, this will necessitate fully cased holes beneath active tracks. Tiebacks shall be located 

a minimum of five (5) feet below top of rail. 

Tiebacks shall be designed in accordance with the procedures and criteria outlined in the Post-

Tensioning Institute (PTI), Recommendations for Prestressed Rock and Soil Anchors, with the 

exception that the allowable stresses for the tieback tendons shall be limited to those values 

specified in Section 8.1 of this Manual. A minimum factor of safety of 2.0 shall be used.  

All tiebacks shall be load tested. The tieback load testing procedure, schedule, and acceptance 

criteria shall be developed by the qualified Engineer in Responsible Charge. At a minimum 

procedures and acceptance criteria for performance and proof testing shall conform to the 

following, unless otherwise directed by the qualified Engineer in Responsible Charge. The 

Engineer in Responsible Charge shall witness one proof test and one performance test. The 

first three (3) tiebacks installed and a minimum of 10% of the remaining tiebacks shall be 

performance tested. All remaining tiebacks shall be proof tested. 

• Proof test shall be made by incrementally loading consist of Alignment Load, 20%, 50%, 

75%, 100%, 120%, and 133% of Design Load. Lock off at 100% Design Load. 

• Performance test shall be made by incrementally loading per the proof test load 

schedule shown above, but unload to Alignment Load at every proof test level. Lock off 

at 100% Design Load. 

• The maximum test load in the proof and performance test shall be held for 10 minutes. 

The tieback movement with respect to a fixed reference shall be measured and recorded 

at 1 minute, 2, 3, 4, 5, 6, and 10 minutes. If tieback movement between 1 minute and 10 

minutes exceeds 0.04 inches, the maximum test load shall be held for an additional 50 

minutes, 20, 25, 30, 45, and 60 minutes. The total movement if the load hold is 

extended, shall not exceed 0.08 inches. The load hold time shall begin when the pump 

starts to raise the load from the 120% Design Load increment to the 133% Design Load 

increment. 

• The minimum apparent free length at the test load, as calculated on the basis of elastic 

movement, shall be equivalent to not less than 80% of the designed free tieback length 

plus the jack length. 

• If tieback is unacceptable after the test, the Contractor has the option to post-grout the 

tieback, up to two additional times, or until 300 psi is observed at the grout pump, and 

perform the test again. If tieback is again unacceptable, notify the qualified Engineer in 

Responsible Charge. 

When tiebacks are bonded in fine-grained soils, creep testing shall be done in lieu of 

performance testing. Creep testing procedures and acceptance criteria shall conform to those 

given for temporary anchors in the Post-Tensioning Institute (PTI), Recommendations for 

Prestressed Rock and Soil Anchors.  
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In addition to the PTI Recommendations for Prestressed Rock and Soil Anchors, the designer 

may also reference FHWA Geotechnical Engineering Circular No. 4, Ground Anchors and 

Anchored Systems, FHWA-IF-99-015.  

9.6    DEADMEN 

Under the appropriate conditions (where any other alternate is not practical) CTA may allow 

temporary shoring walls to be supported using deadmen located on the opposite side of the 

tracks from the shored excavation. The proposed location(s) for deadman anchorage will 

require review and acceptance by CTA and any Third-Party property owners as appropriate. 

Deadman anchorage may be provided by soldier piles, sheet piling, or concrete blocks or walls. 

Deadman anchors shall be designed to provide a minimum factor of safety of 2.0 against failure.  

In order to minimize the deflection of the shoring, deadman anchors shall be prestressed to 

remove the slack in the system and to mobilize the passive resistance. A portion of the final 

design load shall be locked off.  

Tie rods that pass under the tracks must be electrically isolated from the track. Details of 

proposed system of electrical isolation shall be submitted for review. 

9.7    MICROPILES 

If warranted by low headroom clearance, Micropiles with Lagging type of shoring wall may be 

permitted.  

Wall thickness reduction in design shall be in accordance with Section 8.1.1. Threaded joint 

design/detail shall be in accordance with Section 4 Commentary7. When threaded joint cannot 

provide the required bending capacity, it is acceptable to provide an inner casing extending 

beyond each side of the threaded joint as reinforcement. The inner casing can either be 

designed to fully resist the bending demand, or resist the bending demand minus the bending 

capacity threaded joint can provide.  
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SECTION 10 TRACK, STRUCTURE, AND SHORING MONITORING 

10.1    PURPOSE 

CTA requires monitoring of the excavation, temporary shoring system and adjacent track(s) and 

structures throughout the duration of shoring installation, excavation, construction, removal and 

backfill. The monitoring procedures specified below are intended to confirm that shoring 

systems are performing in a satisfactory manner and to identify locations of excessive ground 

movement so that they can be controlled and corrected in a timely manner with the pre-

approved contingency plans. The frequency of monitoring is previously mentioned in Section 3.1 

Zone of Influence and will be further discussed in this Section. 

The Contractor's field instrumentation specialist shall be responsible for purchasing, installing, 

and obtaining data for the ground instrumentation and the structural instrumentation. The field 

instrumentation specialist shall be a registered Professional Engineer in the State of Illinois and 

have demonstrated previous successful experience on a minimum of two (2) projects in 

installation and monitoring of the types of instrumentation specified herein. The field 

instrumentation specialist shall have supervised instrumentation programs similar in magnitude 

and similar in subsurface conditions on at least one (1) project. The instrumentation specialist 

shall be on-site and supervise at least the first five (5) installations of each type of instrument; 

supervise and establish the formal initial reading for each instrument installed; and, supervise 

the interpretation of all instrumentation data. The Contractor shall be responsible for providing 

access to instrument locations throughout construction. 

10.2    LIMITATION ON TRACK MOVEMENT 

CTA requires that track settlement or track heave associated with all aspects of shoring and 

excavation shall not exceed the Limiting Value vertical change. Track movement shall not 

exceed Limiting Value horizontal change due to temporary shoring and excavation. Track 

resurfacing (i.e. track tamping) or other remedial measures will be required if these limits are 

exceeded. In addition to Limit Values, minimum Warning Values are also implemented and 

required by CTA to ensure a sufficient time window can be provided to implement contingency 

plans as specified for stopping further movement. 

• Responses required when the change in vertical and horizontal location of the running 

rail exceeds the: Limiting Value of 1/4 inches. 

o Suspend all construction activities in the affected area and notify CTA 

immediately. 

o Within 24 hours of reducing instrumentation data indicating that a Limiting Value 

has been reached, implement contingency plans per the Contractor’s CPP for 

stopping further movement. 

o Perform a detailed evaluation of construction procedures and submit to CTA the 

evaluation and recommended procedures to reduce movement. Furnish and 
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install additional instruments if they are needed to further define the magnitude of 

the indicated problem. Obtain approval of the Authority prior to restarting work. 

• Responses required when the change in vertical and horizontal location of the running 

rail exceeds the: Warning Value of 3/16 inches. 

o Notify CTA immediately. CTA Engineering may require the Contractor to suspend 

activities in the affected area with the exception of those actions necessary to 

avoid reaching the Limiting Value. 

o Increase frequency of monitoring readings. See Section 10.3. 

o Supplemental readings will be required. See Section 10.4. 

10.3    MINIMUM MONITORING REQUIREMENTS 

The excavation and temporary shoring system shall be visually inspected at least daily by a 

qualified field instrumentation specialist or the appointed qualified personnel to check for 

obvious movements or changes that were unplanned or that may be detrimental to transit 

operations or safety. Visual monitoring should be performed more often during the performance 

of critical activities, such as excavation or foundation installation immediately adjacent to 

shoring or after moderate to severe rain events. 

CTA requires that tracks adjacent to excavations and above Jack-and-Bore/ Horizontal 

Directional Drilling Construction within the Zone of Influence be monitored for movement and 

settlement. At a minimum, track monitoring shall consist of the following: 

• Survey points shall be established along all tracks for which the excavation is within the 

Zone of Influence. It is recommended to establish the survey points on the crossties 

adjacent to the running rails.36 The maximum spacing and minimum extent of these 

points shall be as shown on Figure 10 - 1. A minimum of three (3) control points shall be 

established in areas that will not be subject to possible disturbance due to construction 

activities or railroad operations. CTA recommends that baseline readings be done over 

three (3) days and the average of readings be used as the baseline. 

• The horizontal coordinates and elevation of both rails shall be measured at each survey 

point location in accordance with the following schedule and frequency: 

a. Prior to starting any work associated with installation of the shoring system, a 

baseline reading of horizontal coordinates, elevations, temperature, and dynamic 

rail movement (see Section 10.4) shall be taken at each survey point identified. 

In cases where track maintenance activities are performed to correct 

movements, a new baseline shall be established and its relationship to the 

 
36See Section 10 Commentary 
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previous baseline documented. CTA recommends that baseline readings be 

done over three (3) days and the average of all readings be used as baseline.37 

b. From the time at which shoring installation commences until excavation reaches 

the design elevation and the shoring system is in its final design condition, 

readings at each survey point of the horizontal coordinates and elevations shall 

be taken on a daily basis before and after each work shift for all Zones shown in 

Figure 3 - 1. Supplemental readings will be required if excessive or unanticipated 

settlements are recorded more than the Warning Value. 

c. For seven (7) consecutive days after excavation reaches to the design elevation 

and the shoring system is in its final design condition., a minimum frequency of 

one reading of horizontal and vertical coordinates per day shall be performed for 

each monitoring point.  

d. After seven (7) days of one (1) reading of horizontal and vertical coordinates per 

day, bi-daily readings shall be performed for each monitoring point or 

instrumentation during the construction but prior to shoring removal. 

e. Monitoring frequency will return to once daily basis if conditions warrant. 

Conditions include: modifications are made to shoring structures that change the 

load path or stiffness, weather condition changes such as heavy rain, freezing 

temperature and thawing temperature, readings that hit the warning limits and 

others as directed at the sole discretion of CTA. 

f. If permitted, from the time at which shoring removal commences until excavation 

is backfilled to the grade elevation, readings shall be taken on a daily basis for all 

Zones shown in Figure 3 - 1. 

 

g. After shoring removal has been completed and excavation has been backfilled, 

readings shall continue on a once weekly basis for a minimum of four weeks. 

h. Other monitoring instruments, such as inclinometers, and reading frequency of 

these instruments, may be requested by CTA, or recommended by 

instrumentation specialist based on cases by case basis. See Section 10.5. 

i. For Jack-and-Bore Construction, follow above requirement (a) to set up baseline 

reading prior to starting any work. The Contractor shall monitor the track and 

ground/ballast movement immediately after the Jack-and-Bore operation comes 

to a stopping point such as splicing a new casing, obstruction encountered, or 

breaks, etc. 

j. For Horizontal Direction Drilling Construction, follow above requirement (a) to set 

up baseline reading prior to starting any work. The Contractor shall monitor the 

 
37See Section 10 Commentary  
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track and ground/ballast movement immediately after drilling, reaming, and 

pullback operations. 

Raw survey data shall be made available to CTA within one working day of the readings are 

made. The field instrumentation specialist will reduce and interpret the data and make the 

reduced data and interpretations available to the Contractor and CTA as soon as practicable, 

but no more than one (1) week after the readings are taken, and shall be provided on a form 

similar to that shown in Appendix E. 

Neither CTA nor their representatives are in any way responsible for the safety and 

serviceability of the work. The Contractor shall not disclose instrumentation data to third parties, 

and shall not publish data without prior approval of the CTA.  

Monitoring of the shoring structure is required since movement in the structure may precede 

and predict potential movement in the track.  

Monitoring of the open-cut excavation is required since movement in the excavation may 

precede and predict potential movement in the track.  

10.4    SUPPLEMENTAL MONITORING 

Supplemental monitoring will be required when Warning Value is reached, and may be required 

by CTA in the case of movement less than the Warning Value as CTA deems necessary. 

Supplemental monitoring consists of the following: 

• Measurement of rail movements under load using a dynamic voidmeter. Measurements 

shall be taken at the same locations as the survey points that reached Warning Value for 

both running rails. 

• More frequent survey measurements of static top of running rail elevations and 

coordinates, and dynamic running rail movements and cross-slope. Monitoring 

frequency must be increased to twice per day (before and after a day shift) until 

corrections have been executed and CTA infrastructure is deemed stable. 

• Provide CTA static and dynamic survey data, in a form similar to Appendix E, 

immediately following the survey. 

• More frequent monitoring measurements of shoring structure. 

The following Supplemental Monitoring and Actions are required for Micropile installation is 

within the CTA’s Zone of Influence: 

• Once the 3/16” Warning Value is reached, stop drilling and continuously monitor 

settlement until no further settlement is detected for at least ten (10) minutes. Wait for 

CTA representatives to arrive on site and confer prior to restart of drilling, and if no 

further settlement is detected, perform continuous settlement monitoring until micropile 

casing has reached competent soil layer such as hard clay. 

• If settlement reaches the 1/4” Limiting Value, stop drilling and have flaggers hold trains 

on the nearest track. Continuously monitor for additional settlement. If no further 
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settlement occurs within thirty (30) minutes, request flaggers to release trains under six 

(6) mph speed restriction. Begin to install shoring and stabilizing micropile hole such as 

grouting. 

 

• If additional settlement occurs beyond the 1/4" Limiting Value, halt all further train 

movements on nearest track. Begin to make provisions for emergency single track and 

installation of shoring. Contact the temporary shoring Engineer in Responsible Charge 

and request assessment of stability of the settled track structure. In parallel, contact CTA 

representatives to inspect the trackwork for deformation and/or discontinuity. Restore 

train service on nearest track if there is consensus between CTA representative and 

temporary shoring Engineer in Responsible Charge that track and structure is stable. 

Impose the six (6) mph speed restriction until such time the temporary shoring is fully 

engage. 

• If the final settlement is equal or greater than 3/8”, correction measures shall be taken to 

bring the track structure/rail elevation back to the baseline measurements. Refer to 

Section 11.3.2 for additional requirements. 

 

 
 

Figure 10 - 1: Minimum Monitoring Requirements 
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10.5    SPECIAL MONITORING 

CTA reserves the right to require that special monitoring be done for large, atypical, or long-

lived shoring projects. Special monitoring may include the use of inclinometers, piezometers, 

tiltmeters, or other types of monitoring instrumentation. CTA will address this issue on a project-

specific basis. 

If open-cut adjacent to CTA tracks or track structures are permitted by CTA with Variance 

Request Form, inclinometers will be required to monitor the slope stability. 

10.6    ACCESS AND FLAGGING 

Access and flagging for establishing and reading survey points and monitoring instrumentation 

shall be coordinated with CTA Construction, Safety and Rail Operations. 
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SECTION 11 OTHER TYPES OF ADJACENT CONSTRUCTION 

All sections of this Manual shall apply to this Section 11, where applicable, unless specifically 

modified within this Section. 

11.1    CONSTRUCTION ADJACENT TO CTA UNDERGROUND STRUCTURES 

11.1.1 General 

The structural response and safety of underground Structures affected by Adjacent Construction 

activities has been a primary concern and CTA has attempted to establish criteria to restrict 

ground movements to be induced. However, most criteria adopted by other agencies are mostly 

arbitrary because of the lack of research and case study, and the complicated nature of this 

topic. Currently this concern is primarily addressed by monitoring movement and vibration with 

equipment such as inclinometer, tiltmeter, crack monitor, and survey. Therefore, Special 

Monitoring required in Section 10.5 will be requested when the Adjacent Construction is 

adjacent to or over existing CTA underground structures and/or structures and will be handled 

on a case-by-case basis depending on the existing condition of the underground structures after 

initial inspection, existing soil condition, excavation size, tunnel alignment in relation to the 

excavation (direction of ground movement), etc. Figure 11 - 1 demonstrates an example on 

how the damage potential would depend on tunnel alignment in relation to the excavation 

(direction of ground movement).  

 

Figure 11 - 1: Tunnel Alignment in Relation to the Excavation 



  

 
 

 

 
HARDCOPY NOT CONTROLLED   Rev 01, March 2022 Page 108 

Adjacent Construction Manual 

Section 11 – Other Types of Adjacent Construction 

11.1.2 CTA Underground Structure Zone of Influence 

In general, CTA requires all CTA underground structures including underground structures, 

subway station structures, and vent shafts to be fully re-evaluated for the effects caused by the 

Adjacent Construction, except for the cases shown later in this Section. The Zone of Influence 

diagram for CTA underground structures is shown in Figure 11 - 2. Refer to SECTION 4 

through SECTION 9 for ERS design requirements. 

 

Figure 11 - 2: CTA Underground Structure Zone of Influence 
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Zone 1:  

• Excavation is prohibited. 

Zone 2: 

• No excavation or temporary shoring installation will be allowed without 

the special written permission of CTA. Requirements for requesting a 

variance are provided in Section 2.2. 

• If CTA grants a variance to allow excavation, a rigid/stiff support of excavation 

system with slurry walls, tangent piles, or secant piles shall be used. For design, 

the at rest earth pressure shall be used on the retained soil side. All brace levels 

shall be preloaded to control ground movements.  

• CTA tunnel structures shall be analyzed with the consideration of soil unloading. 

• Shoring installation shall be completed prior to any excavation. 

• Any other flexible ERS system, if a prior approval of CTA is obtained, may have 

to be designed for a higher stiffness factor and requirements, based on a case 

by case basis. When the ground conditions warrant, use of ground stabilization 

with flexible support of excavation, in lieu of rigid support of excavation may be 

approved by CTA at its sole discretion. If fixable support of excavation is used, 

underpinning of the CTA underground structures/structures may be required. 

• If underpinning is requested, the underpinning structure must receive the 

support at least five (5) feet below the Line of Influence shown in Figure 11 - 2. 

 

Zone 3: 

• All requirements in Zone 2 shall apply with the exception that flexible ERS 

system is permitted without a Variance Request. 

Zone 4: 

• Minor excavation over CTA underground structures for underground utility work 

may not require the complete tunnel analysis outlined in Section 11.1.3 

depending on the size of the excavation. Generally, the excavation is 

considered minor if depth of excavation is less than 5 feet, length of excavation 

is less than twenty-five (25) feet, and width of excavation is less than twenty-five 

(25) feet. However, structure movement monitoring may be required by CTA 

based on a case by case basis, at the sole discretion of CTA. 

Zone 5: 

• Excavation may be shored or slope cut and no impact to CTA underground 

structures. 
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CTA subway mezzanine level and vent shaft structures are usually structurally supported by the 

subway tubes and do not require bearing on soil for vertical support. When excavations in Zone 

3 expose the mezzanine level and vent shaft structures, coordinate with CTA for additional 

requirements for temporary support for the mezzanine structures. 

CTA subway station auxiliary stairs usually do not have footings and soil bearing is required for 

vertical support. When excavations in Zone 3 expose the stairs, shoring will be required.  

11.1.3 Tunnel Analysis Criteria 

All existing underground structures shall be considered to be already under the long-term loads. 

Any changes in the loading (additional loads and/or soil unloading), due to adjacent excavation 

and construction, on the tunnel should be applied to these existing long-term loads for analysis. 

The users of this Manual can assume all CTA underground structures are cut and cover.38 

• For CTA cut and cover structures: 

o If new construction is adjacent to or over existing CTA cut and cover structures, 

establish the short term and long-term loading conditions that will result from the 

adjacent construction and compare with the existing CTA cut and cover structure 

loading condition. 

o If any of the short term or long-term pressures due to the adjacent excavation 

and construction fall outside of the original range/limits of the design pressure, for 

which the existing CTA structure was designed, a structural analysis shall be 

conducted on the CTA structure to determine its adequacy to withstand the 

anticipated earth pressures and construction loads without overstress or 

cracking. The analysis shall be submitted for CTA review.  

• The structural check of existing CTA cut and cover structures must include calculations 

for the following: 

o Stresses in the tunnel structure/liner. 

o Tunnel section distortion. 

o Lateral shift of tunnel. 

o Opening of the joints and possibility of water leakage at bolted joints. Bolt 

stresses shall be calculated. 

• A computer analysis shall be performed to determine the effect of the new construction 

will have on the tunnel support system (liner). The tunnel liners may be modeled as 

straight members continuously joined together. For circular liners, the joints shall be 

taken at no more than ten (10)-degree angle subtended at the center. Radial soil-spring 

supports, at all joints are recommended to achieve a proper loading regime. Spring 

 
38See Section 11 Commentary  
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properties should correctly simulate the soil or rock modulus correlated with the soil data 

and soil properties given in the site specific geotechnical report. 

 

• In lieu of a more complete analysis, the following procedure may be used to determine 

the effects on CTA tunnel liners. Joint loads should be determined by first assuming a 

one-foot length of tunnel liner and then calculating the tributary area at each joint. The 

resultant value should then be multiplied by the corresponding ordinate of the pressure 

diagram to arrive at the joint load. Radial, compression springs representing the modulus 

of subgrade reaction should be considered at each joint. Member properties and spring 

properties should be calculated per foot length of the liner, for the computer input data. 

 

• When the computer model is run, the springs should be released to eliminate spring-

tensions until springs are only acting in compression. The plot of the deflected liner 

should be compared with the assumed spring-releases, and trial runs should be made 

until the deflected shape corresponds with the spring-releases. Alternatively, a computer 

program that automatically eliminates the tension spring until convergence is achieved 

could be used. Selective checks using hand calculations should be performed to 

establish the accuracy of the computer analysis. 

 

11.1.4 Drilled, Augered, Driven and Vibrated Penetration Construction Protocol 

This section applies to penetrations adjacent to and within twenty (20) feet but no less than 

two (2) feet to underground CTA Structures including installation of slurry walls, tangent 

piles, secant piles, and drilled shafts/caissons, including probing operation, or any other type of 

substructures that require penetrating the soil, such as Geopiers, etc. Distances are measured 

from the underground structures probe that misses the outer tunnel wall to the outside edge of 

the penetration (not the final penetration size) at the underground structures elevation. The 

maximum out of plumb and layout for the center point must be considered.  

A pre-inspection, a post inspection, and a Damage Letter are required for all depths. 

The following requirements shall apply unless otherwise approved by CTA through the variance 

request outlined in Section 2.2 at the sole discretion of CTA: 

• General 

 

The project’s structural drawings shall show the underground structures in plan and 

cross section. 

 

The underground structures shall be located from the north/south and east/west 

coordinates of the right-of-way lines and from adjacent penetrations. 
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To verify the actual location, depth, and profile of the underground structures, probing 

may be required on a case-by-case basis based on location39 when any proposed 

penetration is within a minimum horizontal distance of twenty (20) feet at curved section 

of tunnel and ten (10) feet at straight section of tunnel as measured from the outside 

edge of the theoretical tunnel wall or within a vertical distance of ten (10) feet as 

measured from the theoretical outside top of the underground structure to the bottom of 

the penetration. (Probing may be required to determine the appropriate course of action 

to allow a penetration to proceed above, adjacent to, and beyond the underground 

structures.) 

 

If probing cannot be performed due to the availability of the site or interference from 

existing structures, or utilities, the underground structures shall be surveyed from within 

the interior of the underground structures. The thickness of the underground structures 

walls shall be considered twenty-four (24) inches, or as otherwise shown in as-built 

drawings. A precautionary twenty-four (24) inches wide safety zone shall be added to 

adjust for the outer limit of the tunnel wall(s).  

 

For determining the placement of a penetration (after probing is complete) adjacent to 

the underground structures, the outer limits of the underground structures shall be 

considered to be the probe that does not touch the outside wall of the underground 

structures and exceeds the depth of the underside of the underground structures floor by 

a minimum of ten (10) feet. 

 

Prior to proceeding with any penetration above, including probing, adjacent to, and 

beyond the underground structures, a Structural or Professional Engineer licensed in 

State of Illinois shall inspect and document both by photograph(s) and videotape the 

existing conditions and structural integrity of the underground structures. The owner of 

the property or its representative at its sole cost shall employ the services of a licensed 

State of Illinois Engineering Firm. All inspections shall be done in the presence of CTA. 

The right of way lines and excavation locations shall be clearly identified at grade level 

by use of monuments and marked as approved by CTA. Within thirty (30) days after the 

completion of all penetrations the licensed State of Illinois Structural or Professional 

Engineer shall schedule a final tunnel inspection with CTA. A final inspection report 

signed and stamped by the licensed State of Illinois Structural or Professional Engineer 

shall be submitted within thirty (30) days after the final inspection. Based on the type, 

depth, and location of the penetration; CTA will determine the distance from the 

underground structures to the penetration that will require a pre and post inspection. The 

minimum required distances are twenty (20) feet. 

 

The Contractor or Subcontractor shall provide a CPP including the procedures, means, 

and methods for performing the underground structures probes and/or penetrations 

above, adjacent to, and beyond the underground structures. Soil boring reports are to 

 
39See Section 11 Commentary 
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accompany all requests for underground structures probing and/or penetrations above, 

adjacent to, or beyond the underground structures. Elevations and soil profiles shall be 

referenced by depth and the City of Chicago Datum (CCD). The procedures shall be 

submitted prior to CTA issuing its authorization to the OUC. The maximum allowable out 

of plumb and layout for the center point for penetrations shall be noted on the 

procedures. Procedures for monitoring plumb and layout for the center point shall be 

included. Procedures are to include a repair procedure if the underground structures are 

penetrated or damaged during probing. 

 

To prevent damage to the existing underground structures drilling shall cease 

immediately if an obstruction is encountered within five (5) feet of the underground 

structure. 

 

If the underground structure is penetrated or damaged during probing, or by any other 

penetration, all operations are to cease and CTA is to be notified immediately. The 

Contractor shall not remove the casing, drill bit, auger, rods or etc. from the borehole or 

shaft. A repair procedure approved by CTA shall be implemented. Upon completion of 

the repair work a licensed State of Illinois Structural Engineer shall inspect and approve 

the repairs to the interior of the tunnel liner and provide photographs and documentation 

of the final repairs to CTA. 

 

The Contractor shall notify CTA that they will resume the approved construction activity 

above, adjacent to, and beyond the underground structures. 

 

Field personnel performing the penetrations shall be fully knowledgeable of the 

elevations and locations of the underground structures. 

 

• Underground structures Probing 

 

Probing operations shall commence with the drilling of a temporary casing to a suitable 

clay layer, at various CCD elevations, as determined by the soil borings. 

 

A minimum of four (4) probes will be required to determine the location, depth, and 

profile of the underground structures. A minimum of two (2) groups of probes are 

required for each straight section of tunnel. A minimum of three (3) groups of probes are 

required for each curved section of tunnel. The first probe to be drilled shall be the 

furthest from the underground structures; the remaining probes shall be advanced 

toward the underground structures. 

 

The probe hole to the underground structures will be drilled to within a caution distance 

of approximately fifteen (15) inches of the calculated probing length. Drilling operations 

shall stop at the calculated caution distance to prepare for possible contact with the 

underground structures or for sound level monitoring from within the underground 

structures. The approximate drill bit location shall be estimated from sound monitoring 
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within the underground structures. The underground structures shall not be penetrated 

during probing procedures. Upon encountering the underground structures, the location 

of the probe, the angle of the probe (if any), and the depth of the probe from existing 

grade to the underground structures shall be recorded. 

 

During withdrawal of the drill bit and extension rods, the entire cavity, annular space, and 

voids caused by the displaced soil shall be completely filled with a bentonite-cement 

grout. 

 

If the underground structure is penetrated or damaged during probing all operations are 

to cease and CTA is to be notified immediately. The Contractor shall not remove the 

casing, drill bit, auger, or rods from the borehole. 

 

Within fifteen (15) days after the completion of the underground structures probing the 

owner or his representative shall provide CTA with a detailed drawing prepared and 

stamped by a licensed State of Illinois Structural or Professional Engineer indicating the 

location of the probes. The detail drawing at a minimum shall include the locations from 

the north/south and east/west coordinates of the right-of-way lines; the depth of 

penetration; the distance between probes; and the outside limits of the underground 

structures walls. 

 

• Special Inspection and Monitoring 

 

When drilling operations occur within ten (10) feet of straight portion and twenty (20) feet 

of curved portion of underground structures, CTA will assign, on a full-time basis, a 

minimum of one inspector in the underground structures, along with required number of 

flaggers, and one inspector at surface level with the drilling operator. In cases where 

there are multiple tunnels affected by operations additional inspectors will be assigned 

as needed. Inspections shall begin prior to any construction activities proceeding 

adjacent to the underground structures to obtain a baseline condition of the tunnel.  

 

• Calculation Submittals 

 

Calculations by a licensed State of Illinois Structural or Professional Engineer shall be 

provided to CTA demonstrating the hydrostatic pressure from the wet concrete, slurry, or 

from driven piles will not induce additional stresses and cause failure to the underground 

structures. The allowable stresses on the underground structures shall be in accordance 

with current American Concrete Institute Building Code Requirements. If the stresses will 

affect the structural integrity of the underground structures a permanent steel casing is 

required. The preliminary compressive strength of the concrete of the underground 

structure shall be assumed to be 2000 psi. In lieu of this calculation submittal the 

contractor can chose to provide permanent casing as described below for caissons/drill 

shafts. 
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• Special Requirements for Caissons/Drilled Shafts 

 

A permanent steel casing is required from five (5) feet above the top of the underground 

structure to five (5) feet below the underside of the underground structure floor, however, 

the soil profile may require that the permanent steel casing be placed above and below 

these limits. For example, when soil profiles show soft to medium clay with unconfined 

compressive strength not able to satisfy the following equation:  

Qu required (tsf) ≤ H (ft) / 50, where H is the depth of excavation 

Removal of soil within the casing shall not be advanced beyond the limits of the 

permanent casing, two (2) feet of unexcavated soil shall be maintained at all times in the 

casing. 

At CTA’s discretion, based on soil and underground structures conditions: 

o The excavation may be performed under a slurry head. Excavate to five (5) feet 

above the top of the underground structures; fill the excavation with a slurry to 

the existing grade; excavate to five (5) feet below the underside of the 

underground structures floor and insert the permanent casing. 

o The excavation may proceed to five (5) feet below the underside of the 

underground structures floor without the permanent casing being in place. After 

obtaining the required depth, grout shall be poured from the bottom of the 

excavation to five (5) feet above the top of the underground structures. The 

permanent casing shall be inserted in the wet grout to the bottom of the 

excavation. Once the grout has obtained its initial set, excavation may proceed 

through the grout and the remaining soil. 

CPP Requirements for Caissons: For all caissons within the 10 ft/20 ft rule, provide 

cross section of caisson with soil profile, relative top, bottom, and side distances to CTA 

structure, casing information, and each step in the drilling process. 

Once the excavation has started for an adjacent caisson/drilled shaft beyond the bottom 

of the casing, the work of that caisson shall be carried on continuously, twenty-four (24) 

hours a day, including Saturday, Sundays, and Holidays, until the caisson has been 

completed. If any time, work on any adjacent caisson is not continuous for any reason, it 

shall be backgrouted immediately.  

When there is a line of caissons/drilled shafts longitudinally adjacent to the CTA 

underground structures and/or structures, including secant walls, shaft installation shall 

be one at a time. Under no circumstances shall there be more than one shaft open. 

• Special Requirements for Micropiles 
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Flaggers are always required for micropile installation. When micropile installation is 

adjacent to CTA substructures within the zone of influence, the installation 

method shall be Rotary Duplex Drilling method. Drill bit shall not extend beyond the 

casing in weak soil layers such as sand, very soft to soft clay, etc. Especially when it is 

within the Zone of Influence. Soil boring logs shall be submitted with the micropile 

installation process plan for reference. 

The drilling operation shall avoid external flushing as practicable as possible. Measures 

may include but not limited to:  

 

o Provide continuously monitoring of the flushing fluid/air pressure. 

o Limiting the maximum distance that drill bit can extend beyond the casing in 

competent soil. 

 

Special Supplemental Monitoring is required for Micropile installation. Refer to Section 

10.4   for additional monitoring requirements.  

11.1.5 Heavy Vehicles/Equipment Above CTA Underground Structures and Structures 

Any heavy vehicles or equipment with axle loads greater than axle loads for the AASHTO 

design truck (HS20-44 or HL-93), that would impose loads on CTA underground structures 

and/or structures, shall require structural analysis to verify CTA structures will not be impacted. 

For stationed equipment with outriggers, crane mat shall be provided at outriggers to ensure the 

distributed maximum outrigger force will not exceed 240 psf on the street level. Submit signed 

and sealed IL Structural Engineer drawings and calculations to CTA for review. 

11.2    CONSTRUCTION ABOVE AND ADJACENT TO CTA TRACK AND FACILITIES 

11.2.1 General 

Structures shall be designed per the requirements of the local jurisdictional codes. Structures 

MUST satisfy the CTA train clearance envelope as shown in Appendix B. Bridge structures over 

CTA tracks and facilities shall incorporate protective measures to guard against objects or 

debris from entering CTA Right-of-Way. 

11.2.2 Pier/Foundation Wall Protection Adjacent to CTA Tracks 

When bridge piers, building foundation walls or other structural elements are within the Basic 

Safety Envelope and are potentially in the path of a derailed train, they are to be designed per 

AREMA Manual for Railway Engineering Chapter 8 Part 2 Article 2.1.5.1. 

Crash walls for piers from twelve (12) to twenty-five (25) feet clear from the center line of track 

shall have a minimum height of six (6) feet above the top of rail. Piers less than twelve (12) feet 

clear from the centerline of track shall have a minimum crash wall height of twelve (12) feet 

above the top of rail. 
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The crash wall shall be at least 2’-6” thick and at least twelve (12) feet long. When two or more 

columns compose a pier, the crash wall shall connect the columns and extend at least one (1) 

foot beyond the outermost columns parallel to the track. The crash wall shall be anchored to the 

footings and columns, if applicable, with adequate reinforcing steel and shall extend to at least 

four (4) feet below the lowest surrounding grade. 

Alternatively, CTA may consider the use of installing restraining rail to limit lateral movement. 

Contact CTA for details. 

Consideration may be given by CTA, at its sole discretion, to providing protection for bridge 

piers or building foundation walls over twenty-five (25) feet from the centerline of track as 

conditions warrant. In making this determination, such factors as horizontal and vertical 

alignment of the track, embankment height, and an assessment of the consequences of serious 

damage in the case of a collision will also be considered. 

11.2.3 Pier/Foundation Wall Formwork 

When bridge piers or building foundation walls are in close proximity to CTA tracks and/or 

facilities and their formwork failure could potentially damage CTA tracks and structures 

interrupting CTA normal operations, formwork shall be designed by a structural engineer 

licensed in Illinois and formwork calculations and shop drawings shall be signed and sealed by 

the Illinois licensed structural engineer. Formwork shall be designed per ACI 347 – Guide to 

formwork for Concrete. Actual mix design, actual concrete temperature (or colder temperature 

to be conservative), and actual pour rate (or faster pour rate to be conservative) needs to be 

used to calculate the pressure on formwork. 

Immediately prior to the Contractor pouring concrete into the forms, the IL SE that provided the 

design is to visit the site to confirm the installation complies with the drawings and calculations 

and the mix pour rate and mix design complies. The IL SE must provide verbal confirmation to 

CTA inspector on site and is to follow with a signed and sealed letter formalizing the verbal 

confirmation. 

In such cases where formwork or accessories are proprietary, Section 2.6 of this Manual shall 

apply.  

11.2.4 Overhead Wire Line Crossings 

This section is developed based on Metra Guidelines for Utility Installations and ComEd System 

Standard and shall apply to overhead electric power lines and non-electrified wire lines over 

CTA Rapid Transit Right-of-Way. The poles or towers supporting the line shall preferably be 

outside CTA’s Right-of-Way. However, when an overhead wire line crossing over CTA tracks is 

required, the requirements illustrated in Figure 11 - 3 apply.  
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Figure 11 - 3: Overhead Wire Line Crossings Clearance Diagram 

 

1. The CTA preferred pole clearance is shown in Figure 11 - 3 on the right-hand side and 

shall always be followed where possible. If not possible, Note 4 denotes the minimum 

horizontal clearance (H) that must be followed as the minimum clearance for locating 

poles. Note 2 and 3 denotes the minimum vertical clearance (V and V1) and shall be 

strictly followed. 

2.  The minimum vertical clearance (V) shall be as followed: 

• Non-electrified wire lines: 23’-6” 

• Grounded guys, or guys exposed to 0-300V: 23’-6” (note 6) 

• Neutral conductors; terminal bushing; secondary cable; aerial cable: 24’-0” 

• Guys exposed to 300-750V: 24’-6” (note 7) 

• Open supply conductors; spacer cable: 

a. 0-750V: 24’-6” 

b. Or guys exposed to 750V-15kV: 26’-6” (note 7) 

c. Or guys exposed to 15kV-34.5kV: 27’-0” (note 7) 

d. Above 34.5kV: 27’-0” plus 0.4 inches for each 1,000 volts (note 7) 

3. The minimum vertical clearance to the top of the envelope of the train (V1) shall be the 

minimum vertical clearance (V) minus 14’-6”. This dimension is also to be used for any 

wireline crossings over any CTA structures, such as stations and canopies. 
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4. Minimum horizontal clearance (H) from the nearest running rail shall be the minimum 

vertical clearance (V) minus 15’-0” but shall not be less than 12’-0”.  

5. No additional reduction to H or V is permitted. 

6. No clearance from ground is required for anchor guys not crossing tracks or rails. 

7. The portions of span guys between guy insulators and the portions of anchor guys 

above guy insulators that are not grounded shall have clearances based on the highest 

voltage to which they may be exposed due to a slack conductor or guy. 

8. Wooden poles supporting the crossing span shall be side-guyed in both directions 

(parallel and perpendicular to tracks), if practicable, and be head-guyed away from the 

crossing span. Braces may be used instead of guys and clearances to guys are to apply 

to braces. All down guys shall have high visibility guarding. 

9. Crossing poles and towers shall be located as far as possible from combustible 

structures. The space around the poles and towers shall be kept free from underbrush, 

grass, and other combustible material. 

10. Where necessary for unobstructed view of wayside signals, signs, etc., CTA may require 

greater clearances than specified in the diagram. Coordination with Rail Operations will 

be required. 

11. The poles or towers shall be plainly marked with the name, initials, or trademark and the 

pole numbers, if used, of the Crossing Company. When required by CTA, the Crossing 

Company shall place, on all crossing structures located on CTA property. 

12. In general, lines shall be arranged in the order of their operating voltages, conductors of 

the greatest voltage occupying the highest position. Where lines of lower voltage are 

permitted to cross over circuits of higher voltage, their mechanical strength shall conform 

to that required for the higher voltage lines. 

13. Splices shall not be made in the crossing span, and preferably not in the adjacent spans, 

which are depended upon for withstanding the longitudinal tension of the crossing 

conductors. Taps shall not be made in the crossing span. If a splice or tap is made in 

any conductor in the span adjacent to the crossing span, it shall, where practicable, be 

placed at a point nearer to the crossover support than is the nearest conductor crossed 

over. 

14. Cradles, baskets, and overhead bridges are generally not acceptable and shall not be 

used except under unusual conditions where it is economical to build such a structure of 

sufficiently substantial nature and when approved by CTA. Drop outs shall not be used. 

15. The crossing construction shall be subject at all times to the inspection and approval of 

CTA. 
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16. All parts of the supporting structures of the crossing span shall be inspected annually by 

the owner and all defective parts shall be promptly restored to a safe condition. 

17. The details of construction and maintenance of the crossing, unless otherwise specified 

herein, shall be in accordance with the current specifications of the National Electrical 

Safety Code, except when modified construction is permitted by CTA. 

18. The Crossing Company shall submit plans showing proposed construction for review 

and approval with its application. The plan shall also include details of future 

maintenance. All requirements in Section 2 are required prior to commencement of 

construction. 

11.2.5 Bridge Girder Erection Over CTA Tracks 

Bridge girder erection activities have the potential to run significantly longer than time durations 

between trains. Per Section 3.9, CTA prohibits bridge girder erection activities during rush hour 

periods. These activities are further constrained to overnight hours to avoid impacting rush hour 

periods and to take advantage of non-revenue hours, or longer headways. Any significant delay 

will result in enforcement of Section 3.8. Adjacent Construction Owner/Contractor may request a 

scheduled Line Cut or Single Track through a Variance Request. CTA reserves the right to 

require a scheduled Line Cut or Single Track for performance of these activities when CTA 

determines Contractor cannot meet Condition 1 or 2 as described below without incurring 

significant train delays or risk to Operating System. The Adjacent Construction 

Owner/Contractor is fully responsible for all costs associated with any scheduled Line Cut or 

Single Track. 

CTA will allow trains to pass underneath a bridge girder only after it is assured the girder is 

stable per one of the conditions shown below. In the CPP, the Erector’s Engineer in 

Responsible Charge must clearly delineate the requirements for each of the condition. 

Coordinate with IDOT or other controlling agency for their roadway requirements. 

Condition 1: 

• Girder is erected and stable on its own without assistance from crane. As determined by 

Erector’s Engineer in Responsible Charge with structural analysis. 

Condition 2: 

• Girder is held by crane with crane utilization less than or equal to 0.67 of the lift capacity, 

and; 

• Girder is set on two supports. Where the support is a splice, minimum number of 

erection pins/bolts must be installed in the web to support 150% of the girder dead load, 

but no less than two (2) erection pins/bolts; and two erection pins/bolts near the extreme 

bolt holes of the top and bottom flange of each connected member. 
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In addition to the general submittal requirements per Section 2, all bridges above CTA tracks 

shall be considered as Class B bridge per NHI Publication No. FHWA-NHI-15-044 Engineering 

for Structural Stability in Bridge Construction Chapter 8 Section 6. Bridge girder erection CPP 

shall comply with all requirements as a Class B bridge. For major bridge projects, existing 

bridge demolition and new bridge construction may be done in different stages, and within the 

specific stage, removal for multiple spans may be done in different phases. The CPP submitted 

to CTA shall include all stages/phases as a whole for review. 

11.2.6 Miscellaneous Temporary Structure Adjacent to CTA Tracks 

Tuckpointing, façade inspections, ComEd line work, or other activities requiring scaffolding, 

swing stages, crawler cranes, man lifts, etc. next to CTA tracks. These cases do not require an 

engineering review but will require a safety department review, flaggers, and inspectors on site 

for these activities. Refer to Section 3.7 for safety requirements. 

For swing stages, overnight or longer periods require the platform to be parked in its storage 

position and secured to the structure to prevent movement or damage due to wind. Trailing 

ropes and cables should be securely stored, protective devices locked onto ropes, electric 

cables disconnected from supply and if air operated air-lines, disconnected and pressure 

released. The control box should be removable, unless an alternative method is used to isolate 

power to the cradle, for safety and security when the suspended scaffold is not in service. 

11.2.7 Tower Crane Over CTA Tracks 

Tower crane over CTA tracks typically does not require an engineering review but typically will 

not be allowed without an electronic limiter. If electronic limiter is used, CTA safety will verify the 

limits for the picks to ensure it will not encroach the CTA R.O.W. Refer to Appendix A for Tower 

Crane Checklist. 

11.2.8 Small Unmanned Aircraft System 

 Unmanned Aircraft Systems or Drones are not to be flown at any time on CTA property, as 

defined per Basic Safety Envelope, without express authorization from CTA. Request shall be 

submitted using the Variance Request Form attached in ACM Appendix H. 

11.3    CONSTRUCTION ADJACENT TO CTA ELEVATED TRACK AND OTHER 

STRUCTURES 

This section includes requirements regarding construction and excavation adjacent to CTA 

tracks supported by open and closed deck steel and concrete structures, as well as ballasted 

tracks supported by retaining walls. Construction and excavation adjacent to other CTA facilities 

and structures are to follow this section, as applicable, unless otherwise allowed by CTA. New 

constructions adjacent to CTA elevated track and other CTA facility structures must be outside 
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the CTA property line and maintain a minimum 2’-0” clearance if the property line permits a 

smaller clearance. 

11.3.1 Excavation Shoring NOT Required 

For construction adjacent to CTA elevated track structures where no excavation is required, 

Section 3.9 shall apply and any other Sections that are applicable. 

11.3.2 Excavation Shoring Required 

For construction adjacent to CTA elevated track structures where excavation is required, the Zone 

of Influence diagram shown in Figure 11 - 4 shall be used instead of Figure 3 - 1. All other 

requirements of this Manual shall apply, where applicable, except those specifically modified 

under this Section. Excavation adjacent to other CTA facilities and structures can also use Figure 

11 - 4. Refer to SECTION 4 through SECTION 9 for ERS design requirements. 

Zone 1:  

• Excavation is prohibited unless written permission is given from CTA to 

shore the existing track structure column. Refer to Section 11.4. 

Zone 2: 

• Temporary ERS shall be designed with horizontal pressure from the footing 

surcharge.  

• Bottom heave shall also be evaluated per Section 9.3.2 when soil condition 

warrants.  

Zone 3: 

• Temporary ERS need not be designed with horizontal pressure from the footing 

surcharge.  

• Excavation beyond the Zone of Influence line within Zone 3 shall not be open cut.  
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Figure 11 - 4: Elevated Track Structure Footing Zone of Influence 

The bearing pressure of the track structure spread footing shall be calculated with (for other 

CTA facilities, use facility specific loads): 

• Dead Loads: track structure, trackwork, track level footwalk, equipment platforms (if 

any), railings, station structure, and canopy (if any) 

• Live Loads: rapid transit cars, railbound crane train (if requested by CTA), 100 psf live 

load on station platform and all other pedestrian areas (if any), 30 psf live load on 

canopy (if any), 200 psf live load on track level footwalk and/or equipment platforms (if 

any) 

• Impact Loads and Rocking Effects: shall not be considered for rapid transit cars 

• Wind Loads: on structures, rapid transit cars, canopy (if any) 

• Snow Loads: on structures, canopy (if any) 

• Longitudinal Force 

• Centrifugal Force (if any, on curved tracks) 

However, at Owner/Contractor’s option, the maximum allowable bearing pressure for the spread 

footings can be conservatively assumed as 4000 psf. This bearing pressure can be used for the 

shoring wall design to be conservative and eliminate the need to perform a full analysis/load 

takedown for the elevated track structures. If the excavation is within the Zone of Influence at a 

tower bent (i.e., diagonal bracing members are present as shown in Figure 11 - 4), the bearing 

pressure used for the shoring wall design shall be the maximum bearing pressure times 1.5.40 

If the Adjacent Construction work causes excessive settlement (equals to or exceeds 3/8 inch) 

to the existing CTA elevated track structures, CTA may require the existing CTA track structure 

foundation be underpinned and jacked; or excavate to expose the settled foundation, disconnect 

the column base anchors so that shimming can be installed with superstructure raised. The 

 
40See Section 11 Commentary 

Open cut permitted 

beyond this line 
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correction measures shall be designed by the shoring design Engineer in Responsible Charge, 

reviewed and approved by CTA Engineering on a case-by-case basis. 

11.3.3 Deep Foundations 

Micropile foundations and caisson/drilled shaft foundations generally are not affected by the 

adjacent excavation. Shoring designer must provide evaluation of shoring effects on deep 

foundations. Caution should be exercised during the shoring wall installation and excavation to 

prevent damaging battered micropiles, or vertical micropiles driven out of tolerances that may 

become battered. CTA may request excavation under existing pile caps to verify location, angle 

and based on that the ultimate termination point of Micropiles as part of the design’s evaluation 

of the shoring effects on the CTA structure. 

When the proposed adjacent structure deep foundations, such as caissons, are adjacent to CTA 

micropile foundations, maintain a minimum clearance of 2’-0” from the edge of proposed deep 

foundations to the outer casing of micropiles. 

Open-cut that exposes micropile foundation cap is not permitted without shoring system that 

resists the lateral forces. Lateral forces can be calculated with the longitudinal and transverse 

demands as shown in Section 11.3.2. Or at Owner/Contractor’s option, shoring system may be 

designed to resist the full passive resistance acting on the faces of the micropile caps. The soil 

shall be assumed cohesionless and passive resistance shall be calculated per Rankine’s 

Theory as shown in Section 5.2.4, unless soil can be determined based on Adjacent 

Construction Project soil borings. 

New deep foundations adjacent to existing CTA spread footings will require permanent casings. 

11.3.4 Wireline Mounted on Elevated Track Structures 

Mounting wirelines on elevated track structures are generally not recommended, unless approved 

by CTA. The CTA preferred mounting details will be provided if the Variance Request is approved. 

See Section 11.3.5 for additional recommendations regarding vibration concern on open deck 

type structures.  

11.3.5 Miscellaneous Elements Mounted on Elevated Track Structures 

Miscellaneous elements in this Section include lightings, drip pans, etc. elements whose self-

weight is neglectable to the track supporting structures. Such work will require engineering, 

safety review, real estate review, traction power review, as well as needing inspectors and 

potentially flaggers if the work extends above the ties. Drill fastener holes in the bottom flange of 

track structures is strictly prohibited. Non-penetrating fasteners shall be provided in locations 

approved by CTA Engineering. Coordinate with CTA for requirements for right-of-entry. Refer to 

SECTION 2 for the coordination flowchart. 
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Based on vibration study41, the rate of occurrence of the shock and vibration events on open 

deck type of track structure may be severe and this may impact the wireline and/or 

miscellaneous elements mounted on the CTA open deck type track structures. Special attention 

should be paid to minimize the risk of attachments becoming loose. Potential solutions include 

adding a third mounting bracket to the center of the fixtures, refinement of the bracket design, 

and reevaluation of the rubber isolator pads, etc.  

11.4    ELEVATED TRACK STRUCTURE TEMPORARY SHORING 

Temporary shoring structures connecting to CTA elevated track structure columns, cross 

girders, or stringers to directly carry the Rapid Transit live load is prohibited, unless otherwise 

permitted by CTA through writing. Coordination Flowchart per Section 2 and Variance Request 

per Section 2.2 must be followed to obtain the approval. Adjacent Construction Owner, 

Designer, and/or Contractor shall investigate possible alternatives to avoid shoring the CTA 

elevated track structure directly. 

If no alternate is practical, or as required when excessive settlement occurred to the adjacent 

CTA track foundation as shown in Section 10.4   , in addition to this Manual, the Adjacent 

Construction Owner, Designer, and/or Contractor will be provided with a copy of the CTA 

Infrastructure Design Criteria Manual (IDCM) Chapter 7 – Structural, and CTA’s Specifications 

for track structural shoring and monitoring. These documents must be included as a part of the 

Contract Document for the Adjacent Construction Project.  

The design, construction, and monitoring requirements are provided in the above-mentioned 

documents in details. In general, the following requirements shall apply: 

• Temporary shoring structures to carry Rapid Transit traffic other than Earth Retention 

System shall be designed as permanent structures per AREMA Manual for Railway 

Engineering, latest edition. (i.e., Chapter 15 Part 7 shall not be used.) 

• Design methodology for all material used for the temporary shoring structures shall be 

Allowable Stress Design (ASD). 

• Structural analysis of the existing track structures, especially at curved tracks, to 

determine the temporary shoring structure demands shall consider multiple spans. 

Typically, from expansion joint to expansion joint which normally consists four (4) to five 

(5) spans. 

• Rapid Transit speed reduction shall not be permitted. All temporary shoring structures 

must be designed to be able to carry the Rapid Transit live load at full speed (i.e., up to 

55 MPH, depending on locations) regardless if the temporary shoring structure is at a 

station area. 

 
41“Wabash Vibration Report” by Color Kinetics Mechanical Engineering Department, 2018/07/23  
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• For steel members, fatigue analysis need not be performed, provided service life of the 

temporary shoring structures satisfies Section 1.1. However, fatigue detailing is required. 

Low fatigue resistant details (Detail Category E’, E, and D) shown in Table 15-1-9 in 

AREMA Manual for Railway Engineering shall be avoided.  

• The stability of the temporary shoring structures shall be checked. Factor of Safety for 

stability against over-turning shall be greater than 1.5. Factor of Safety for stability 

against sliding shall be greater than 2.0. 

• No welding to existing track structure is allowed. Connection to existing track structures 

shall be High Strength structural bolts F3125 Grade A325 type 7/8” diameter installed as 

Slip Critical Condition using turn-of-the-nut method. Use existing rivet holes to make the 

connection as practicable as possible. The rivet removal procedures are provided in the 

Specifications. 

• The temporary shoring structure design shall not damage or otherwise reduce the quality 

or life of any portion of the permanent existing structures. 

• Temporary shoring structures shall allow elevation adjustments between short train 

intervals to adjust system settlement and maintain track profile. 

• Temporary shoring structure designer shall include requirements for jacking devices in 

the drawings. The rated capacity of a jack shall be a minimum of 50% greater than the 

computed required jacking force. Rapid Transit live loads shall not be supported 

hydraulically. 

• Temporary shoring structure Designer and Contractor shall determine the adequacy of 

existing structure at time of shoring installation to resist the concentrated force imposed 

through jacking device. Design shall include details to distribute concentrated force, i.e. 

full depth stiffeners. 

• When temporary shoring structures are located on the roadway and may be subjected to 

vehicle collision, temporary shoring structures shall be designed to withstand vehicle 

collision force specified in CTA IDCM Chapter 7, or IDOT standard F shape barriers 

shall be installed to redirect errant vehicles. 

• When shoring structures are exposed to impacts of construction equipment only, IDOT 

standard F shape barriers or other suitable barrier shall be installed. 

• Earth Retention Structure shall be in place before erection/installation of temporary 

shoring structures. 

• If multiple bents are necessary to be shored to facilitate the Adjacent Construction 

Project, temporary shoring structures will not be permitted to be in service concurrently 

on adjacent bents. 
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• Monitoring of temporary shoring structure and the existing track structure shall follow the 

requirements specified in Section 10 with the modifications in CTA Specification 31 09 

13 – Geotechnical and Structural Monitoring Instrumentation Part 3 Execution – Data 

Collection and Processing.42 

• After temporary shoring structures are removed, all open holes shall be filled with High 

Strength structural bolts F3125 Grade A325 type 7/8” diameter installed as Pretensioned 

Joint using turn-of-the-nut method. 

If existing CTA elevated track structure settled more than 3/8” before emergency shoring 

structure is implemented, CTA may require the settlement be corrected on a case-by-case 

basis. The correction method may be underpinning the existing foundation, or jack up the 

settled foundation to the original elevation then shim plates be provided under the column base. 

The correction method shall be reviewed and approved by CTA Engineering. 

11.5    EXISTING CTA FACILITIES  

11.5.1 General 

Adjacent construction work shall not interfere with any existing CTA structure/facility functions 

such as station entrances, bus turnarounds, CTA facility/shop entrances, etc. It is recommended 

that ten (10) feet minimum clearance be provided for all new development next to the adjacent 

CTA structures to ensure future abilities to inspect and maintain both structures unless 

additional clearance is required, for example, when impacting station exit, etc. 

11.5.2 CTA Subway Vent Shafts Protection or Reconstruction 

In no way shall future development incorporate vehicle drive lanes or parking areas over CTA 

vent shafts. 

Where demolition or construction will take place in close proximity to a CTA vent shaft, the vent 

shaft shall remain open and uncovered during construction at all times. The Contractor shall 

protect the vent shafts from damage and protect them from construction debris falling into the 

vent shaft. Typically, this can be achieved by installing a temporary wood structure around the 

perimeter of the vent shaft, potentially with an access door. 

Where the Adjacent Construction proposes to repair/re-profile the sidewalk and CTA vent 

shafts, CTA typical vent shaft repair guide drawings will be provided after the initial coordination.  

 
42See Section 11 Commentary 



  

 
 

 

 
HARDCOPY NOT CONTROLLED   Rev 01, March 2022 Page 128 

Adjacent Construction Manual 

Section 11 – Other Types of Adjacent Construction 
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APPENDIX A – SUBMITTAL CHECKLISTS 

SHORING DESIGN CHECKLIST 

The shoring designer shall complete, sign, seal, and submit the enclosed Shoring Submittal 

Design Checklist with the shoring design submittal. 

SHORING DESIGN REVIEW CHECKLIST 

The submitted Shoring Design Checklist shall be utilized by consultants (independent party for 

QA/QC per Section 2.1) as Submittal Review Checklist to aid the review of shoring design 

submittals. 

CONSTRUCTION PROCESS PLAN (CPP) Checklist 

The Construction Process Plan (CPP) Checklist shall be utilized by the Contractor and attached 

to the CPP to aid the review and can be used as a general CTA Inspector’s checklist where 

indicated on the checklist. 

CONCRETE PRE-POUR CHECKLIST 

Where it is determined that the concrete placement poses a hazard to CTA operations, the 

following checklist must be filled and submitted to CTA for record. If during the inspection non-

compliance are identified, Contractor must bring items into compliance prior to placing concrete. 

Checklist must only be submitted when all items are in compliance. 

TOWER CRANE CHECKLIST 

Where it is determined that the Tower Crane Operation poses a hazard to CTA operations, the 

following checklist must be filled and submitted to CTA for record. If during the inspection non-

compliance are identified, Contractor must bring items into compliance prior to operating the 

Tower Crane. Checklist must only be submitted when all items are in compliance. 

TASK SPECIFIC CHECKLIST 

Checklists are provided in this Appendix for the CTA Inspectors to complete during inspections. 

These blank checklists shall be included and attached digitally to the end of the submitted 

Construction Process Plan as appropriate based on the work. The checklists for CTA Inspectors 

are digitized to allow filling the checklists with digital devices. Contractor shall ensure the 

preserve this function when extracting the checklists from the ACM, and attaching them to the 

submitted CPP. 

Various items are marked with           to indicate that a photo shall be taken by the CTA 

Inspectors to show the corresponding work has been performed per the CPP. The photos shall 

be sent to CTA via daily reports with a brief description for each photo that includes information 

such as: time, location, confirmation that the checklist item has been done according to the 

CPP, and/or issues encountered, etc.  
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SHORING DESIGN CHECKLIST 

Project Name/Location:  

Submittal Date:  

Shoring Design Firm:  

Contractor:  

 

Item 
Yes/No
/NA Explain if No or NA 

Drawings – Checked, Signed & Sealed?   

1. Drawings to-scale?   

2. Plan view is oriented correctly and shows relative 
position of shoring/excavation and tracks, 
stationing, bent number, and all pertinent Operating 
System Facilities (surface and underground)? 

  

3. Section normal to track(s) shows elevations of 
track(s), ground surface, excavation subgrade, 
bracing elements and horizontal clearances? 

  

4. Dimensions defining the arrangement of all 
elements of shoring system provided? 

  

5. Sizes of all shoring elements provided?   

6. All connections detailed?   

7. Specifications for all materials provided?   

8. Specifications and requirements for fabrication and 
installation provided? 

  

9. Construction sequence(s) detailing all steps/stages 
in the shoring installation, excavation, planned 
installation equipment location and shoring removal 
provided? 

  

10. Track monitoring requirements specified?   

11. Impacts to existing drainage addressed?   

Design Calculations – Checked, Signed & Sealed?   

General:   
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Item 
Yes/No
/NA Explain if No or NA 

1. Design calculations provided for all elements of the 
shoring system? 

  

2. Calculations for all steps/stages of excavation and 
support removal? 

  

3. Shoring designer has verified the accuracy, 
suitability, and applicability of the information and 
criteria outlined in the CTA Adjacent Construction 
Project Manual for the specific application being 
designed? 

  

Loading:    

4. Soil loading (active and passive) developed in 
accordance with Section 5.2? 

  

5. Groundwater loading developed in accordance with 
Section 5.3? 

  

6. Surcharge loading (other than Rapid Transit Live 
Load Surcharge) developed in accordance with 
Section 5.4? 

  

7. Rapid Transit Live Load Surcharge developed in 
accordance with Section 6? 

  

8. All required loads considered in shoring analysis?   

Analysis:   

9. Shoring wall analyzed in accordance with Section 
7? 

  

10. Bracing loads determined in accordance with 
Section 7? 

  

11. Embedment depth of wall determined in 
accordance with Section 7? 

  

12. Bracing system analyzed in accordance with 
Section 7.6? 

  

13. Lagging analyzed in accordance with Section 7.7?   

14. Secondary bracing, connections, and stiffeners 
analyzed and provided in accordance with Section 
7.8.2? 
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Item 
Yes/No
/NA Explain if No or NA 

15. Shoring deflection and settlement estimated in 
accordance with Section 7.9? 

  

Material Properties and Allowable Stresses: 

16. Material properties and allowable stresses in 
accordance with Section 8? 

  

Special Conditions: 

17. Is external dewatering proposed?   

a. If yes, has dewatering been accepted by CTA?   

b. If yes, has a settlement analysis (due to 
dewatering been provided? 

  

18. Has the potential for piping been evaluated in 
accordance with Section 9.3.1? 

  

19. Has potential for heave been evaluated in 
accordance with Section 9.3.2? 

  

20. Has global stability of the shoring system be 
evaluated in accordance with Section 9.4? 

  

21. Are tiebacks proposed?   

a. If yes, has CTA accepted their usage?   

b. If yes, are they designed and will they be tested 
in accordance with Section 9.5? 

  

22. Are deadmen proposed?   

a. If yes, has CTA accepted their usage?   

b. If yes, has third party approval been granted?   

c. If yes, are they designed in accordance with 
Section 9.6? 

  

The following items are to be used for Section 11 only. 

1. Is Adjacent Construction over or adjacent to CTA 
underground structures and/or underground 
structures that is within the Zone of Influence in 
Figure 11-2? 
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Item 
Yes/No
/NA Explain if No or NA 

• If yes, has Special Monitoring requirements 
been provided by CTA? 

  

• If yes, has CTA accepted the Adjacent 
Construction to be minor construction in 
accordance with Section 11.1.4? 

  

• If yes, has a rigid/stiff support of excavation 
system been designed? Or has CTA accepted 
the use of any other system? 

  

• Has tunnel analysis been performed in 
accordance with Section 11.1.3? 

  

• Has probing been done to locate the existing 
CTA underground structures? 

  

• Is permanent casing included for 
caissons/drilled shaft?  

  

2. Is Adjacent Construction directly above CTA tracks 
and/or facilities? 

  

a. If yes, is CTA train clearance satisfied in 
accordance with Section 11.2.1?  

  

b. If yes, is protective measure provided in 
accordance with Section 11.2.1? 

  

c. If yes, is pier/foundation wall protection in 
accordance with Section 11.2.2? 

  

d. If yes, are requirements for pier/foundation wall 
formwork included in the Specifications in 
accordance with Section 11.2.3? 

  

3. Is Adjacent Construction adjacent to CTA elevated 
track structures? 

  

a. If yes, is excavation required that is within the 
Zone of Influence shown in Figure 11-4? 

  

i. If yes, has CTA provided necessary 
information to calculate the bearing 
pressure? Or allowable bearing pressure 
is used for the design? 

  

ii. Is the excavation adjacent to a tower 
bent and is the 1.5 factor being included 
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Item 
Yes/No
/NA Explain if No or NA 

if the allowable bearing pressure is 
used? 

4. Is Adjacent Construction adjacent to CTA vent 
shafts? 

  

a. Will CTA vent shaft(s) be repaired?   

i. If yes, are typical vent shaft guide 
drawings filled and submitted to CTA for 
review? 

  

 

 

 

 

Shoring Designer Signature and IL SE Seal 

 

 

Print Name 

 

 

 

 

 

 

Print Name 

 

 

Attach additional sheets for review comments, as 

necessary. All additional review comments and their 

dispositions must be submitted with the checklist to CTA 

for record. 

 

 

 

Independent Reviewer’s Signature and IL 
SE SEAL 

Status: 
❑ No Exceptions Taken 
❑ Make Corrections Noted 
❑ Revise and Resubmit 
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CONSTRUCTION PROCESS PLAN CHECKLIST 

Project 
Name/Location: 

 

Submittal Date:  

Shoring Design Firm:  

Contractor:  

Note: shaded cells are intended for CTA Inspectors. 

Item 
ACM 

Section Yes/No/NA Explain if No or NA 

Contact list included?  2.7(a)   

General Project information included? 2.7(b)   

Table of contents included? 2.7(c)   

Summary of potential changes on site 
included? 

2.7(d)   

CTA Inspectors field verify required. 

CTA Inspector Note: ensure the potential change summary is followed on-site. Include in the daily 
report to CTA noting any potential changes are made on-site based on the CPP and reasons why 
changes were made.  

Summary of possible conflicts/issues 
with actions? 

2.7(e)   

CTA Inspectors field verify required. 

CTA Inspector Note: include in the daily report to CTA noting any conflicts/issues encountered on-site 
and confirm proper actions are taken.  

Description of proposed temporary 
changes to CTA Operating System. 

2.7(f)   

CTA Inspectors field verify required. 

CTA Inspector Note: Coordinate with CTA Operation for safety related procedures/checklists for any 
changes to CTA Operating System such as Single Track, etc. Include the number of flaggers in the 
daily report to CTA.  

Material and equipment list with site 
plan? 

2.7(j)   

CTA Inspectors field verify required. 

CTA Inspector Note: Verify and confirm material and equipment match the list in CPP. For example, 
material would include sheet pile, H pile, timber lagging size and grade, grout, or concrete mix, etc. For 
equipment, verify the equipment model number, especially for crane or any weightlifting equipment that 
may foul the CTA tracks. 
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Detail construction sequences with 
drawings, and how each activity 
affects the normal operation. 

2.7(g) (i) 
(k) 

  

CTA Inspectors field verify required. 

CTA Inspector Note: Verify and confirm the construction sequences are followed and if any deviations 
occur on site other than what is included in the potential changes in the CPP as shown in ACM Section 
2.7(d). 

Detail schedule. 

2.7(h)   

CTA Inspectors field verify required. 

CTA Inspector Note: Verify and confirm the percentage of completion of each activity in the daily report 
to CTA. Confirm if the Adjacent Construction is on schedule. 

Quality control plan, Construction 
Verification. 

2.7(l) (m) 
(o) (n) 

2.8 

  

CTA Inspectors field verify required. 

CTA Inspector Note: Verify and confirm the quality control plan is followed such as Welding Procedure 
Specification is followed, concrete break test, etc. Where Construction Verification is required for the 
work and shown in the CPP, verify, witness, and confirm hold point(s) are provided and the Engineer 
In Responsible Charge is on-site performing the verifications.  

Monitoring plan and contingency plan. 

2.7(p) (q) 

  

CTA Inspectors field verify required. 

CTA Inspector Note: Verify and confirm monitoring plan included in the CPP is followed. Verbally 
confirm with the surveyor after each reading is taken. If no settlement or settlement less than 1/16” is 
confirmed, include the information in the daily report. If settlement greater than 1/16” but less than 
3/16” is confirmed, report to CTA Engineering immediately via email with the confirmed settlement 
reading. If reading equal to or greater than 3/16” is confirmed, the actions shown in the contingency 
plans shall be followed per the CPP.  

Job Hazard Analysis. 

2.7(r) 

  

CTA Inspectors field verify required. 

CTA Inspector Note: Coordinate with CTA Safety and report any safety violation, if any, in daily report, 
as necessary.  
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Task specific checklists 

2.7(t) 
Appendix 

A 

  

CTA Inspectors field verify required. 

CTA Inspector Note: Coordinate with CTA Safety and report any safety violation, if any, in daily report, 
as necessary.  

Approved Variance Requests 2.7(s)   

Methods to identify underground 
utilities, if required. 

2.7(u) 
2.8 
3.6 

  

CTA Inspectors field verify required. 

CTA Inspector Note: verify and confirm, when required, underground utilities are identified with the 
approved methods in the CPP.  

Additional Field Notes for CTA Inspector: 
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CTA INSPECTOR GENERAL INSPECTION CHECKLIST 

Project Name/Location:  

Inspection Date:  

CTA Inspector Name:  

Contractor 
Superintendent Name: 

 

Note: This CTA Inspector Checklist is required to be attached and completed for all CPP. 
CTA Inspectors are recommended to complete these inspection checklists with 
assistance/coordination with the Contractor’s superintendent.  

ITEM 
ACM 

Section 
Yes/No/

NA Explain if No or NA 

Do you have a copy of the approved Construction 
Process Plan? 

2.7 
Appendix A   

Is the GC’s Superintendent or quality representative 
on site? 

N/A 
  

Did you attend or confirm that the Contractor 
conducted a briefing/pre-activity meeting on the CPP 
prior to the start of work. 

2.7 
  

CTA Inspector Note: CTA Engineering will provide briefing points for Contractor upon review of the 
CPP. CTA Inspectors shall ensure these briefing points are understood by all parties doing the work. 

Did you verify and confirm that the Contractor has 
obtained the necessary documents such as Right of 
Entry Document, Rail Safety Training, etc? 

2 
3.4 

  

If flaggers are required for the work, did you verify 
the number of flaggers? 

3.9 
  

If single track/reroute, or line cut is required for the 
work, did you coordinate with CTA Train Operations 
and CTA safety? 

3.9 
  

If CTA track/facility structure monitoring is required, 
did you verify and confirm with the Contractor that 
the baseline monitoring had been conducted? 

10.3 
10.6 

  

If identifying underground utilities is required, did you 
witness and confirm all existing utilities, especially for 
CTA utilities, have been identified in the field prior to 
any excavation? 

3.6 

  

Did you verify and confirm that Contractor personnel 
have the proper Personal Protection Equipment, 
including fall protection, when required? 

3.7 
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TEMPORARY EARTH RETENTION STRUCTURE INSPECTION CHECKLIST 

Task Specific Item 
ACM 

Section 
Yes/No

/NA 
Explain if No or 

NA 

Did you verify the distance from edge of the ERS 
system/excavation to the center line of adjacent track 
or edge of CTA track/facility structures matches the 
approved CPP? 

2.7(a)   

CTA Inspector Note: OUC typically permits to move the utility alignment for up to 2 feet in all directions 
which may result in ERS system moving 2 feet closer to CTA structures. However, this is not allowed in 
the ACM per Section 2.1. 

Did you verify the delivered material such as sheet 
piles, and H piles, equal to or exceed the minimum 
required length per the Drawings? 

N/A   

Did you verify if there are markings on the sheet piles 
or H piles that can indicate embedment depth and 
excavation limits? If not, did you confirm with the 
Contractor what is the method used to determine these 
depths? 

N/A   

If sheeting piles are cold-formed type and ground 
water is anticipated to be retained, did you witness or 
verify if Contractor applied interlock sealant on the 
installed sheet piles?  

8.1.2   

CTA Inspector Note: cold-formed type sheet piles are usually designated as SKL, SKS, or SKZ types. 
If cold-formed sheet piles are designed to retain groundwater, CTA Engineering will ensure the 
requirement to apply interlock sealant is clearly shown in the drawings. CTA Inspector needs to review 
the drawings and ensure this is implemented in the field.  

If soldier piles/H piles require splices, or waler/strut 
connections contain welded joints, did you verify the 
welder’s certificates, and the welding procedure 
specification is on-site and followed such as pre-heat? 
After welding is completed, did you witness any visual 
inspection done to ensure the weld size and length 
comply with the Drawings and no other obvious 
defects that may affect the soundness of the weld. 

1.4 
AWS 
D1.1 

  

If soldier pile ERS is used, did you verify that timber 
laggings were installed with the maximum excavation 
lift as recommended by the Geotechnical Engineer? 
Did you verify that grout was poured behind the 
laggings to fill the voids? 

3.1 
Zone 3 
4.2.2 

  

CTA Inspector Note: when micropiles are permitted to be used as soldier piles for the ERS, CTA 
Inspector shall complete the Micropile Checklist.  
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Task Specific Item 
ACM 

Section 
Yes/No

/NA 
Explain if No or 

NA 

If secant pile ERS is used, did you verify and confirm 
with the Contractor on how drilling tolerances of the 
piles were checked and ensured compliance with the 
tolerance limits shown on the drawings? 

4.2.1   

CTA Inspector Note: Per ACM Section 4.2.1 piles tolerances are 2 inches offset and 1% vertical out-of-
plumb by default, unless otherwise shown on the Drawings or waived entirely and approved by CTA 
Engineering. Secant pile construction is similar to caisson/drilled shaft. CTA Inspector shall complete 
the Caisson/Drilled Shaft Checklist. 

Checklist Completed by (Print / Signature): 

Additional Field Notes for CTA Inspector:  
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FLAGGER VERIFICATION/RAIL SERVICE BULLETIN CHECKLIST 

Project Name/Location:  

Job Order Number:  

Flagger Confirmation Number:  

Rail Service Bulletin Number:  

Date:  

Note: An approved Flagging Request form/spreadsheet, and Rail Service Bulletin Request if 
Single Track/Reroute is required, shall be used to complete this checklist. The above-
mentioned Job Order Number and Confirmation Number are shown in the Flagging Request 
form/spreadsheet. 

ITEM 
ACM 

Section 
Yes/No/

NA Explain if No or NA 

Did you verify a Confirmation Number is provided in 
the Flagging Request form/spreadsheet for today’s 
work? 

N/A 
  

Did you verify and confirm the Contact Person 
shown on the approved Flagging Request is on-site. 

N/A 
  

Did you verify and confirm the correct number of 
flaggers is on-site and positioned per the Flagger 
Manual?  

N/A 
  

If Single Track/Reroute is required for the work, did 
you verify and confirm the Rail Service Bulletin has 
been approved? 

N/A 
  

If Single Track/Reroute is required for the work, did 
you verify and confirm the Contractor Person in 
Charge/Requestor is on-site? 

N/A 
  

If Single Track/Reroute is required for the work, did 
you verify and confirm the correct number of 
additional personnel and equipment are on-site and 
installed, such as additional signal, traction power 
isolation, etc? 

N/A 

  

Additional Field Notes for CTA Inspector:  
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FIELD WELDING CHECKLIST 

Task Specific Item 
ACM 

Section 
Yes/No

/NA 
Explain if No or 

NA 

Did you confirm if Contractor’s Superintendent and 
Quality Representative/Certified Welding Inspector 
were on site?  

2.7(l) 
7.8.6 

  

Did you verify and confirm if welding performed was 
according to the approved welding procedure? 

7.8.6   

Did you verify and confirm if welding inspector AWS 
Certified Welding Inspector (CWI)? 

7.8.6   

Were the conditions acceptable during the welding 
process? 

7.8.6   

CTA Inspector Note: No welding in water, rain, or snow, high winds, and not under 0⁰F without a 
shelter. Refer to AWS D1.1 Article 5.11 for more information. 

Did you visually verify and confirm if the surface of steel 
was clean and clear, paint, water, or grease? 

7.8.6   

Did you verify and confirm with the Welding Inspector 
that he/she ascertain that only materials conforming to 
the requirements of the CPP were used? 

2.8   

Did you verify and confirm if the welders had a way to 
prove their amperes and voltage was correct; i.e., 
calibrated gauges or a calibrated clamp meter? 

7.8.6   

Did you verify and confirm if at the start of welding on 
the piles, was alignment and fit-up acceptable? 

7.8.6   

Did you verify and confirm if the welding inspector 
required requalification of any welder, welding 
operator, or tack welder whose qualifications are not 
current as per welding code? 
 

7.8.6   

Did you verify and confirm if the welders were working 
within his qualification limits? Is the welder certificate 
current as most field welders are qualified for only one 
year at a time?  

7.8.6   

CTA Inspector Note: Welder’s Performance Qualification Test Report may not be within one year, 
however, welders are qualified as long as their continuity log shows the welders have been performing 
the qualified welds.  

During welding, did the CWI check the following: 
a. Preheat and Interpass Temperature 
b. Cleaning, Chipping, Grinding, and Gauging 
c. Structural Discontinuities 

 

7.8.6   
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Task Specific Item 
ACM 

Section 
Yes/No

/NA 
Explain if No or 

NA 

Did you confirm with the CWI if he/she ascertain that 
the size, length, and location of all welds conform to 
the requirements of the code and to the detailed 
drawings and that no unspecified welds have been 
added without approval? 

2.8   

Did you confirm with the CWI if 100% visual inspection 
of welded connections were performed and 15% of 
welds selected at random were measured for length, 
thickness, and profile? 

2.8   

Was the general weld appearance acceptable? (There 
should not be an arc strike, or excessive undercut. Is 
the size O.K.)?  

2.8   

Did you verify if CWI recorded types and locations of 
all defects found in the work and measures required 
and performed to correct all these defects? 

2.8   

Checklist Completed by (Print / Signature): 

Additional Field Notes for CTA Inspector:  
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CAISSON/DRILLED SHAFT/SECANT PILE CHECKLIST 

Task Specific Item 
ACM 

Section 
Yes/No

/NA 
Explain if No or 

NA 

Did you confirm if Contractor’s Superintendent and 
Quality Representative in Geotechnical Engineering 
were on site? 

2.7(l)   

Did you confirm if the testing agency 
Inspector/Engineer is on site performing full time 
inspection of the whole caisson work? 
 

2.7(l)   

Did you confirm if the probing operation was done to 
identify the edge of CTA’s adjacent structures prior to 
the caisson work? 
 

11.1.4   

If required by CTA, did you attend the pre- and post-
inspection was done for the CTA substructures? If 
required by CTA that continuous monitoring is required 
for the CTA substructures, is there enough CTA 
Inspectors to provide inspections for the caisson 
drilling on the surface level and continuous monitoring 
in the CTA substructures? 
 

11.1.4   

CTA Inspector Note: Based on the type, depth, location, and soil layers of the adjacent caisson 
installation, CTA Engineering may determine a pre- and post-inspection of the CTA 
substructures/subway tunnels are required. Pre-inspection requires a walkthrough to identify and 
document all existing cracks and their measurements (width, length, etc). Post-inspection would verify 
if existing crack measurements increased. If continuous monitoring is required inside the CTA subway 
tunnels, depending on the subway tunnel layout, multiple CTA Inspectors are needed to provide 
continuous monitoring when special inspection and monitoring is required per 11.1.4. 

When shown in the CPP that permanent casings are 
required, did you verify if permanent casing wall 
thickness and lengths comply with the CPP? 
 

11.1.4   

When permanent or temporary casings are used, did 
you coordinate with the Contractor’s superintendent to 
confirm the drill auger did not extend beyond the 
bottom of the casings in weak soil layer? 
 

11.1.4   

When there is a line of caissons longitudinally adjacent 
to the CTA underground structures, did you verify and 
confirm that no more than one shaft is excavated and 
open at any time? 
 

11.1.4   

CTA Inspector Note: This requirement may be waived by CTA Engineering when the two shafts open 
are not next to each other and permanent casings are used. 

If de-watering is permitted for the caisson construction, 
did you verify and confirm Contractor provided 
continuous monitoring on the adjacent CTA structures? 
Did you make sure the amount of water pumped did 
not exceed 900 gallons? 

9.2   
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Task Specific Item 
ACM 

Section 
Yes/No

/NA 
Explain if No or 

NA 

Did you verify and confirm with the Superintendent 
understands that the once excavation has started for 
an adjacent shaft beyond the casing, the work of that 
caisson shall be carried on 24/7 until caisson has been 
completed? 

11.1.4   

Checklist Completed by (Print / Signature): 

Additional Field Notes for CTA Inspector:  
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MICROPILE CHECKLIST 

Task Specific Item 
ACM 

Section 
Yes/No

/NA 
Explain if No or 

NA 

Did you confirm if Contractor’s Superintendent and 
Quality Representative in Geotechnical Engineering 
were on site? 

2.7(l)   

Did you confirm if the micropile design Engineer in 
Responsible Charge is on site performing full time 
inspection of the whole micropile work? 
 

2.7(l)   

Did you confirm if the probing operation was done to 
identify the edge of CTA’s adjacent structures prior to 
the micropile work? 
 

3.6 
11.1.4 

  

Did you verify and confirm the installation method is 
Rotary Duplex Drilling method? 
 

11.1.4   

Did you verify and confirm with Contractor’s 
Superintendent that a CCP briefing was conducted 
prior to the work so that drill rig operator is familiar with 
the extent/depth of the weak soil layer, and is aware 
the drill bit shall not extend beyond the bottom of the 
casing in weak soil layer?  
 

11.1.4   

Did you verify and confirm with Contractor’s 
Superintendent that a CCP briefing was conducted 
prior to the work so that drill rig operator is familiar with 
the extent/depth of the competent soil layer, and is 
aware the drill bit shall not extend beyond the bottom 
of casing exceeding the maximum distance shown in 
the CPP? 

11.1.4   

Did you verify and confirm with the installer that 
flushing fluid/air pressure is continuously monitored? 

11.1.4   

Did you verify and confirm with Contractor’s 
Superintendent that a CCP briefing was conducted 
prior to the work so that installer understands external 
flushing shall be continuous monitored and if external 
flushing occurred drilling shall be stopped? 

11.1.4   

Did you verify and confirm temporary shoring material 
was on-site and ready to be installed when settlement 
occurs per the Supplement Monitoring in Section 10.4? 

10.4   

Did you familiarize yourself with ACM Section 10.4 for 
the Supplemental Monitoring when it is required? 

10.4   

CTA Inspector Note: micropile installation, especially when it is in close proximity to CTA elevated track 
structure shallow foundations, require extensive monitoring to verify if any settlements occurred. A 
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Task Specific Item 
ACM 

Section 
Yes/No

/NA 
Explain if No or 

NA 

specific contingency plan is included in ACM Section 10.4 CTA Inspectors shall ensure the specific 
actions are taken when required. 

Checklist Completed by (Print / Signature): 

Additional Field Notes for CTA Inspector:  
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JACK-AND-BORE / HORIZONTAL DIRECTIONAL BORING CHECKLIST 

Task Specific Item 
ACM 

Section 
Yes/No

/NA 
Explain if No or 

NA 

Did you confirm if Contractor’s Superintendent and 
Quality Representative in Geotechnical Engineering 
were on site? 

2.7(l)   

Did you verify and confirm that all CTA underground 
utility locations have been field verified by potholing 
when required? 
 

2.8 
3.6 
4.4 

 

  

Did you verify and confirm that casing pipes are used 
and consistent with the dimensions shown in the CPP 
regarding wall thickness, diameter, and length?  

4.4   

If casing pipe requirement is waived, did you verify with 
CPP and confirm a signed and approved copy of 
Variance Request is attached to the CPP? 
 

3.2   

Did you verify and confirm with the Contractor that all 
mitigation measures have been properly taken as 
shown on the approved Variance Request? 
 

3.2 
Appendix 

H 
  

CTA Inspector Note: When a Variance Request is approved to waive the casing pipe requirement, 
mitigation measures would include increased carrier pipe thickness, additional corrosion protective 
coating, or additional capacity for the splice welds, etc. CTA Inspector shall visually verify if mitigation 
measures are taken properly. For example, CTA Inspector could request the welding inspection report 
for record. 

Did you verify and confirm that water or slurry under 
pressure (jetting) or puddling was not used to facilitate 
boring, pushing, jacking operations, or HDD 
operations? 

4.4   

Did you confirm with the Contractor’s Superintendent 
that the Jack and Bore operations shall be continuous 
on a 24-hour per day basis? 

4.4   

For auger boring method, did you verify that the front 
of the pipe was provided with mechanical 
arrangements or devices that prevent auger from 
leading the casing? 

4.4   

For auger boring method, did you verify and confirm 
that the over-cut by the cutting head/auger did not 
exceed the outside diameter of the casing pipe by 
more than one-half inch? 

4.4   
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Task Specific Item 
ACM 

Section 
Yes/No

/NA 
Explain if No or 

NA 

For jack-and-bore construction, did you verify if the 
jacking equipment is properly installed?  

3.2 
Appendix 

H 
  

CTA Inspector Note: CTA Inspector shall pay extra attention when the jacking pit is within the CTA 
Zone of Influence, especially the reaction piles are also a part of the ERS retaining soil and track 
structures. The forces applied to the reaction piles are in the same direction to the soil load/train 
surcharge. CTA Engineering will verify the reaction piles are designed with the jacking equipment 
operating pressure and show such information in the CPP. Contractor shall have a gage installed so 
that the jacking pressure can be continuously monitored. CTA Inspector shall confirm that the jacking 
pressure is being continuously monitored by the Contractor and the jacking pressure does not exceed 
the design especially when obstruction is encountered. 

Did you coordinate and confirm with the Contractor 
Superintendent on the actions required when an 
obstruction is encountered during the installation and it 
becomes evident that it is impossible to advance the 
pipe? Is the equipment on-site to support such actions 
such as grouting machine, etc? 

4.4   

For horizontal directional drilling, did you coordinate 
and verify with the Superintendent on the method to 
verify the advancing of borehole, including angles, 
depths, exact location of the exit ditch, pilot hole 
diameter, etc? 
 

4.5 (6) 
(8) 

  

For horizontal directional drilling, did you coordinate 
and confirm that Contractor was monitoring the actual 
use of bentonite slurry during boring operation to 
determine the slurry loss, and how the bentonite slurry 
return was calculated? 

4.5   

Did you verify and confirm the monitoring requirements 
specifically for Jack-and-Bore and HDD construction 
are included in the CPP and followed? Also refer to the 
Monitoring Checklist. 

4.5 (9) 
10.3 (i) 

(j) 
  

Checklist Completed by (Print / Signature):  

 

Additional Field Notes for CTA Inspector:  
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MONITORING CHECKLIST 

Task Specific Item 
ACM 

Section 
Yes/No

/NA 
Explain if No or 

NA 

Did you confirm if Contractor’s Superintendent and 
field instrumentation specialist were on site? 

10.1   

Did you verify and confirm that the baseline readings 
have been done? 
 

10.3 (a)   

CTA Inspector Note: The 3-day average baseline reading is a recommendation and optional. However, 
the baseline reading method must be consistent with what is shown in the CPP. 

Did you verify and confirm that all the 
material/equipment needed to implement the 
contingency plan is on-site? 
 

10.4   

Did you verify and confirm verbally with the surveyor 
after each reading is taken on the amount of 
movements? 
 

10.3 (b)   

CTA Inspector Note: Verify and confirm monitoring plan included in the CPP is followed. Verbally 
confirm with the surveyor after each reading is taken. If no settlement or settlement less than 1/16” is 
confirmed, include the information in the daily report. If settlement greater than 1/16” but less than 
3/16” is confirmed, report to CTA Engineering immediately via email with the confirmed settlement 
reading. If reading equal to or greater than 3/16” is confirmed, the actions shown in the contingency 
plans shall be followed per the CPP. 

Did you verify and confirm the monitoring is done on a 
daily basis, before and after each shift before the 
excavation reaches the design elevation? 
 

10.3 (b)   

After monitoring frequency is reduced (7) days after 
excavation reaches final the design elevation, did you 
verify and confirm the monitoring frequency is back to 
daily, before and after each shift when conditions 
warrant? 
 

10.3 (e)   

CTA Inspector Note: Conditions include: modifications are made to shoring structures, weather 
condition changes such as heavy rain, freezing temperature and thawing temperature, readings that hit 
the warning limits and others as directed at the sole discretion of CTA. CTA Inspector may coordinate 
and confirm with CTA Engineering on the conditions on-site.  

If shoring removal is permitted, did you verify and 
confirm the monitoring frequency is back to daily, 
before and after each shift during the shoring 
removal process? 
 

10.3 (f)   

Did you verify and confirm the monitoring continues 
after excavation has been backfilled weekly for a 
minimum of four weeks? 

10.3 (g)   
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Task Specific Item 
ACM 

Section 
Yes/No

/NA 
Explain if No or 

NA 

When monitoring instruments are used, did you verify 
and confirm these instruments have been calibrated by 
the Contactor’s field instrumentation specialist and 
have been properly installed? 
 

10.3 (h)   

Did you verify and confirm the special monitoring 
requirements are followed for Jack and Bore and 
Horizontal Directional Drilling constructions? 
 

10.3 (i) 
(j) 

  

Checklist Completed by (Print / Signature): 

Additional Field Notes for CTA Inspector:  
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HANDRAIL/GUARDRAIL AND WALKWAY CHECKLIST 

Task Specific Item 
ACM 

Section 
Yes/No

/NA 
Explain if No or 

NA 

Did you confirm with Contractor’s Superintendent that 
the temporary handrail/guardrail and walkway are 
regularly inspected and maintained? (Write information 
on inspection/maintenance frequency in the comment 
box.) 

3.11   

Did you confirm with the Contractor’s Superintendent 
that a brief safety walk is done at the end of the shift 
before construction site is shut down? 
 

3.11   

CTA Inspector Note: It is recommended that CTA Inspectors witness and participate the safety walk at 
least twice a week and provide summary on the safety walk. CTA inspectors may also independently 
verify if there are any protruding objects, loose boards, etc. if the temporary walkway is accessible 
during the site visit.  

The following checklist items are required when a high 
wind event is forecasted. High wind event is defined 
as: defined as: (1) wind speed equal or greater than 40 
mph lasting one hour or longer, or (2) wind speed 
equal or greater than 58 mph for any duration. 
 

3.11   

Date of the forecasted high wind event: ___________ 3.11   

CTA Inspector Note: The date of completion of the following items shall be before the date of the high 
wind event. 

Did you confirm with the Contractor’s Superintendent 
that he/she is aware a high wind event is forecasted? 
 

3.11   

Did you confirm with the Contractor’s Superintendent 
has coordinated with the temporary structures designer 
of record to evaluate if any additional measures should 
be taken to secure the temporary structures against 
the high wind event? If yes, did you confirm or witness 
the measures have been implemented before the end 
of the shift. 
 

3.11   

Did you witness/participate the required safety walk 
prior to a forecasted high wind event with the 
Contractor to ensure the temporary structures are fully 
secured against the high wind? 
 

3.11   

Checklist Completed by (Print / Signature): 

 

Additional Field Notes for CTA Inspector:  
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CONSTRUCTION EQUIPMENT CHECKLIST 

Task Specific Item 
ACM 

Section 
Yes/No

/NA 
Explain if No or 

NA 

Did you attend the construction equipment 
demonstration and have knowledge on all the 
operational constrains? 

3.9.1   

Did you verify the Construction Equipment on-site 
matches the brand and model number attached in the 
CPP? 

2.7 w. 
10) 

3.9.1 
  

Did you confirm with the Contractor’s Superintendent 
all construction equipment on-site is properly 
maintained and inspected? 
 

3.9.1   

CTA Inspector Note: Take photos on the maintenance log or inspection log, or any tags/plates 
available on the equipment. 

Did you confirm with the Contractor’s Superintendent 
or the equipment operator direct supervisor that a copy 
of the equipment operation manual is on-site and 
available that matches what is submitted in the CPP. 
 

3.9.1   

Did you verify the operators’ qualification cards that 
should be in compliance with OSHA 1926.1427? 

3.9.1   

Did you confirm with the Contractor’s Superintendent 
that the platform/ground levelness is within 1 percent 
grade where the equipment operates on. 
 

3.9.1   

If the equipment operates on cribbing, or any other 
type of temporary platform, did you observe restraining 
devices used to secure the platform?  

3.9.1   

Did you verify if the construction equipment operators 
and their supervisors completed the accident 
prevention course? 
 

3.9.1   

Did you confirm a qualified designated person is on-
site to determine and control safety of the equipment 
operation? Did you observe the designated person use 
hand signal to direct the operators on equipment 
operations? 
 

3.9.1   

If there are additional operational constrains and 
requirements imposed by the SE review, did you make 
sure the qualified designated person has knowledge of 
such requirements and they are being followed? 

3.9.1   

When required per CPP, did you confirm the required 
hold-down device is in place for the construction 
equipment? 
 

3.9.1   
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Task Specific Item 
ACM 

Section 
Yes/No

/NA 
Explain if No or 

NA 

Did you confirm with construction equipment operators 
and their supervisors that when a passing train is 
present, construction equipment is not permitted to 
operate within and above the CTA Train Envelope? 

Appendix 
B 

3.9.1 
  

If the equipment is excavator mounted with a mast, did 
you confirm a mast foot is installed and used to 
support the mast on sound ground/platform? 

3.9.1   

If the equipment is excavator mounted with a mast, did 
you observe and confirm the mast is fully retracted 
before any movements such as swinging, rotating, or 
traveling. 

3.9.1  
 
 

If the equipment is excavator mounted with a mast, did 
you observe and confirm the mast is always within 
ground/platform limit as the equipment swings/travels. 

3.9.1   

If the equipment is excavator mounted with a 
segmented mast assembly, did you confirm the mast is 
not extended taller than what is required for the work? 

3.9.1   

If the equipment is excavator mounted with a mast, did 
you confirm with Contractor’s Superintendent that no 
modifications have been made that are different from 
what is approved in the CPP? 

3.9.1   

CTA Inspector Note: Take photos of components such as counterweights, undercarriage, mast, mast 
foot, etc. 

Checklist Completed by (Print / Signature): 

 

Additional Field Notes for CTA Inspector:  

 

 

 

 



  

 
 

 

 
HARDCOPY NOT CONTROLLED   Rev 01, March 2022 Page 157 

Adjacent Construction Manual 

Appendix A – Submittal Checklists 

CONCRETE PRE-POUR CHECKLIST 

User Note: 

• Marks indicate compliance with documents submitted and accepted by CTA. N/A indicates not applicable. 

• Inspectors 1, 2 and 3: shall be Designer of Record, Site Superintendent, QA Inspector 

Date: Time: Temperature: Weather: Wind Speed: 

 

Location Description: 

Owner Project No. 

Owner Project Name: 

CTA Project #: CTA LOCID: CTA Line: 

Mix Design #: Formwork Design Pressure: 

Design Pour Rate: 

Formwork Design Pressure 

 

FORMS Inspector 1 Inspector 2 Inspector 3 

Wind speed is less than Design Wind 
Speed 

   

Approved shop drawings are at site    

Support and Bracing are outside CTA 
train clearance envelope 

   

Formwork Concrete Design Pressure    

Scheduled Pour Rate    

Formwork is installed per shop 
drawings 

   

Temperature is at or above design 
temperature 

   

Concrete mix being used matches 
design mix 

   

 

Inspectors Signature Time Date 

Formwork Designer of Record    

Superintendent    

QA Inspector    
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TOWER CRANE CHECKLIST 

This checklist provides the basic requirements for safe operations of a tower crane. Tower crane users should 
consult manufacturers, suppliers and owners on operations and safety requirements and address any concerns 
before using the equipment. This checklist is non-exhaustive, and users are recommended to make the necessary 
customization to suit your work processes and conditions at workplace. 

 

S/N Items  Remarks 

A. Tower Crane Approved For Use 

1 Tower Crane is approved by Ministry of Manpower (MOM). Yes / No  

2 
Tower Crane has a valid Lifting Machine (LM) certificate (issued less than 12 months 
ago). 

Yes / No  

B. General Requirements 

3 
Tower Crane is provided with markings of the Safe Working Load, serial number and 
LM number. 

Yes / No  

4 Safe access and egress are provided to the crane operator. Yes / No  

5 A load capacity chart is displayed in the operator cabin. Yes / No  

6 
Operator crane cabin is provided with a locking mechanism so as to prevent 
unauthorized entry. 

Yes / No  

7 
A safety bar is fitted across the operator’s cabin window where there is likelihood of the 
operator falling through it. 

Yes / No  

8 Fire extinguisher is fit for use and provided in the operator cabin. Yes / No  

9 An updated Operation and Maintenance logbook is available in the operator cabin. Yes / No  

10 Manufacturer Operating Manual and Maintenance Manual are made available. Yes / No  

11 Tower Crane is adequately grounded or protected against lightening. Yes / No  

C. Other Visual Checks 

12 Load charts and other symbols are available and visible. Yes / No  

13 Hydraulic fluid level is sufficient. Yes / No  

14 Slewing oil level is sufficient. Yes / No  

15 All mounting bolts are in good condition. Yes / No  

16 Hydraulic system is free of leaks. Yes / No  

17 Boom sections are free of cracks or dents. Yes / No  

18 
Main and auxiliary wire ropes are well lubricated and that there are no visible defects 
such as broken wires, kinks, excess wear, crushing etc. 

Yes / No  

19 Winches, pulleys, and wire ropes are in good working condition. Yes / No  

20 
Crane hook is provided with a safety catch to prevent displacement of the sling or load 
from the hook. 

Yes / No  

D. Safety and Operational Devices 

21 Load radius indicator with warning alarm is installed. Yes / No  

22 Jib angle indicator is provided (For Luffing Jib Tower Crane). Yes / No  

23 
Emergency stop button, which will terminate the operation of the crane engine, is 
installed in the operator cabin and correctly identified.  

Yes / No  
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24 

Effective braking mechanisms for the following is maintained:   

(a) Hoisting Yes / No  

(b) Derricking Yes / No  

(c) Slewing Yes / No  

(d) Trolley Travelling Yes / No  

25 Hoisting Limiter to prevent over-hoisting of the hook block is functional. Yes / No  

26 Trolley Travelling limiter to prevent over-travelling of trolley is functional. Yes / No  

27 
Limit switches to prevent over-derricking and over-lowering of jib (For Luffing Jib Tower 
Crane) is functional. 

Yes / No  

28 Slewing limiter to restrict slewing of crane is function. Yes / No  

29 Overload Limiter to prevent overlading of crane is functional. Yes / No  

30 Load Moment Limiter to prevent over-turning moment is functional. Yes / No  

31 
Anti-collision devices are tested to stop the tower crane’s operation such that the crane-
to-crane interference must be maintained at not less than 3 meters (approximately 10 
feet). 

Yes / No  

32 Wind anemometer is installed and is in good working condition. Yes / No  

33 Adequate aircraft warning lights and/or chequered white and red flags are provided. Yes / No  

E. Maintenance 

34 Data logger for recording key operating parameters of the crane is functional. Yes / No  

35 
Tower Crane has a regular maintenance program that is in accordance with 
manufacturer’s specifications. 

Yes / No  

36 Maintenance work on the Tower Crane is carried out by Competent Persons. Yes / No  
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IC-SOP-P002 CHECKLIST 
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APPENDIX B – CTA STANDARD TRAIN ENVELOPE CLEARANCE 

 
 

 

Construction equipment not allowed when a moving train is present 

See Section 3.9.1 
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APPENDIX C – SAMPLE CALCULATIONS 

 

Disclaimer Note: 

Sample calculations are intended as guideline for the designer. In no way are these calculations 

intended to be mistake free and applicable to every project. The project designer is to take full 

ownership of calculations that they submit and cannot hold CTA liable for any mistakes or non-

project application of details contained within these sample calculations. 

EXAMPLE 4.1 – BENDING STRENGTH OF THREADED MICROPILE CONNECTIONS 

PROBLEM: 

DETERMINE THE BENDING CAPACITY FOR THE THREADED MICROPILE CONNECTION 

SHOWN BELOW FOR THE 7” Φ X 0.408” WALL THICKNESS CASING WITH THE 

REFERENCE SHOWN IN SECTION 4 COMMENTARY. (“Bending Strength of Threaded 

Micropile Connections” by Steven R. Musselman, J.H. Long, N. Carroll, and S. Farr)  

 

SOLUTION: 

DETERMINE MATERIAL PROPERTIES AND JOINT GEOMETRY: 
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𝐹𝑦 = 80 𝑘𝑠𝑖  𝐹𝑢 = 100 𝑘𝑠𝑖 

𝐼𝐷 = 6.184 𝑖𝑛  𝑂𝐷 = 7 𝑖𝑛 

𝑙 = 1.125 𝑖𝑛  ℎ = 0.121 𝑖𝑛  𝐷 = 6.689 𝑖𝑛  𝛼 = 30° 

“JUMP OUT” EQUATION PARAMETERS TESTED/PROPOSED BY CLINEDINST PER 

REFERENCE: 

𝑎 = 2.39 𝑏 = 0.59 𝜓 = 14.35 𝑑𝑒𝑔  𝛥𝑒 = 0 

𝐷𝑡𝑒𝑛𝑠𝑖𝑜𝑛 = 𝐷 − 2ℎ = 6.447 𝑖𝑛 

CRITICAL AREA OF THE PIN CALCULATED USING EQN. (2) IN REFERENCE: 

 𝐴𝑝 =
𝜋[(𝐷−ℎ)2−𝐼𝐷2]

4
= 3.846 𝑖𝑛2 

“JUMP OUT” CAPACITY OF API ROUND THREAD CONNECTIONS IN TENSION USING 

EQN. (1) IN REFERENCE: 

 𝑃𝑖 = {
𝑎(2ℎ

𝐷⁄ −𝛥𝑒)
𝑏

(𝐹𝑢)

1
2⁄ +𝐷

2𝐿⁄ [tan (𝑎−𝜓)]
+

𝐹𝑦

1+𝐷
2𝐿⁄ [tan (𝑎−𝜓)]

} = 265.165 𝑘𝑖𝑝 

“FRACTURE” CAPACITY OF THE PIN USING EQN. (3) IN REFERENCE: 

 𝑃𝑓𝑟𝑎𝑐𝑡𝑢𝑟𝑒 = 𝐹𝑢
𝜋[(𝐷−2ℎ)2−𝐼𝐷2]

4
= 260.906 𝑘𝑖𝑝 

THE FAILURE MODE IS “FRACTURE” SINCE 𝑃𝑓𝑟𝑎𝑐𝑡𝑢𝑟𝑒 < 𝑃𝑖. 
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BASED ON THE RECOMMENDATIONS OF THE REFERENCE PAPER, THE BENDING 

CAPACITY OF THE CASING WILL BE DETERMINED USING THE PLASTIC TENSION-

LINEAR COMPRESSION MODEL. BEFORE THE BENDING CAPACITY CAN BE 

DETERMINED, THE LOCATION OF THE NEUTRAL AXIS MUST BE FOUND. THE NEUTRAL 

AXIS CAN BE FOUND BY TRIAL AND ERROR METHOD. 

ASSUME AN “x” VALUE: 

 𝑥 = 0.79 𝑖𝑛 

 Ѳ𝑜_𝑢 = 180° − 2 [asin (
𝑥

𝑂𝐷
2⁄
)] = 2.686 𝑟𝑎𝑑 

  𝐼𝑥𝑜_𝑢 =
(𝑂𝐷

2⁄ )
4

8
{Ѳ𝑜_𝑢 − sin(Ѳ𝑜_𝑢) + 2[sin(Ѳ𝑜_𝑢)] [sin (

Ѳ𝑜_𝑢
2

⁄ )]
2

} = 57.797 𝑖𝑛4 

 𝐴𝑜_𝑢 =
(𝑂𝐷

2⁄ )
2

2
[Ѳ𝑜_𝑢 − sin(Ѳ𝑜_𝑢)] = 13.76 𝑖𝑛2 

 𝐶𝑦𝑜_𝑢 =
4(𝑂𝐷

2⁄ )

3
{

[sin(
Ѳ𝑜_𝑢

2⁄ )]
3

Ѳ𝑜_𝑢−sin(Ѳ𝑜_𝑢)
} = 1.921 𝑖𝑛 

 𝐼𝑥𝑐𝑜_𝑢 = 𝐼𝑥𝑜_𝑢 − 𝐴𝑜_𝑢(𝐶𝑦𝑜_𝑢)
2

= 7.04 𝑖𝑛4 

 𝐼𝑥𝑜_𝑢′ = 𝐼𝑥𝑐𝑜_𝑢 + 𝐴𝑜_𝑢(𝐶𝑦𝑜_𝑢 − 𝑥)
2

= 24.629 𝑖𝑛4 

  Ѳ𝑖_𝑢 = 180° − 2 [asin (
𝑥

𝐼𝐷
2⁄
)] = 2.625 𝑟𝑎𝑑 

 𝐼𝑥𝑖_𝑢 =
(𝐼𝐷

2⁄ )
4

8
{Ѳ𝑖_𝑢 − sin(Ѳ𝑖_𝑢) + 2[sin(Ѳ𝑖_𝑢)] [sin (

Ѳ𝑖_𝑢
2

⁄ )]
2

} = 34.879 𝑖𝑛4 

 𝐴𝑖_𝑢 =
(𝐼𝐷

2⁄ )
2

2
[Ѳ𝑖_𝑢 − sin(Ѳ𝑖_𝑢)] = 10.186 𝑖𝑛2 

 𝐶𝑦𝑖_𝑢 =
4(𝐼𝐷

2⁄ )

3
{

[sin(
Ѳ𝑖_𝑢

2⁄ )]
3

Ѳ𝑖_𝑢−sin(Ѳ𝑖_𝑢)
} = 1.748 𝑖𝑛 

  𝐼𝑥𝑐𝑖_𝑢 = 𝐼𝑥𝑖_𝑢 − 𝐴𝑖_𝑢(𝐶𝑦𝑖_𝑢)
2

= 3.759 𝑖𝑛4 

 𝐼𝑥𝑖_𝑢′ = 𝐼𝑥𝑐𝑖_𝑢 + 𝐴𝑖_𝑢(𝐶𝑦𝑖_𝑢 − 𝑥)
2

= 13.116 𝑖𝑛4 

 𝐼𝐴𝐵𝑂𝑉𝐸 = 𝐼𝑥𝑜_𝑢′ − 𝐼𝑥𝑖_𝑢′ = 11.514 𝑖𝑛4 

 𝐼𝑡𝑜𝑡_𝑥′ =
𝜋

64
(𝐷𝑡𝑒𝑛𝑠𝑖𝑜𝑛

4 − 𝐼𝐷4) +
𝜋

4
(𝐷𝑡𝑒𝑛𝑠𝑖𝑜𝑛

2 − 𝐼𝐷2)(𝑥2) = 14.642  𝑖𝑛2 
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 Ѳ𝑜_𝑢_𝑇 = 180° − 2 [asin (
𝑥

𝐷𝑡𝑒𝑛𝑠𝑖𝑜𝑛
2⁄
)] = 2.646 𝑟𝑎𝑑 

 𝐼𝑥𝑜_𝑢_𝑇 =
(

𝐷𝑡𝑒𝑛𝑠𝑖𝑜𝑛
2⁄ )

4

8
{Ѳ𝑜_𝑢_𝑇 − sin(Ѳ𝑜_𝑢_𝑇) + 2[sin(Ѳ𝑜_𝑢_𝑇)] [sin (

Ѳ𝑜_𝑢_𝑇
2

⁄ )]
2

} = 41.36 𝑖𝑛4 

 𝐴𝑜_𝑢_𝑇 =
(

𝐷𝑡𝑒𝑛𝑠𝑖𝑜𝑛
2⁄ )

2

2
[Ѳ𝑜_𝑢_𝑇 − sin(Ѳ𝑜_𝑢_𝑇)] = 11.28 𝑖𝑛2 

 𝐶𝑦𝑜_𝑢_𝑇 =
4(

𝐷𝑡𝑒𝑛𝑠𝑖𝑜𝑛
2⁄ )

3
{

[sin(
Ѳ𝑜_𝑢_𝑇

2⁄ )]
3

Ѳ𝑜_𝑢_𝑇−sin(Ѳ𝑜_𝑢_𝑇)
} = 1.804 𝑖𝑛  

 𝐼𝑥𝑐𝑜_𝑢_𝑇 = 𝐼𝑥𝑜_𝑢_𝑇 − 𝐴𝑜_𝑢_𝑇(𝐶𝑦𝑜_𝑢_𝑇)
2

= 4.653 𝑖𝑛4 

 𝐼𝑥𝑜_𝑢_𝑇′ = 𝐼𝑥𝑐𝑜_𝑢_𝑇 + 𝐴𝑜_𝑢_𝑇(𝐶𝑦𝑜_𝑢_𝑇 − 𝑥)
2

= 16.249 𝑖𝑛4 

 Ѳ𝑖_𝑢_𝑇 = 180° − 2 [asin (
𝑥

𝐼𝐷
2⁄
)] = 2.625 𝑟𝑎𝑑 

 𝐼𝑥𝑖_𝑢_𝑇 =
(𝐼𝐷

2⁄ )
4

8
{Ѳ𝑖_𝑢_𝑇 − sin(Ѳ𝑖_𝑢_𝑇) + 2[sin(Ѳ𝑖_𝑢_𝑇)] [sin (

Ѳ𝑖_𝑢_𝑇
2

⁄ )]
2

} = 34.897 𝑖𝑛4 

 𝐴𝑖_𝑢_𝑇 =
(𝐼𝐷

2⁄ )
2

2
[Ѳ𝑖_𝑢_𝑇 − sin(Ѳ𝑖_𝑢_𝑇)] = 10.186 𝑖𝑛2 

 𝐶𝑦𝑖_𝑢_𝑇 =
4(𝐼𝐷

2⁄ )

3
{

[sin(
Ѳ𝑖_𝑢_𝑇

2⁄ )]
3

Ѳ𝑖_𝑢_𝑇−sin(Ѳ𝑖_𝑢_𝑇)
} = 1.748 𝑖𝑛  

 𝐼𝑥𝑐𝑖_𝑢_𝑇 = 𝐼𝑥𝑖_𝑢_𝑇 − 𝐴𝑖_𝑢_𝑇(𝐶𝑦𝑖_𝑢_𝑇)
2

= 3.759 𝑖𝑛4 

 𝐼𝑥𝑖_𝑢_𝑇′ = 𝐼𝑥𝑐𝑖_𝑢_𝑇 + 𝐴𝑖_𝑢_𝑇(𝐶𝑦𝑖_𝑢_𝑇 − 𝑥)
2

= 13.116 𝑖𝑛4 

 𝐼𝐴𝐵𝑂𝑉𝐸_𝑇 = 𝐼𝑥𝑜_𝑢_𝑇′ − 𝐼𝑥𝑜_𝑢_𝑇′ = 3.133 𝑖𝑛4 

 𝐼𝐵𝐸𝐿𝑂𝑊 = 𝐼𝑡𝑜𝑡_𝑥′ − 𝐼𝐴𝐵𝑂𝑉𝐸_𝑇 = 11.508 𝑖𝑛4 

SINCE 𝐼𝐴𝐵𝑂𝑉𝐸 = 11.514 𝑖𝑛4 ≈ 𝐼𝐵𝐸𝐿𝑂𝑊 = 11.508 𝑖𝑛4, PROCEED WITH 𝑥 = 0.79 𝑖𝑛. 
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𝐼𝑅𝐸𝐷𝑈𝐶𝐸𝐷 = 𝐼𝐵𝐸𝐿𝑂𝑊 + 𝐼𝐴𝐵𝑂𝑉𝐸 = 23.022 𝑖𝑛4 

𝐼𝐹𝑈𝐿𝐿 = 𝜋
64⁄ (𝑂𝐷4 − 𝐼𝐷4) = 46.071 𝑖𝑛4 

 𝑆𝑡𝑖𝑓𝑓𝑛𝑒𝑠𝑠 𝑅𝑎𝑡𝑖𝑜 =
𝐼𝑅𝐸𝐷𝑈𝐶𝐸𝐷

𝐼𝐹𝑈𝐿𝐿
⁄ = 0.5 

DETERMINE BENDING CAPAICTY BASED ON THE PLASTIC TENSION-LINEAR 

COMPRESSION MODEL: 

 𝑓𝐿𝐼𝑀 =
𝑃𝑓𝑟𝑎𝑐𝑡𝑢𝑟𝑒

𝜋[(𝐷−2ℎ)2−𝐼𝐷2]
4⁄

= 100 𝑘𝑠𝑖 

 𝐴𝑇𝐸𝑁𝑆𝐼𝑂𝑁 =
𝜋

4
(𝐷𝑡𝑒𝑛𝑠𝑖𝑜𝑛

2 − 𝐼𝐷2) [
360°−(

Ѳ𝑜_𝑢_𝑇+Ѳ𝑖_𝑢_𝑇
2⁄ )

360°
] = 1.515 𝑖𝑛2 

 𝑃𝑇 = 𝑓𝐿𝐼𝑀(𝐴𝑇𝐸𝑁𝑆𝐼𝑂𝑁) = 151.462 𝑘𝑖𝑝 

 𝑀𝑇 = 𝑃𝑇(𝐶𝑦𝑜_𝑢_𝑇) = 273.226 𝑘𝑖𝑝 ∙ 𝑖𝑛 

 𝑃𝑇 = 𝑃𝐶 
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 𝑀𝐶 = 𝑃𝐶(𝐶𝑦𝑜_𝑢) = 290.903 𝑘𝑖𝑝 ∙ 𝑖𝑛  

BENDING CAPACITY AT THE THREADED JOINT IS CALCULATED AS: 

 𝑀𝑇𝑂𝑇 = 𝑀𝑇 + 𝑀𝐶 = 564.129 𝑘𝑖𝑝 ∙ 𝑖𝑛 

 𝑀𝐹𝑈𝐿𝐿 =
𝐹𝑦(𝐼𝑓𝑢𝑙𝑙)

𝑂𝐷
2⁄

= 1,053.062 𝑘𝑖𝑝 ∙ 𝑖𝑛 

 𝐵𝑒𝑛𝑑𝑖𝑛𝑔 𝐶𝑎𝑝𝑎𝑐𝑖𝑡𝑦 𝑅𝑎𝑡𝑖𝑜 = (
𝑀𝑇𝑂𝑇

𝑀𝐹𝑈𝐿𝐿
⁄ ) 100% = 53.6%  
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EXAMPLE 5.1 – DEVELOP AN ACTIVE SOIL PRESSURE DIAGRAM 

 

PROBLEM: 

DEVELOP ACTIVE SOIL PRESSURES FOR THE FOLLOWING SOIL PROFILE. 

 

SOLUTION: 

USING RANKINE’S THEORY –  

 𝐾𝐴,𝐹𝐼𝐿𝐿 = 𝑡𝑎𝑛2(45° − 𝜙𝐹𝐼𝐿𝐿 2) =⁄ 𝑡𝑎𝑛2(45° − 32° 2) = 0.31⁄  

 𝐾𝐴,𝐷𝐸𝑁𝑆𝐸 𝑆𝐴𝑁𝐷 = 𝑡𝑎𝑛2(45° − 𝜙𝐷𝐸𝑁𝑆𝐸 𝑆𝐴𝑁𝐷 2) =⁄ 𝑡𝑎𝑛2(45° − 35° 2) = 0.27⁄  

COMPUTE ACTIVE PRESSURES –  

 𝑃1 = 𝐾𝐴,𝐹𝐼𝐿𝐿(𝛾𝐹𝐼𝐿𝐿)(10′) = 0.31(120)(10) = 372𝑃𝑆𝐹 > 30(10) = 300𝑃𝑆𝐹 

 𝑃2 = 𝛾𝐹𝐼𝐿𝐿(10′) − 2𝐶 = 120(10) − 2(400) = 400𝑃𝑆𝐹 

 𝑃3 = 𝑃2 + 𝛾𝑆𝑂𝐹𝑇 𝐶𝐿𝐴𝑌(10′) = 400 + 100(10) = 1,400𝑃𝑆𝐹 > 30(20) = 600𝑃𝑆𝐹 

 𝑃4 = 𝐾𝐴,𝐷𝐸𝑁𝑆𝐸 𝑆𝐴𝑁𝐷[(𝛾𝐹𝐼𝐿𝐿)(10′) + (𝛾𝑆𝑂𝐹𝑇 𝐶𝐿𝐴𝑌)(10′)] = 0.27[(120)(10) + (100)(10)] 
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 = 594𝑃𝑆𝐹 < 30(20) = 600𝑃𝑆𝐹 

 𝑃5 = 𝑃4 + 𝐾𝐴,𝐷𝐸𝑁𝑆𝐸 𝑆𝐴𝑁𝐷[(𝛾𝐷𝐸𝑁𝑆𝐸 𝑆𝐴𝑁𝐷)(12′)] = 594 + 0.27(130)(12) 

 = 1,015𝑃𝑆𝐹 > 30(32) = 960𝑃𝑆𝐹 

 

Note: Refer to Section 5.2.2 for the minimum active pressure requirement (the active pressure 

at any depth shall not be less than 30(Y) psf where Y is a depth below the ground surface in 

feet) and its commentary9. 
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EXAMPLE 5.2 – DEVELOP AN APPARENT SOIL PRESSURE DIAGRAM 

 

PROBLEM: 

DEVELOP AN APPARENT PRESSURE DIAGRAM FOR THE SOIL PROFILE GIVEN IN 

EXPAMPLE 5.1. 

 

SOLUTION: 

COMPUTE TOTAL ACTIVE PRESSURE RESULTANT (A1) –  

 𝐴1 = (372)(10) 2⁄ + (400 + 1400)(10) 2⁄ +(594 + 1015)(12) 2⁄ = 20,514𝐿𝐵𝑆/𝐹𝑇 

COMPUTE Pd –  

 𝑃𝑑 = 1.4𝐴1 0.9𝐻 =⁄ 1.4(20,514) 0.9(32) = 997𝑃𝑆𝐹⁄  
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EXAMPLE 5.3 – DETERMINE PASSIVE RESISTANCE (COHESIONLESS SOIL) 

 

PROBLEM: 

DETERMINE THE PASSIVE RESISTANCE ACTING ON THE BOTTOM OF A STEEL SHEET 

PILE WALL EMBEDDED IN MEDIUM DENSE CLEAN SAND WITH THE FOLLOWING 

PROPERTIES WITH: 

1. RANKINE’S THEORY 

2. LOGARITHMIC SPIRAL THEORY 

 

SOLUTION: 

1. USING RANKINE’S THEORY –  

𝐾𝑃.𝑅𝐴𝑁𝐾𝐼𝑁𝐸 = 𝑡𝑎𝑛2(45° + 𝜙 2) =⁄ 𝑡𝑎𝑛2(45° + 34° 2) = 3.54⁄  

 𝑃𝑃,𝑅𝐴𝑁𝐾𝐼𝑁=𝐾𝑃.𝑅𝐴𝑁𝐾𝐼𝑁𝐸(𝛾)(15′) = 3.54(125)(15) = 6,637.5𝑃𝑆𝐹 

2. USING LOGARITHMIC SPIRAL THEORY 
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TABLE 3.11.5.3-1 – FRICTION ANGLE FOR DISSIMILAR MATERIALS 

AASHTO LRFD 7TH EDITION, 2014 

DETERMINE THE DESIGN WALL INTERFACE FRICTION ANGLE δDESIGN –  

  𝛿𝑈𝐿𝑇𝐼𝑀𝐴𝑇𝐸 = 17°  

 FOR STEEL SHEET PILES AGAINST CLEAN SAND SHOWN IN TABLE ABOVE 

 𝛿𝐷𝐸𝑆𝐼𝐺𝑁 = 𝛿𝑈𝐿𝑇𝐼𝑀𝐴𝑇𝐸 2⁄ = 8.5° ≤ 𝜙 4 =⁄ 34° 4 = 8.5°⁄  
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USE THE DIAGRAM IN THE NEXT PAGE TO COMPUTE KP –  

𝐾𝑃,𝛿 ∅=−1.0⁄ = 9.5 (FOR ϕ = 34° & β / ϕ = 0) 

− 𝛿 𝜙⁄ = −8.5° 34°⁄ = −0.25 

𝑅𝐸𝐷𝑈𝐶𝑇𝐼𝑂𝑁 𝐹𝐴𝐶𝑇𝑂𝑅 (𝑅) ≈ 0.52 (LINEAR INTERPOLATION IS ACCEPTED) 

𝐾𝑃 = 𝑅(𝐾𝑃,𝛿 ∅=−1.0⁄ ) = 0.52(9.5) = 4.9 

COMPUTE PP –  

𝑃𝑃 = 𝐾𝑃(𝛾)(15′) = 4.9(125)(15) = 9,188𝑃𝑆𝐹 
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PASSIVE EARTH PRESSURE COEFFICIENT (Caquot and Kerisel, 1948) 
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EXAMPLE 5.4 – DETERMINE PASSIVE RESISTANCE (COHESIVE SOIL) 

 

PROBLEM: 

DETERMINE THE PASSIVE RESISTANCE ACTING ON THE BOTTOM OF SHORING WALL 

EMBEDDED IN MEDIUM CLAY WITH THE FOLLOWING PROPERTIES: 

 

SOLUTION: 

COMPUTE PP1 & PP2 –  

𝑃𝑃1 = 2𝐶 = 2(800) = 1,600𝑃𝑆𝐹 

𝑃𝑃2 = 𝑃𝑃1 + 𝛾(15′) = 1600 + 120(15) = 3,400𝑃𝑆𝐹 

  



  

 
 

 

 
HARDCOPY NOT CONTROLLED   Rev 01, March 2022 Page 177 

Adjacent Construction Manual 

Appendix C – Sample Calculations 

EXAMPLE 6.1 – RAPID TRANSIT LIVE LOAD SURCHARGE FROM TWO TRACKS 

 

PROBLEM: 

COMPUTE THE LATERAL SURCHARGE PRESSURES ACTING ON THE SHORING WALL 

BASED ON THE FOLLOWING TRACK GEOMETRY. CTA RAILBOUND CRANE TRAIN MAY 

OPERATE ON TRACK 2. 

 

SOLUTION: (SEE NEXT PAGE) 
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HARDCOPY NOT CONTROLLED   Rev 01, March 2022 Page 179 

Adjacent Construction Manual 

Appendix C – Sample Calculations 

EXAMPLE 6.2 – RAPID TRANSIT LIVE LOAD SURCHARGE FROM THREE TRACKS 

 

PROBLEM: 

COMPUTE THE LATERAL SURCHARGE PRESSURES ACTING ON THE SHORING WALL 

BASED ON THE FOLLOWING TRACK GEOMETRY. CTA RAILBOUND CRANE TRAIN MAY 

OPERATE ON TRACK 3. 

 

 

 

SOLUTION: (SEE NEXT PAGE) 
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EXAMPLE 6.3 – “SIMPLIFIED” RAPID TRANSIT LIVE LOAD SURCHARGE 

 

PROBLEM: 

COMPUTE THE “SIMPLIFIED” LATERAL SURCHARGE PRESSURES ACTING ON THE 

SHORING WALL BASED ON THE TRACK GEOMETRY IN EXAMPLE 6.3 WITH AN 

ADDITIONAL TRACK 4 AT 46’-0” FROM FACE OF THE SHORING WALL. CTA RAILBOUND 

CRANE TRAIN MAY OPERATE ON TRACK 4. 

 

SOLUTION: (SEE NEXT PAGE) 
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EXAMPLE 6.4 – CONSTRUCT THE ACTUAL RAPID TRANSIT SURCHARGE PRESSURE 

 

PROBLEM: 

PER SECTION 5.3, THERE ARE CASES WHERE “SIMPLIFIED” SURCHARGE PRESSURE 

DISTRIBUTION MAY NOT BE ALLOWED (REFER TO SECTION 6.3). CONSTRUCT THE 

ACTUAL TRANSIT SURCHARGE PRESSURE FOR A SHORING WALL 10’-0” FROM THE 

CENTERLINE OF TRACK. CTA RAILBOUND CRANE TRAIN MAY OPERATE ON THIS 

TRACK. 

  

SOLUTION: (SEE NEXT PAGE) 

Note: This example only illustrates how CTA Engineering would distribute the surcharge 

pressure. The actual Rapid Transit surcharge pressure is NOT required to be distributed as 

shown in this example. The Engineer in Responsible Charge shall evaluate how surcharge 

should be distributed for the shoring system design with engineering knowledge, experience, 

and judgment.  
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EXAMPLE 7.1 – CANTILEVER SOILDIER PILE AND LAGGING SHORING WALL 

 

PROBLEM: 

DETERMINE THE REQUIRED DEPTH OF PENETRATION AND THE DESIGN SHEAR AND 

MOMENT FOR A CANTILEVER SOLDIER PILE AND LAGGING WALL FOR THE SOIL 

CONDITIONS AND PILE SPACING INDICATED BELOW. RAILBOUND CRANE TRAIN WILL 

NOT OPERATE ON THIS TRACK, AND THE TRACKWORK WEIGHT CAN BE IGNORED FOR 

THIS PROBLEM. NO SPECIAL TREATMENT IS CONSIDERED FOR THE BOTTOM OF THE 

CUT SUCH AS MUD SLAB, GROUND STABILIZATION, ETC. 

 

SOLUTION: 

COMUPTE ACTIVE SOIL PRESSURES –  

 MEDIUM CLAY: 

  NO THEORETICAL NET ACTIVE PRESSURE BECAUSE 

  𝛾𝐶𝐿𝐴𝑌𝐻 − 2𝐶 = 110(7) − 2(600) = −430 𝑃𝑆𝐹 < 0 

  THEREFORE, USE 30 PSF/FT EPF MINIMUM ACTIVE PRESSURE. 

 MEDIUM DENSE SAND: 



  

 
 

 

 
HARDCOPY NOT CONTROLLED   Rev 01, March 2022 Page 187 

Adjacent Construction Manual 

Appendix C – Sample Calculations 

  𝐾𝐴 = 𝑡𝑎𝑛2(45° − 𝜙 2) =⁄ 𝑡𝑎𝑛2(45° − 34° 2) = 0.28⁄  

  ACTIVE GRADIENT = 𝐾𝐴𝛾𝑆𝐴𝑁𝐷 = 0.28(125) = 35 𝑃𝑆𝐹/𝐹𝑇 

COMPUTE PASSIVE SOIL PRESSURE USING LOG-SPIRAL THEORY –  

 REFER TO EXAMPLE 4.3: 𝐾𝑃 = 4.9 

 PASSIVE GRADIENT = 𝐾𝑃𝛾𝑆𝐴𝑁𝐷 = 4.9(125) = 613 𝑃𝑆𝐹/𝐹𝑇 

RAILROAD SURCHARGE –  

 SINCE THE SHORING WALL IS ZONE 3, “SIMPLIFIED” RAPID TRANSIT 

SURCHARGE IS ALLOWED FOR CANTILEVERED SYSTEM: 

 REFER TO NEXT PAGE: 𝑃𝑆 = 101.6 𝑃𝑆𝐹/𝐹𝑇 

EFFECTIVE WIDTH OF EMBEDDED PORTION OF SOILDIER PILE –  

 PER SECTION 6.2 FOR COHESIVE SOIL 

 EFFECTIVE WIDTH (𝑤𝐸𝐹𝐹) = 2𝑑 

  WHERE d = DIAMETER OF CONCRETE FILLED DRILLED HOLE 

 𝑤𝐸𝐹𝐹 = 2(2) = 4 𝐹𝑇  

SINCE NO SPECIAL TREATMENT IS CONSIDERED AT THE BOTTOM OF THE CUT, FOR 

SOLDIER PILE SHORING WALLS, PER SECTION 6.2, A DEPTH OF 1.5 TIMES THE WIDTH 

OF THE SOLDIER PILE IN SOIL SHALL NOT BE CONSIDERED IN PROVIDING PASSIVE 

LATERAL SUPPORT. 

 1.5𝑑 = 1.5(2) = 3 𝐹𝑇 

USE “SIMPLIFIED” METHOD OF CANTILEVER PILE ANALYSIS. 
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𝑔𝑎1 = 30(𝑃𝐼𝐿𝐸 𝑆𝑃𝐴𝐶𝐼𝑁𝐺) = 30(8) = 240 𝑃𝑆𝐹 

𝑔𝑎2 = 35𝑤𝐸𝐹𝐹 = 35(4) = 140 𝑃𝑆𝐹 

𝑔𝑃 = 613𝑤𝐸𝐹𝐹 = 613(4) = 2,452 𝑃𝑆𝐹 

𝑔𝑛𝑒𝑡 = 𝑔𝑃 − 𝑔𝑎2 = 2,452 − 140 = 2,312 𝑃𝑆𝐹 

𝑃1 = 𝑔𝑎1𝐻 = 240(7) = 1,680 𝐿𝐵𝑆/𝐹𝑇 

𝑃2 = 𝐾𝐴𝛾𝐶𝐿𝐴𝑌𝐻𝑤𝐸𝐹𝐹 = 0.28(110)(7)(4) = 862.4 𝐿𝐵𝑆/𝐹𝑇 

𝑃3,4 = 𝑃2 + 1.5𝑑(𝑔𝑎2) = 862.4 + 1.5(2)(140) = 1,282.4 𝐿𝐵𝑆/𝐹𝑇 

𝑃5 = 𝑔𝑛𝑒𝑡(𝐷𝑂 − 1.5𝑑) − 𝑃3,4 = 2,312[𝐷𝑂 − 1.5(2)] − 1,282.4 = 2,312𝐷𝑂 − 8,218.4 𝐿𝐵𝑆/𝐹𝑇 

𝑃6 = 𝑃𝑆(𝑃𝐼𝐿𝐸 𝑆𝑃𝐴𝐶𝐼𝑁𝐺) = 101.6(8) = 812.8 𝐿𝐵𝑆/𝐹𝑇 

𝑃7 = 𝑃𝑆(𝑤𝐸𝐹𝐹) = 101.6(4) = 406.4 𝐿𝐵𝑆/𝐹𝑇 

𝑌 = 𝑃3,4 𝑔𝑛𝑒𝑡 = 1,282.4 2,312⁄ = 0.55 𝐹𝑇 ⁄  

𝐴1 = 𝑃1(𝐻 2) =⁄ 1,680(7 2) = 5,880 𝐿𝐵𝑆⁄  
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𝐴2 = 𝑃2(1.5𝑑) = 862.4(1.5)(2) = 2,587.2 𝐿𝐵𝑆 

𝐴3 =(𝑃3,4 − 𝑃2)(1.5𝑑)/2 = (1,282.4 − 862.4)(1.5)(2) 2⁄ = 630 𝐿𝐵𝑆 

𝐴4 = 𝑃3,4(𝑌 2) =⁄ 1,282.4(0.55 2) =⁄ 352.66 𝐿𝐵𝑆 

𝐴5 = 𝑃5(𝐷𝑂 − 1.5𝑑 − 𝑌) 2⁄ =(2,312𝐷𝑂 − 8,218.4)( 𝐷𝑂 − 3 − 0.55) 2⁄  

= 4,624𝐷𝑂
2 − 32,852𝐷𝑂 + 58,350.6 𝐿𝐵𝑆 

𝐴6 = 𝑃6𝐻 = 812.8(7) = 5,689.6 𝐿𝐵𝑆 

𝐴7 = 𝑃7𝐷𝑂 = 406.4𝐷𝑂 𝐿𝐵𝑆 

 

COMPUTE REQUIRED EMBEDMENT DEPTH –  

 SUM MOMENTS ABOUT BOTTOM OF WALL TO DETERMINE DO –  

 𝐴1(𝐷𝑂 + 𝐻 3⁄ ) + 𝐴2(𝐷𝑂 − 1.5𝑑 2) +⁄ 𝐴3 (𝐷𝑂 −
2

3
1.5𝑑) + 𝐴4(𝐷𝑂 − 1.5𝑑 − 𝑌 3)⁄  

 −𝐴5 (𝐷𝑂 − 1.5𝑑 − 𝑌) 3⁄ + 𝐴6(𝐷𝑂 + 𝐻 2⁄ ) + 𝐴7(𝐷𝑂 2⁄ ) = 0 

 

 5,880(𝐷𝑂 + 7 3⁄ ) + 2,587.2(𝐷𝑂 − 3 2) +⁄ 630 (𝐷𝑂 −
2

3
2) + 352.66(𝐷𝑂 − 2 − 0.55 3)⁄  

 −(4,624𝐷𝑂
2 − 32,852𝐷𝑂 + 58,350.6) (𝐷𝑂 − 2 − 0.55) 3⁄ + 5,689.6(𝐷𝑂 + 7 2⁄ ) + 

 406.4𝐷𝑂(𝐷𝑂 2⁄ ) = 0 

 

 1,541.33𝐷𝑂
3 − 15,084.24𝐷𝑂

2 + 32,234.91𝐷𝑂 − 77,740.68 = 0 

 SOLVE FOR DO: 

 𝐷𝑂 = 7.95 𝐹𝑇 

 INCREASEMBEDMENT DEPTH BY 20% TO ACCOUNT FOR “SIMPLIFIED” 

ANALYSIS AND THEN ADD AN ADDITIONAL 40% FOR SAFETY FACTOR. 

𝐷 = 1.4[1.2(𝐷𝑂)] = 1.4[1.2(7.95)] = 13.36 𝐹𝑇 𝑀𝐼𝑁𝐼𝑀𝑈𝑀 

PROVIDE 14 𝐹𝑇 OF EMBEDMENT. 



  

 
 

 

 
HARDCOPY NOT CONTROLLED   Rev 01, March 2022 Page 191 

Adjacent Construction Manual 

Appendix C – Sample Calculations 

CHECK SECTION 6.8.1 FOR GENERAL REQUIREMENT FOR CANTILEVERED 

SHORING WALL: 

14 𝐹𝑇 > 𝐻 = 7 𝐹𝑇 𝑂𝐾  

 

DETERMINE DESIGN SHEAR FORCE –  

 MAXIMUM SHEAR FORCE IS AT BOTTOM OF PILE 

 𝑉𝑀𝐴𝑋 = 𝐴5 − 𝐴1 − 𝐴2 − 𝐴3 − 𝐴4 − 𝐴6 − 𝐴7 

  [(4,624𝐷𝑂
2 − 32,852𝐷𝑂 + 58,350.6) − 5,880 − 2,587.2 − 630 − 352.66 

 −5,689.6 − 406.4𝐷𝑂] 1000⁄  

 𝑉𝑀𝐴𝑋 = 71.06 𝐾𝐼𝑃𝑆 

 

DETERMINE DESIGN MOMENT –  

 FIND POINT OF ZERO SHEAR (depth of X below bottom of excavation) 

 𝐴1 + 𝐴2 + 𝐴3 + 𝐴4 + 𝐴6 + 𝑃7𝑋 − 𝑃5 (𝑋 − 1.5𝑑 − 𝑌) 2⁄ = 0 

 5,880 + 2,587.2 + 630 + 352.66 + 5,689.6 + 406.4𝑋 − (2,312𝑋 − 8,218.4) 

 (𝑋 − 3 − 0.55) 2⁄ = 0 

 1,156𝑋2 − 8,619.4𝑋 + 551.8 = 0 

 SOLVE FOR X: 

 𝑋 = 7.52 𝐹𝑇 

 𝑀𝑀𝐴𝑋 = [𝐴1(𝑋 + 𝐻 3⁄ ) + 𝐴2(𝑋 − 1.5𝑑 2⁄ ) + 𝐴3 (𝑋 −
2

3
1.5𝑑) + 𝐴4(𝑋 − 1.5𝑑 − 𝑌 3)⁄  

 +𝐴6(𝑋 + 𝐻 2⁄ ) + 𝑃7𝑋2 2⁄ − 𝑃5(𝑋 − 1.5𝑑 − 𝑌)2 6⁄ ] 1000⁄  

 = {5,880(7.52 + 7 3⁄ ) + 2,587.2(7.52 − 3 2⁄ ) + 630(7.52 − 6 3⁄ ) + 352.66(7.52 − 2 − 

 0.55 3)⁄ + 5,689.6(7.52 + 7 2⁄ ) + 406.4(7.52)(7.52)2 2⁄ − [2,312(7.52) − 8,218.4] 

 (7.52 − 3 − 0.55)2 6⁄ } 1000⁄  

 𝑀𝑀𝐴𝑋 = 203.90 𝐾𝐼𝑃 ∙ 𝐹𝑇 
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EXAMPLE 7.2 – SHEET PILE SHORING WALL WITH ONE LEVEL OF BRACING (FREE 

EARTH SUPPORT METHOD) 

 

EXAMPLE 7.3 – SHEET PILE SHORING WALL WITH ONE LEVEL OF BRACING (FIXED 

EARTH SUPPORT METHOD) 

 

EXAMPLE 7.4 – ANALYSIS OF A DIAPHRAGM SHORING WALL WITH THREE LEVELS OF 

BRACING 

 

 

 

 

 

 

(These examples will be provided in later revisions) 
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EXAMPLE 8.1 – WIDE FLANGE WALER DESIGN 

 

PROBLEM: 

SIZE A WALER FOR THE FOLLOWING BRACING GEOMETRY AND LOADING. 

 

SOLUTION: 

ANALYZE WALER TO DETERMINE DESIGN MOMENT AND SHEAR –  

 𝑀𝑀𝐴𝑋 = 11.8(28)2 8⁄ − 11.8(6)2 2⁄ = 944 𝐾𝐼𝑃 ∙ 𝐹𝑇 

 𝑉𝑀𝐴𝑋 = 11.8(28) 2⁄ = 165.2 𝐾𝐼𝑃𝑆 

 𝑆𝑇𝑅𝑈𝑇 𝐿𝑂𝐴𝐷𝑆 = 𝑅1 = 𝑅2 = 11.8(40) 2⁄ = 236 𝐾𝐼𝑃𝑆 

ASSUMPTIONS –  

 USE GRADE 36 WIDE FLANGE BEAM FOR WALER 

 COMPRESSION FLANGE IS CONTINUOUSLY BRACED BY SHEET PILINGS, 

THEREFORE, LATERAL TORISIONAL BUCKLING FAILURE STATE WILL NOT 

CONTROL. 

 𝐹𝑏 = 0.55𝐹𝑦 = 0.55(36) = 19.8 𝐾𝑆𝐼 

 𝐹𝑣 = 0.35𝐹𝑦 = 0.35(36) = 12.6 𝐾𝑆𝐼 

 𝑆𝑅𝐸𝑄𝐷 = 𝑀𝑀𝐴𝑋 𝐹𝑏⁄ = 944(12) 19.8⁄ = 572.12 𝐼𝑁3 
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 𝐴𝑊𝐸𝐵,𝑅𝐸𝑄𝐷 = 𝑉𝑀𝐴𝑋 𝐹𝑣⁄ = 165.2 12.6⁄ = 13.11 𝐼𝑁2 

ACCEPTABLE SIZES S (in3) (Note 2) AWEB (in2) 

W24X229 588 24.96 

W27X217 627 23.57 

W30X191 600 20.11 
 

OTHER ACCEPTABLE SIZES ARE AVAILABLE. 

NOTES: 

1. STIFFENERS AT POINTS OF BEARING ARE NOT SHOWN AND THE DESIGN IS 

NOT INCLUDED IN THIS DESIGN EXAMPLE. 

2. AISC SPECIFICATION ALLOWS THE USE OF PLASTIC SECTION MODULUS WHEN 

CALCULATING BENDING CAPACITY. HOWEVER, ONLY ELASTIC SECTION 

MODULUS WILL BE PERMITTED IN THIS MANUAL. 
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EXAMPLE 8.2 – PIPE STRUT DESIGN 

 

PROBLEM: 

DESIGN A PIPE STRUT FOR THE STRUT LOAD (236 KIPS) COMPUTED IN EXAMPLE 8.1. 

ASSUME STRUT LENGTH (UNBRACED) IS 38 FEET. 

SOLUTION: 

DETERMIEN MINIMUM CROSS-SECTIONAL AREA REQUIRED BASED ON THE 12 KSI 

MAXIMUM AXIAL STRESS CRITERION IN SECTION 7.1.1 –  

 𝐴𝑅𝐸𝑄𝐷 = 𝑆𝑇𝑅𝑈𝑇 𝐿𝑂𝐴𝐷 12⁄ = 236 12⁄ = 19.67 𝐼𝑁2 

TRY 18” DIA. X 3/8” WALL THICKNESS PIPE, ASTM A252, GRADE 2 (FY = 35 KSI) – 

 PIPE PROPERTIES 

  𝐴 = 19.4 𝐼𝑁2 

  𝐼 = 754 𝐼𝑁4 

  𝑟 = 6.24 𝐼𝑁 

  𝑆 = 83.8 𝐼𝑁3 

 CHECK WIDTH-TO-THICKNESS RATIO FOR COMPRESSION ELEMENTS 

MEMBERS SUBJECT TO FLEXURE PER AISC SINCE AREMA DOES NOT HAVE 

PIPE SHAPE. DESIGN WALL THICKNESS SHALL BE TAKEN EQUAL TO 0.93 TIMES 

THE NOMINAL WALL THICKNESS PER AISC SPECIFICATION B4.2. 

  𝐷 𝑡⁄ = 18 [0.93(3 8)]⁄⁄ = 51.6 < 0.07 𝐸
𝐹𝑦

⁄ = 0.07 29,000
35⁄ = 58 

 SECTION IS COMPACT. LOCAL BUCKLING IS NOT A CONCERN. 

  𝑊𝐸𝐼𝐺𝐻𝑇 (𝑊) = 71 𝐿𝐵𝑆/𝐹𝑇 

  𝑀𝑆𝐸𝐿𝐹 𝑊𝐸𝐼𝐺𝐻𝑇 = 𝑊𝐿2 8⁄ = 71(38)2 8 = 12,816 𝐿𝐵 ∙ 𝐹𝑇⁄ = 12.82 𝐾𝐼𝑃 ∙ 𝐹𝑇 

 CHECK SLENDERNESS RATIO PER AREMA –  

  𝑘 = 7 8⁄  FOR MEMBERS WITH PIN-END CONNECTIONS 

  𝑘𝑙 𝑟⁄ = 7 8⁄ (38)(12) 6.24 = 63.94 < 100⁄  𝑂. 𝐾. 

COMPUTE STRESSES – 
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 𝑓𝑎 = 𝑆𝑇𝑅𝑈𝑇 𝐿𝑂𝐴𝐷 𝐴⁄ = 236 19.4⁄ = 12.16 𝐾𝑆𝐼 > 12𝐾𝑆𝐼 𝐶𝑂𝑁𝑆𝐼𝐷𝐸𝑅 𝑂. 𝐾. 

  𝑓𝑏 = 𝑀𝑆𝐸𝐿𝐹 𝑊𝐸𝐼𝐺𝐻𝑇 𝑆⁄ = 12.82(12) 83.8⁄ = 1.84 𝐾𝑆𝐼 

COMPUTE ALLOWABLE STRESSES –  

 AXIAL COMPRESSION –  

 0.62 √𝐹𝑦 𝐸⁄⁄ = 0.62 √35 29,000⁄⁄ = 17.85 

 5.034 √𝐹𝑦 𝐸⁄⁄ = 5.034 √35 29,000⁄⁄ = 144.90 

 0.62 √𝐹𝑦 𝐸⁄⁄ = 17.85 < 𝑘𝑙 𝑟⁄ = 63.94 < 5.034 √𝐹𝑦 𝐸⁄⁄ = 144.90 

 𝐹𝑎 = 0.60𝐹𝑦 − (17,500
𝐹𝑦

𝐸
)

3 2⁄
(𝑘𝑙 𝑟⁄ ) 

 = 0.60(35) − (17,500
35

29000
)

3 2⁄
(63.94) 1,000⁄ = 14.79 𝐾𝑆𝐼 

 BENDING –  

AREMA DOES NOT HAVE ALLOWABLE STRESSES FOR PIPE SHAPE. 

ALLOWABLE BENDING STRESS FOR ROLLED BEAMS IS PERMITTED TO 

USE. 

  𝐹𝑏 = 0.55𝐹𝑦 −
0.55(𝐹𝑦)

2

6.3𝜋2𝐸
(𝑙 𝑟⁄ )2 = 0.55(35) −

0.55(35)2

6.3𝜋2(29,000)
[

38(12)

6.24
]

2
= 17.25 𝐾𝑆𝐼 

 COMPUTE COMBINED STRESSES –  

  𝑓𝑎 𝐹𝑎⁄ = 12.16 14.79⁄ = 0.82 > 0.15 

 
𝑓𝑎

𝐹𝑎
+

𝑓𝑏

𝐹𝑏[1−
𝑓𝑎

0.514𝜋2𝐸
(

𝑘𝑙

𝑟
)2]

= 0.82 +
1.84

14.79[1−
12.16

0.514𝜋2(29,000)
(63.94)2]

 

 = 0.82 + 0.19 = 1.01 1% 𝑂𝑉𝐸𝑅𝑆𝑇𝑅𝐸𝑆𝑆𝐸𝐷. 𝑆𝐴𝑌 𝑂. 𝐾. 

18” DIA. X 3/8” WALL THICKNESS (ASTM A252, GRADE 2) PIPE IS ACCEPTABLE. 
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EXAMPLE 8.3 – SHORING WALL DESIGN 

 

PROBLEM: 

THE DESIGN BENDING MOMENT FOR A SHORING WALL IS 84 KIP-FT PER LINEAL FOOT. 

SIZE THE FOLLOWING SHORING WALL MEMBERS FOR THIS DESIGN MOMENT*: 

(A) STEEL SHEET PILES 

(B) SOIL-MIX WALL PILES INSTALLED @ 4’-0” ON CENTER 

*NOTE: OTHER FACTORS NOT CONSIDERED IN THIS EXAMPLE (e.g., SHORING WALL STIFFNESS 

REQUIRED TO LIMIT WALL DEFLECTION, AXIAL LOAD IN SHORING WALL PILES, ETC.) MAY 

AFFECT THE DESIGN OF SHORING WALL MEMBERS. 

SOLUTION: 

(A) STEEL SHEET PILES 

 

HOT-ROLLED SHEET PILES CONFORM TO ASTM A328 GRADE 50 

COLD-ROLLED SHEET PILES CONFORM TO ASTM A572 GRADE 50 

𝐹𝑦 = 50 𝐾𝑆𝐼 

𝐹𝑏 = 65%𝐹𝑦 = 65%(50) = 32.5 𝐾𝑆𝐼 

𝑆𝑅𝐸𝑄𝐷 = 𝑀𝐷𝐸𝑆𝐼𝐺𝑁(12) 𝐹𝑏 = 84(12) 32.5 = 31.02 𝐼𝑁3 𝐹𝑇⁄⁄⁄  

ACCEPTABLE SHEET PILE SECTIONS S (in3/ft) 

AZ 23-800 (HOT ROLLED) 43.3 

PZ 35 (HOT ROLLED) 48.5 

SKZ 31 (COLD ROLLED) 0.9(51.56) = 46.40 

OTHER ACCEPTABLE SHEET PILE TYPES ARE AVAILABLE. 

 

(B) SOIL-MIX WALL PILES INSTALLED AT 4’-0” ON-CENTER 

 

ASSUME PILE STEEL CONFORMS TO ASTM A572, GRADE 50 

𝐹𝑦 = 50 𝐾𝑆𝐼 

𝐹𝑏 = 0.55𝐹𝑦 = 0.55(50) = 27.5 𝐾𝑆𝐼 
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𝑆𝑅𝐸𝑄𝐷 = 𝑀𝐷𝐸𝑆𝐼𝐺𝑁(𝑃𝐼𝐿𝐸 𝑆𝑃𝐴𝐶𝐼𝑁𝐺)(12) 𝐹𝑏 = 84(4)(12) 27.5 = 146.418 𝐼𝑁3 𝑃𝐼𝐿𝐸⁄⁄⁄  

ACCEPTABLE PILE SIZES S (in3/pile) 

W18X86 166 

W21X73 151 

W24X68 154 

OTHER ACCEPTABLE PILE SIZES ARE AVAILABLE. 
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EXAMPLE 8.4 – WOOD LAGGING DESIGN 

 

PROBLEM: 

DETERMINE THE WOOD LAGGING THICKNESS REQUIRED FOR THE SHORING 

GEOMETRY ILLUSTRATED BELOW.  

 

SOLUTION: 

 COMPUTE LAGGING DESIGN LOADING –  

  𝑃𝐿𝐴𝐺𝐺𝐼𝑁𝐺 =
2

3
𝑃 =

2

3
(1200) = 800 𝑃𝑆𝐹 

 COMPUTE MMAX AND VMAX –  

  𝑀𝑀𝐴𝑋 = 𝑃𝐿𝐴𝐺𝐺𝐼𝑁𝐺(𝑃𝐼𝐿𝐸 𝑆𝑃𝐴𝐶𝐼𝑁𝐺)2 8⁄ = 800(8)2 8⁄ = 6,400 𝐿𝐵 ∙ 𝐹𝑇/𝐹𝑇 

  𝑉𝑀𝐴𝑋 ∗= 𝑃𝐿𝐴𝐺𝐺𝐼𝑁𝐺(𝑃𝐼𝐿𝐸 𝑆𝑃𝐴𝐶𝐼𝑁𝐺) 2⁄ = 800(8) 2⁄ = 3,200 𝐿𝐵/𝐹𝑇  

  (*CONSERVATIVE, VMAX CAN BE TAKEN CENTER OF FLANGE BEARING) 

 TRY 6X, S4S (THICKNESS = 5½”), DOUGLAS FIR NO. 2 MATERIAL –  

  𝐴 = 5.5(12) = 66 𝐼𝑁2/𝐹𝑇 

  𝑆 = 12(5.5)2 6⁄ = 60.5 𝐼𝑁3/𝐹𝑇  

 CHECK BENDING AND SHEAR –  
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  𝑓𝑏 = 𝑀𝑀𝐴𝑋(12) 𝑆⁄ = 6,400(12) 60.5⁄ = 1,269.42 𝑃𝑆𝐼 < 1,500 𝑃𝑆𝐼 𝑂. 𝐾. 

  𝑓𝑣 = 3𝑉𝑀𝐴𝑋 2𝐴⁄ = 3(3,200) 2(66)⁄ = 72.73 𝑃𝑆𝐼 < 140 𝑃𝑆𝐼 𝑂. 𝐾. 

 

6X, S4S, DOUGLAS FIR NO.2 MATERIAL IS ACCEPTABLE.
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APPENDIX D – TABLE OF MINIMUM WALL THIKCNESS FOR STEEL CASING PIPE FOR 

JACK-AND-BORE CONSTRUCTION 

 

PIPE SIZE (INCHES) 
WALL THICKNESS (INCHES) 
(PROTECTED) 
 10 0.375 

12 0.375 

14 0.375 

16 0.375 

18 0.375 

20 0.375 

22 0.375 

24 0.375 

26 0.375 

28 0.406 

30 0.469 

32 0.501 

34 0.532 

36 0.532 

38 0.569 

40 0.569 

42 0.569 

44 0.594 

46 0.688 

48 0.688 

50 0.688 

52 0.813 

54 0.813 

56 0.876 

58 0.876 

60 0.876 

62 0.876 

64 0.876 

66 0.876 

68 0.876 

70 0.906 

 

Note: For unprotected pipe 26” and under, add 0.032” to protected wall thickness. For 

unprotected pipe 28” and over, add 0.063” to protected wall thickness.  
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APPENDIX E – MONITORING/SURVEY RESULTS REPORTING FORMS  
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APPENDIX F – COMMENTARY  

 

The commentary is not a part of the Adjacent Construction Manual, but is included for 

informational purposes only unless otherwise noted in the Manual. 

The Commentary furnishes background information and references for the benefit of the design 

professional seeking further understandings of the basis, derivations, and limits of the Manual. 
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SECTION 1 INTRODUCTION COMMENTARY 

C1.1 PURPOSE1 

AREMA Manual for Railway Engineering Chapter 8 – Concrete Structures and Foundations Part 

28 – Temporary Structures for Construction Article 28.1.1 (c) recommends “all temporary 

structures anticipated to be in service for more than an 18-month period are not within the scope 

of these specifications”. The 18-month period required by AREMA Manual for Railway 

Engineering applies mostly to heavier passenger/freight trains, which usually has a lower 

average daily train traffic. CTA system, on the other hand, has a significantly higher average 

daily train traffic. Therefore, the period length is decided to be reduced to one year. For long-

term permanent earth-retention structures, the cohesive soil cohesion may be omitted and 

treated as cohesionless soil. 

 

C1.5 DEFINITIONS2 

The strut to soldier pile or waler connection utilizing a single gusset/knife plate can be 

problematic. Such gusset/knife plate must satisfy the non-compact limit of b/t > 95/Fy
0.5 which 

may often be ignored for a temporary construction, otherwise a significant reduction in allowable 

stress can occur when the plate is considered slender. Secondly, field installation modifications 

to these gusset/knife plates such as gaps between gusset/knife plate and soldier pile or waler 

flange and angle of strut intersection with the said members may often be susceptible to 

significant stress increase. In order to avoid this concern, construction tolerances must be 

specified and taken into account during the design phase, which is often neglected for a 

temporary construction. Finally, it is impossible to predict the movement of the shoring wall and 

the gusset/knife plate connecting waler, which with such movement, some rotation will be 

introduced into the gusset/knife plate and result in additional bending stress that cannot be 

accounted for in design phase. For these reasons, CTA Engineering has decided not to allow 

gusset/knife plate connections. 
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SECTION 2 SUBMITTAL REQUIREMENTS COMMENTARY 

 

 

 

 

 

 

 

 

 

 

 

(This page reserved for future commentary for Section 2)  
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SECTION 3 BASIC CONSTRUCTION AND EXCAVATION REQUIREMENTS COMMENTARY 

C3.1 ZONE OF INFLUENCE3,4, 5, 6 

For utility works with depth less than 12 feet, the Contractor is generally permitted to move the 

utility alignment for up to 2 feet in all directions without the need to go through OUC review. With 

this permission from OUC, it brought up concerns that a previous reviewed and approved 

excavation that showed outside the CTA Zone of Influence or outside a specific Zone would 

change. The primary concern is for example, a previously design ERS soldier pile with lagging 

system approved in Zone 3, based on field condition needs to be moved towards the CTA 

tracks and enters Zone 2. The new requirement by assuming proposed utility alignments are 2 

feet closer to CTA structures in the worst-case scenario can address this concern. However, 

this requirement may be waived by a Variance Request if the proposed utility is in Zone 4 and 

more than 2 feet away from Zone 3.  

Per AREMA Manual for Railway Engineering Chapter 8 Article 28.5.1.1 – Restrictions of Use for 

cantilever sheet pile walls, where it states, “if used for shoring adjacent to an operating track the 

wall should be at least ten (10) feet away from the centerline of track, and its maximum height 

shall not exceed ten (10) feet.” Figure C2-1 shows the lateral pressure based on criteria from 

AREMA Manual for Railway Engineering shown above and cooper E80 loading condition. 

Figure C2-2 shows the lateral pressure based on criteria for Zone 2 in this Manual with CTA 

train loading condition.  

Cantilever walls undergo large lateral deflections and the member stresses increase rapidly with 

height. Therefore, it is important to restrict the maximum height of the wall and ensure existence 

of good quality soil below the excavation line that can provide adequate passive resistance. The 

maximum lateral pressure occurs at a higher elevation with Zone 2 requirements in this Manual 

comparing to the AREMA Manual for Railway Engineering criteria. Previous experience shows 

for the normal size sheet piling, when cantilever height exceeds six (6) feet the maximum 

deflection at the top of the sheet piling wall exceeds 1/4 inch. Therefore, for Zone 2 the 

maximum cantilever height for sheet piling is restricted to four (4) feet. This cantilever height 

limitation also avoids the cantilevered sheet pile from being stressed with the maximum lateral 

pressure that can occur. 
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Figure C2-1: Lateral Pressure AREMA Cooper E80 Loading 10’ from CL Adjacent Track 

(2 Tracks considered) 
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Figure C2-2: Lateral Pressure CTA Train Loading 5’-7” from CL Adjacent Track 

(2 Tracks considered) 

Per AREMA Manual for Railway Engineering Chapter 8 Article 28.5.3.1 – Restrictions of Use for 

cantilever soldier beam with lagging walls, where it states, “if used for shoring adjacent to an 
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operating track the wall should be at least 13 feet away from the centerline of track, and its 

maximum height shall not exceed eight feet”. Figure C2-3 shows the lateral pressure based on 

criteria from AREMA Manual for Railway Engineering shown above and cooper E80 loading 

condition. Figure C2-4 shows the lateral pressure based on criteria for Zone 3 in this Manual 

with CTA train loading condition. 

A cantilever soldier pile wall behaves similarly to a cantilever sheet pile wall. Due to the rapid 

increase in deflections and moments with the wall height, maximum height restrictions needed 

to be imposed. With the maximum lateral pressure elevation generally lower due to the 

increased distance from the shoring wall to the centerline of track, it is reasonable and 

practicable to avoid loading the cantilevered shoring wall with the maximum lateral pressure. 

Therefore, for Zone 3 the maximum cantilever height for flexible shoring walls is restricted to six 

(6) feet. 
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Figure C2-3: Lateral Pressure AREMA Cooper E80 Loading 13’ from CL Adjacent Track 

(2 Tracks considered) 
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Figure C2-4: Lateral Pressure CTA Train Loading 8’-6” from CL Adjacent Track 

(2 Tracks considered) 
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The condition of the ballast section and the amount of ballast at the ends of the ties is 

considered very important to the lateral stability of the track, especially at curved tracks. The 12-

inch minimum dimension for tangent tracks is considered sufficient for wind force on train or 

nosing force and is recommended by AREMA Manual for Railway Engineering. For 

Continuously Welded Rail at curved track locations, the ballast shoulder width is important and 

should be evaluated if disturbed and shall be restored immediately. For reference purposes, the 

following commentary is provided to determine the ballast shoulder width. 

The equation determining Ballast Side Slope run (BSS) which is also called Ballast Shoulder 

Width is recommended to be calculated by the provision in AREMA Manual for Railway 

Engineering Chapter 16 – Economics of Railway Engineering and Operations Part 10 – 

Construction and Maintenance Operations Article 10.3.2.2 – Width of Ballast Shoulder at Ends 

of Ties, where it states “the forces necessary to move a tie buried to a depth of 4 inches in 

ballast, having a 6-inch ballast shoulder and carrying no vertical load is approximately 300 lb.” 

Linear interpolation is permitted by AREMA Manual for Railway Engineering. Vertical train live 

loads provide significant hold-down force, however, because track buckling often occurs 

immediately ahead of a moving train due to the rail uplift “wave” described by Talbot equation, 

train live load should be ignored.   
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SECTION 4 TEMPORARY SHORING SYSTEM COMMENTARY 

 

C4.3 PROHIBITED SHORING TYPES7 

Earth Retention Systems with elements installed and left in place in Zone 1 are not preferred 

due to future possible excavation such as track/ballast replacement etc. Therefore, systems 

included in this section are not allowed. 

Soil nailing and helical screw anchors are strictly prohibited for the following reasons: 

• Performances highly depend on the soil condition, where cohesive soils that have good 

stand-up time are required. For track drainage purposes, the fill within the Zone of 

Influence is usually granular engineered fill. 

• Systems are not pre-loaded and require relatively large movement to mobilize the 

passive pressure. Therefore, deflections for this type of system are higher than other 

systems. 

 

Tieback wall system is not permitted for the same reason shown above except that tiebacks are 

left in place in Zone 1. However, tieback wall system may be accepted by CTA if any other 

alternate is not practical since tiebacks are pre-loaded/tested, and the system works in most soil 

conditions.  

 

Micropiles with laggings system is not permitted since micropiles are slender elements and 

should not be statically loaded in bending. In addition, the typical threaded joint used in the oil 

industry can only achieve 50% of the bending capacity of the intact casing. Structural welding 

may also be a concern since the typical N80 oil pipe has lower carbon composition than the 

structural steel type. The soundness of the welds is difficult to control. However, the use of 

micropiles with laggings system may be accepted by CTA if warranted by the low headroom 

clearance. 100% bending capacity of the intact casing can be achieved at the threaded joint by 

providing an inner casing extending a certain distance each side of the joint to reinforce the 

threaded joint. If the Designer in Responsible Charge elects to use only the threaded joint, the 

bending strength at the threaded joint must be calculated. Threading length can be increased to 

achieve 100% bending capacity of the intact casing. Designer in Responsible Charge can refer 

to the research paper “Bending Strength of Threaded Micropile Connections” by Steven R. 

Musselman, J.H. Long, N. Carroll, and S. Farr for methods to predict joint strength and stiffness. 

See Example 4.1 – Bending Strength of Threaded Micropile Connections. 

 

One of the most significant disadvantages of slurry wall construction is the extensive field setup 

required. The excavation and mixing/fill equipment need to be located at each ends of the 
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excavated trench, with this setup equipment may foul the tracks when the slurry wall is in Zone 

2. Therefore, the use of slurry wall is prohibited in Zone 2. Another disadvantage is that during 

the excavation before concrete can be placed, only bentonite slurry is used to support the 

adjacent soil to prevent the collapse of the trench. It may not support the lateral pressure from 

the Rapid Transit surcharge. Therefore, when slurry walls are used, the walls should be 

installed without trains. Considering the ballasted on-grade track North Main Line operates 24 

hours every day, the use of slurry wall is considered not feasible unless a weekend shutdown is 

allowed.  
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SECTION 5 LOADING ON TEMPORARY SHORING SYSTEM COMMENTARY 

 

C5.2 SOIL LOADS 

C5.2.1 Soil Types and the Determination of Soil Properties8 

Per ASTM D2573-08 Standard Test Method for Field Vane Shear Test in Saturated Fine-

Grained Soils, Section 11 does not provide test data precision due to the nature of the test 

method. Section 5.3 also requires the peak undrained shear resistance of the vane test is 

commonly corrected to determine the undrained shear strength for geotechnical analysis. The 

agency requesting the testing must interpret these data to determine applicability for strength 

analysis. The undrained shear strength is commonly adjusted with liquid limit. 

C5.2.2 Loading from Retained Soil on Flexible System9, 10, 11 

The value of 30 psf/ft is based on AREMA Manual for Railway Engineering Chapter 8 – 

Concrete Structures and Foundations Part 28 Temporary Structures for Construction Figure 8-

28-2. The apparent earth pressure diagram shows the representative value of F is 28 - 36 psf/ft 

for soft clay. The lower bound value of 30 psf/ft is selected to represent the minimum soil 

pressure. This is also consistent with the AASHTO minimum soil pressure with a minimum 0.25 

active pressure coefficient. Assuming a soil unit weight of 120 pcf – 0.25(120) = 30 psf/ft. 

AREMA Manual for Railway Engineering Table 8-5-1 specifies Type 3 backfill to be “fine silty 

sand; granular materials with conspicuous clay content; or residual soil with stones.” Even 

though this is not the typical soil profile in Chicago area (Chicago area is usually Type 4 soft or 

very soft clay, organic silt; or soft silty clay with little cohesion). Per AREMA Manual for Railway 

Engineering Table 8-5-2, Type 3 backfill material is specified to have unit weight of 125 lb. per 

cu. ft. and 28 degree of internal friction which yields 0.36 active pressure coefficient. This is 

considered conservative for retained soil. 

C5.2.3 Loading from Retained Soil on Flexible System12 

Per AREMA Manual for Railway Engineering Chapter 8 – Concrete Structures and Foundations 

Part 28 Temporary Structures for Construction Article 28.5.4.3 a (2), for masses which do not 

have a history of sliding, the magnitude of lateral pressures on multi-tiered anchored walls shall 

be computed following the guidelines on Figure 8-28-2. 

C5.2.4 Passive Pressure14 

Rankine’s Theory does not account for wall friction and can be overly conservative when wall 

interface friction angle (δ) becomes greater. Especially when the ratio of wall interface friction 

angle (δ) over soil friction angle (Φ) exceeds 2/3. However, Rankine’s Theory simplifies 

calculations and is generally used in the industry when calculating passive pressure.  

Log-spiral theory accounts for the angle of wall friction and assumes either a curved or 

composite rupture line. Log-spiral theory provides a more realistic failure surface and yields a 
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higher passive resistance coefficient. However, this is recommended only when there are 

underground constrains. 

Coulomb’s theory “determines the passive earth pressure force accounts for the angle of wall 

friction, the theory assumes a linear failure surface. The result is an error in Coulomb’s 

calculated force due to the fact that the actual sliding surface is curved rather than planar. 

Coulomb’s theory gives increasingly erroneous values of passive earth pressure as the wall 

friction increases. Therefore, Coulomb’s theory could lead to unsafe shoring system designs 

because the calculated value of passive earth pressure would become higher than the soil could 

generate.”43 

  

 
43From Section 4.7 on Pages 4-50 and 4-51 in “Trenching and Shoring Manual” by State of California, 
Department of Transportation, Issued by Offices of Structure Construction, Copyright © 2011 California 
Department of Transportation. All rights reserved. 
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SECTION 6 RAPID TRANSIT LIVE LOAD SURCHARGE COMMENTARY 

C6.1 GENERAL15, 16, 17 

It is CTA’s policy that the latest CTA Rapid Transit Live Load Diagrams are Sensitive Security 

Information that are controlled under 49 CFR PARTS 15 AND 1520. These diagrams or no part 

of these diagrams may be disclosed to persons without a “need to know” basis, as defined in 

CFR PARTS 15 AND 1520, except with the written permission of the administrator of the 

Transportation Security Administration or the Secretary of Transportation. Therefore, for CTA 

Rapid Transit Live Load the calculated strip loads are presented in the Manual. These strip 

loads were obtained with the following equation conservatively: 

𝑞 =
max (𝐴𝑥𝑙𝑒 𝐿𝑜𝑎𝑑)

min(𝐴𝑥𝑙𝑒 𝑆𝑝𝑎𝑐𝑖𝑛𝑔) ∙ (𝑇𝑖𝑒 𝐿𝑒𝑛𝑔𝑡ℎ)
 

However, users of this Manual can refer to AREMA Manual for Railway Engineering Volume 3 

Chapter 12 – Rail Transit Part 4 – Facilities and Structural Considerations for general 

information, in which Figure 12-4-4 Live Loads Questionnaire, Attachment 3 contains 

information on the old version of CTA Design Axle Loads and Spacing. 

For existing retaining walls supporting CTA tracks built prior to 1970, the design code used was 

either unclear to CTA Engineering, or may be the outdated AREA code where an older version 

of the Boussinesq lateral surcharge equation. If the Adjacent Construction Contractor and/or 

ERS Engineer in Responsible Charge submit the Variance Request with calculations showing 

factors of safety cannot be achieved, the following surcharge load reductions may be permitted, 

provided CTA Engineering can verify the period when the retaining walls in question was 

designed or constructed.  

Reduced Strip load q for CTA Rapid Transit Axle Loads – Stability on Existing Retaining Walls: 

𝑞𝑠𝑡𝑎𝑏𝑖𝑙𝑖𝑡𝑦  = 397𝑝𝑠𝑓 

If with the reduced transit surcharge live load the factor of safety still cannot achieve the 

requirements in SECTION 7, it is permitted that the modification factor be reduced to 1.5 in the 

Boussinesq equation as shown in Figure 6 - 1 and as shown below: 

𝑝𝑠_𝑚𝑜𝑑𝑖𝑓𝑖𝑒𝑑  =
1.5𝑞

𝜋
(𝛽 + 𝑠𝑖𝑛𝛽𝑠𝑖𝑛2𝛼 − 𝑠𝑖𝑛𝛽𝑐𝑜𝑠2𝛼) 

C6.2 SURCHARGE FROM MULTIPLE TRACKS18 

For example, track 3 surcharge needs not be included for the shoring wall design when the 

excavation is outside the Zone of Influence Line as defined per Figure 3 - 1. 
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SECTION 7 SHORING ANALYSIS METHODOLOGIES COMMENTARY 

 

C7.2 SOLDIER PILE SHORING WALLS19 

In non-railroad application, it is industrial standard to only apply the effective width to passive 
pressure while active pressure can be treated acting only on the flange width or the diameter of 
concrete-filled hole. This may be considered to be acceptable in Zone 4 in the Zone of Influence 
Figure 3 - 1.  

C7.3 ANALYSIS OF CANTILEVER WALLS20, 21, 22 

The 20 percent increase is not a factor of safety since it accounts for the unconservativeness 

with the “simplified” method for ignoring rotation of the length of vertical wall element. 

The overall stability factor of safety shall be 2 for cantilever walls and this is achieved by dividing 

the passive resistance by 2 for stability check. Some guidelines such as NAVFAC_DM_02 

Figure 23 shows “increase D by 20% - 40% to result in approximate factory of safety of 1.5 to 

2”. Therefore, increase the theoretical embedment depth by 40% will be accepted for simple 

calculations.  

AREMA Manual for Railway Engineering Chapter 8 Article 28.5.1.2 (b) acknowledges this 

concern and requires “depth of embedment increased to not less than the height of the wall” for 

“conditions such as unrealistically short penetration requirements into relatively strong layers”. 

This requirement has been adopted in this Manual.  

C7.5 ANALYSIS OF WALLS WITH MULTIPLE LEVELS OF BRACING 

C7.5.2 Analysis of Shoring Walls23 

Some agencies allow moment to be reduced to 80% of their computed values for design to 

account for wall continuity over the bracing locations. CTA Engineering agrees with this 

observation, however, since the shoring wall will be analyzed in a way that all bracing locations 

to be hinges except the uppermost, positive moments between the bracing locations generally 

govern the shoring wall design. Therefore, this Manual does not mention the 80% reduction to 

the calculated moment. 

C7.8 GENERAL SHORING REQUIREMENTS 

C7.8.1 Minimum Embedment Depth24 

South California Regional Rail Authority (SCRRA) Metrolink Excavation Support Guidelines, 

July 2009 requires minimum embedment depth for braced wall and these requirements have 

been adopted in this Manual. 

C7.8.2 Secondary Bracing25 
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AREMA Manual for Railway Engineering Chapter 15 Article 1.11.6 requires “bracing members 

used only as ties or struts, to reduce the unsupported length of a member to which they 

connect, need not be designed for more than 2.5% of the force in that member”.  

C7.9 SHORING DEFLECTION AND SETTLEMENT26, 27 

CTA Engineering understands if including all deflections for each individual element of the 

shoring wall system, it is very difficult to satisfy the shoring wall deflection and vertical 

movement of the track limitations specified in Section 10.2. However, this is a practical concern 

that many times is ignored when estimating the shoring wall deflection and settlement. It is the 

intent of CTA Engineering to ensure the Adjacent Construction Engineer in Responsible Charge 

and Contractor know the risks associated with construction and excavation adjacent to an active 

rapid transit track especially when the shoring walls are in Zone 2 and Zone 3. However, an 

economical design can still be achieved if track settlement is monitored and controlled in 

between the shoring wall installation stages. More detailed monitoring requirements are outlined 

in Section 10. 

Deflection limits in Zone 4 as shown in this Section is based on Metra Temporary Shoring 

Guidelines 10/1/2010 REV 0. 
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SECTION 8 MATERIAL PROPERTIES AND ALLOWABLE STRESSES COMMENTARY 

C8.1 STEEL 

C8.1.1 Structural Steel28 

The 12 ksi axial stress limit is a rule-of-thumb base value based on previous experience, it also 

provides some factor of safety for the use of HSS shapes as compression member such as strut 

since AREMA Manual for Railway Engineering does not have allowable stress equation for HSS 

shapes. Users of this Manual can refer to Design Example 8.2 – Pipe Strut Design for more 

information. 

C8.1.2 Steel Sheet Piling29, 30 

AREMA Manual for Railway Engineering Chapter 8 Article 28.5.1.4, a, (1) requires sheet pile 

section allowable stress to be 2/3 tensile yield strength for new steel. This is not adopted in this 

Manual because USS Steel Sheet Piling Design Manual recommends 65% of minimum yield 

point and some increase for temporary overstresses are generally permissible. In this Manual, 

the overstress allowance is not adopted either. 

Because of the nature of cold-bending, the small bend radius at the interlocking joints is small 

and the thickness is reduced resulting very flexible interlocks. Therefore, a 10% section property 

reduction is required. In addition, cold-rolled sheet piling cannot prevent water infiltration without 

interlock sealant. 

C8.1.4 Wire Rope Cable and Chain31 

Based on previous experience, wire rope cable and chain are not allowed to use as main load 

path structural components or secondary load bracing for track structure shoring structures due 

to the concern tautness being difficult to maintain.  

C8.1.6 Micropile Casing Pipe32 

All grades of ASTM A500 structural steel pipe are considered exceeding ASTM A252 Grade 2. 

The wall thickness reduction for ASTM A252 and ASTM A500 casing pipes are based on AISC 

Specification 360-10 Article B4.2, where for electric-resistance-welded (ERW) HSS design wall 

thickness shall be taken equal to 0.93 times the nominal wall thickness, and equal to the 

nominal thickness for submerged-arc-welded (SAW) HSS. Considering the material quality for 

temporary shoring wall may be difficult to control, the reduced wall thickness requirement will 

apply regardless the welding process used to manufacture the HSS. 

C8.2 CONCRETE33 

The Load Factor Design in AREMA Manual for Railway Engineering was developed based on 

ACI 318, 1999 version, in which the load factors are higher than the modern ACI 318 Strength 

Design Method. Reinforced and plain (unreinforced) concrete may also be designed using the 
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Strength Design Method in accordance with the newer ACI 318 provided load combinations and 

load factors are in accordance with Table 8-2-5 AREMA Manual for Railway Engineering for 

Load Factor Design. 
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SECTION 9 SPECIAL CONDITIONS COMMENTARY 

 

C9.3 BOTTOM STABILITY 

C9.3.1 Piping34 

User of this Manual may refer to “Trenching and Shoring Manual” by State of California, 

Department of Transportation (Caltrans)44 for additional information in regard to calculating the 

hydraulic forces in the condition of piping.  

C9.4 GLOBAL STABILITY35 

When the excavation is outside the Zone of Influence or even the Basic Safety Envelope certain 

conditions exist where the global stability of tracks or structures can still be affected. As an 

example, this can occur when Adjacent Construction proposes to remove, even temporarily, a 

large structure that serves to provide stability to embankment structure/tracks. In this example, 

this may occur where the soil profile contains weak clay with sand, or other similar poor soil 

conditions. Global stability of the tracks will be affected and stability analysis needs to be 

performed to ensure existing tracks will not be affected. It is not practical or safe to expect CTA 

Engineering reviewers to provide directions on when a global stability analysis is warranted 

since CTA Engineering reviewers would not be familiar with the Adjacent Construction site, 

geotechnical soil profile and the scope of the work. Therefore, the Engineer in Responsible 

Charge must determine if global stability analysis is warranted.  

 
44“Trenching and Shoring Manual” by State of California, Department of Transportation, Issued 

by Offices of Structure Construction, Copyright © 2011 California Department of Transportation. 

All rights reserved. 
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SECTION 10 TRACK MONITORING COMMENTARY 

 

C10.3 MINIMUM MONITORING RQUIREMENTS36, 37 

Based on various previous experience, more reliable survey data can be obtained by mounting 

the survey points (equipment) on the crossties, while handheld survey equipment set up on top 

of running rail in between trains may generate unreliable survey data.  

Structural thermal expansion and contraction can affect the monitoring baseline readings. 

Therefore, it is recommended the baseline readings be averaged with all readings taken over a 

three-day period. If baseline readings are taken with more than three days, it may be more 

beneficial to the Contractor as 3-day rolling average readings can be permitted to be used with 

the highest value as the upper bound, and lowest value as the lower bound, as shown in below 

figure, especially for the Adjacent Construction Projects that require extensive construction time. 

A minimum of seven sets of baseline readings are required to construct a minimum of five 

rolling average readings.  
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SECTION 11 OTHER TYPES OF ADJACENT CONSTRUCTION COMMENTARY 

 

C11.1 CONSTRUCTION ADJACENT TO CTA UNDERGROUND STRUCTURES 

C11.1.3 Tunnel Analysis Criteria38 

The assumption that all CTA underground structures are cut-and-cover is not true based on 

history references found. These references indicate that the subway tunnels in the loop were 

either bored, or constructed with compressed air temporarily supporting the tunnel construction, 

and this type of construction should be considered as bored. Adjacent Construction that 

requires excavation and exposing large portion of CTA subway structures is rare, and even less 

likely being inside the loop. If new construction is adjacent to or over existing CTA bored 

tunnels, as directed by CTA, provide an analysis of the tunnel support system (liner) for the 

changed loading condition due to the adjacent construction. The analysis shall follow 

requirements outlined in Section 11.1.3 and include uplift of tunnel when excavation is over CTA 

bored underground structures. 

C11.1.4 Augered, Driven and Vibrated Penetration Construction Protocol39 

CTA Red Line State Street underground structures have been recently surveyed with relatively 

more accurate survey data, therefore probing may not be required.  

 

C11.3 CONSTRUCTION ADJACENT TO CTA ELEVATED TRACK STRUCTURES 

C11.3.2 Excavation Shoring Required40 

Per AREMA Manual for Railway Engineering Chapter 8 Part 3 Article 3.4.2, for the allowable 

bearing pressure, the safety factor for primary loads shall not be less than 3. For primary and 

secondary loads, the safety factor shall not be less than 2. A primary function for a tower bent is 

to resist lateral and longitudinal forces and the footing bearing pressure may be greater than the 

typical spans. Therefore, it is required to have the allowable bearing pressure time 3/2 = 1.5 for 

the shoring wall design to account for all the secondary loads. 

 

C11.4 ELEVATED TRACK STRUCTURE TEMPORARY SHORING42 

As discussed in the Manual, directly shoring of the elevated track structures is prohibited for 

Adjacent Construction Projects, unless otherwise permitted by the CTA in writing when no 

alternate is practical. All requirements associated with this type of work are covered in the CTA 

Infrastructure Design Criteria Manual (IDCM) Chapter 7 – Structural, and CTA’s Specifications 

for track structural shoring and monitoring. The CTA Specifications that govern the work are: 

• 31 15 00 – Structural Shoring 
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• 31 50 00 – Geotechnical Structural Monitoring Instrumentation, and, 

• All related sections included 

In an effort not to duplicate information, the Manual refers to the above-mentioned references 

for the design, construction, and monitoring for direct shoring of elevated track structures. With 

the same reason, the monitoring requirements for Earth Retention Structures are in the Manual 

and all CTA Specifications refer to the Manual. 
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APPENDIX G – PRE-APPROVED WORK AREA-TRACK SEPARATION FENCE 
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Notes: 

1. Horizontal clearances less than 7'-2" can be allowed under special permission from the 

CTA. Section 4-5.3 in CTA's Safety Manual contains additional information and may be 

provided by Safety Department after reviewing the CPP. See Appendix B for train clearance 

envelope. 

2. Temporary CTA track protection fence is designed to resist a horizontal wind pressure of not 

less than 30 pounds per square foot or a simultaneous vertical and horizontal thrust of 50 

pounds per linear foot applied to each rail or a simultaneous vertical and horizontal 

concentrated load of 200 pounds in any direction applied to each rail, whichever loading 

produced the greatest stress. 

3. Temporary CTA track protection fence layout and installation process plan shall be 

submitted for cta review and approval prior to start of installation. All procedures for 

installation must meet the requirements of the CTA flagging and coordination special 

provision and associated CTA procedures. 

4. Submit shop drawings including, but not limited to, product and material certificates for all 

products and materials used prior to start of installation. 

5. Wood shall be pressure treated and per Section 8.3. 

6. Wood post size shall be 4" x 4" spaced a maximum of 8 feet on center, length of post may 

vary to maintain top of fence at minimum height above top of rail. 

7. Wood rail size shall be minimum 4" x 4" spaced a maximum 24" center to center. 

8. To minimize disturbance of the ballast and subgrade along the tracks, support 4" x 4" posts 

with pre-engineered hot-dip galvanized steel ground anchors, model t4-850, 34" long, as 

manufactured by Oz-post, Richardson, Texas or approved equal. 

a. Submit certifications and independent load tests from manufacturer that post anchors, 

used with posts specified in note 5, are capable of resisting a minimum 120 miles per 

hour wind load for a minimum of 5 minutes. 

b. Install wood posts to galvanized steel post anchors and install post anchors in ground in 

accordance with manufacturer's instructions. Using equipment and connectors as 

recommended by manufacturer of post anchor, unless otherwise specified. 

c. The top of the steel ground anchors shall be set a minimum of 4" below existing ballast 

grade and backfilled to match existing adjacent area. The bury depth shall be evaluated 

and adjusted based on load tests performed by the contractor and certified by an 

independent testing firm licensed in the state of Illinois. Submit load test procedure and 

results sealed and signed by the testing firm's Illinois registered professional engineer. 

Load tests will not be paid for separately. 
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d. A mock-up post installation shall be built and load test conducted to evaluate the 

adequacy of the bury depth shown on this drawing. The mock-up shall be installed in an 

area where the post and steel ground anchor can be load tested. A load of 1300 pounds 

shall be applied to the post at the ground level. The deflection at the top of the post shall 

be measured. 

e. If the ground anchor shifts out of position or the post deflects greater than 1 inch at the 

top, a mock-up installation and load test shall be repeated with the distance between the 

existing ballast grade to the top of the ground anchor increased incrementally until the 

load test results in a successful test that meets the required deflection criteria. The steel 

ground anchors for all fence posts shall be installed at the bury depth that meets the 

required deflection criteria. 

9. Wood rail to wood post connections shall be made with hot-dip galvanized or stainless steel 

nails or hot-dip galvanized or stainless steel framing angles manufactured by Simpson 

strong-tie company, Columbus, Ohio or approved equal, for use with pressure treated wood. 

Galvanizing shall conform to ASTM A653, G185 coating protection or greater. Wood rail to 

post connections shall be horizontally. Use four (4) 30d sinker nails to toenail wood rails to 

wood posts, two (2) top and two (2) bottom of rails or two (2) a34 framing angles one (1) top 

and one (1) bottom of rails as manufactured by Simpson strong-tie company, or approved 

equal. 

10. Windscreen as manufactured by Carron net co. Inc., Two Rivers, Wisconsin or approved 

equal shall be 6 feet high, with sections a minimum of 8 feet long, open mesh, 75% opening, 

vinyl coated dark green polypropylene (weight - 1 lb per 21 sq ft of material) with edges 

reinforced with 1" herculite vinyl material and heavy duty solid brass grommets located at 18 

inches on center on all 4 sides and at 18 inches on center horizontally at each rail for 

attachment to intermediate fence rails spaced to match rail spacing. Attach windscreen to 

wood posts and rails with heavy duty plastic zip ties placed through the grommets and 

around the posts and rails. The heavy-duty plastic zip ties shall be rated for a minimum 

tensile strength of 175 pounds. Length of the ties shall be as required to securely fasten the 

windscreen taught around the wood posts and rails. Submit manufacturer's certification for 

the zip ties and windscreen. Install wind screen per manufacturer's recommendations. 

11. Any proposed Contractor changes shall be submitted for review to engineer and CTA, with 

calculations and drawings sealed and signed by an Illinois licensed Structural Engineer 

employed by the Contractor. Review and comment by engineer and CTA shall not relieve 

the Contractor of his responsibility for the design of any modifications proposed by the 

Contractor. 

12. All maintenance of the fence prior to removal is the responsibility of the Contractor, the 

fence shall remain in the same horizontal and vertical position, with the windscreen 

remaining secure to the rails and posts. The Engineer will alert the Contractor to any issues 

that require immediate attention. 
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13. After the need for the temporary CTA track protection fence is complete, all components of 

the fence installation shall be completely removed, including the ground anchors. Contractor 

shall submit removal plan to the engineer and CTA for approval prior to the execution of the 

removal work. All items shall be disposed of properly, or retained by the Contractor. The 

ground along the fence installation shall be restored to pre-existing conditions and to the 

satisfaction of the engineer and the CTA.
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APPENDIX H – VARIANCE REQUEST FORM 

At a minimum, the information in the following form must be submitted for CTA’s review of 

variance requests. Part 1 and 2 must be filled in by the requestor. 

 

Part 1 - Adjacent Construction Manual Variance Request 

Project 
Name 

 

Location 
Description 

[include OUC when available] – [adjacent CTA infrastructure] – [project 
address] 

Date  

Originator of 
Request 

Name: 

Title: 

Company: [include contact information] 

Signature: 

Part 2 - Variance Request Background Data 

Impacts Does this Variance impact Safety and Operations? ❑ Yes ❑ No 

Does this Variance conflict with any IDOT/CDOT 
regulations and requirements? ❑ Yes ❑ No 

Variance 
Information 

Does this variance affect the following? 

This Manual ❑ Yes ❑ No Safety ❑ Yes ❑ No 

Description of Variance: 
[include specific section/citations of adjacent construction manual] 

Mitigation Measures: 
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Reason for 
Request 

Design Variance must address the following: 

• Manual criteria versus proposed 

• Reason the appropriate design criteria cannot be met 

• Justification for the proposed Criteria 

• Any background information which documents, support, or 
justification for the request 

• Any mitigation that will be provided to further support or justify the 
request 

• Safety implication of the request 

• The comparative cost of the full standard versus the lower design 
being proposed. Show what it would cost to meet the standard for 
which the Variance is requested. 

• Long term effect of the reduced design as compared to the full 
standard 

Attachments [The completed CTA Variance Request Form and all supporting 
documentation (drawings, reports, and calculations) shall be submitted with 
all requests for Variances. This form and all documentation attached with the 
request must be stamped and sealed by a Licensed Structural Engineer 
Registered in the State of Illinois.] 

Part 3 - CTA Disposition 

Approved? ❑ Yes ❑ No  
   

Chief Engineer, Infrastructure Date 
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