WHEREAS, Contract change orders that individually or cumulatively increase the original contract value by more than 10% of the original contract value require approval by the Chicago Transit Board; and

WHEREAS, Contract change orders that extend the contract completion or termination date by more than twelve months require approval by the Chicago Transit Board; and

WHEREAS, The following change orders, either individually or cumulatively with previous change orders, increase the original value of the respective contract by more than 10% and/or extend the contract completion or termination date by more than twelve months and the Board has determined that such increases and extensions are in the best interest of the Chicago Transit Authority; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Vice Chair of the Chicago Transit Board, or her designee, pursuant to Section 7 of the Chicago Transit Authority Bylaws, Rules and Regulations, and the President of the Chicago Transit Authority and Vice President of Purchasing and Supply Chain, or their designees, are hereby authorized to execute the following contract change orders:


Original Ordinance No. 012-175
Description: General Planning Consulting Services (Categories 2, 4, and 5) for five years with two one-year options.

This Change Order No. 1 provides for a six month time extension of each contract until July 2021. The CTA executed General Planning Contracts (GPC) to the twelve consultants listed above for five years with two one-year options. In 2019, CTA extended the term of each contract by letter for one year through January 2021. The consultants are deemed qualified to assist the Planning Department in three categories: Category 2 - Service Planning, Category 4 - Public Involvement, and Category 5 - Market Research & Data Analysis.
The extension will provide time for CTA to evaluate the Request for Qualifications (RFQ) responses received in November 2020 and award new GPC contracts for these services in 2021. Additionally, during this period, CTA will consider issuing new task orders for A) Category 2 - Service Planning and Category 4 - Public Involvement for ongoing work on CTA’s Bus Vision study; and B) Category 5 - Market Research & Data Analysis, if additional survey work is required (e.g., analysis related to COVID impacts or recovery). No additional funding is necessary for this extension. The total contract value remains unchanged for the twelve contracts combined.
Change Order No. 1: $0.00 + 6 month time extension
Revised Contract Amount: $25,000,000.00 + 6 month time extension

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:                  PASSED:

______________________  ______________________
Vice Chair             Assistant Secretary

December 16, 2020       December 16, 2020