WHEREAS, Contract change orders for contracts originally valued at $1,000,000 or less that individually or cumulatively increase the original contract value by more than 10% require approval by the Chicago Transit Board; and

WHEREAS, Contract change orders that extend the contract completion or termination date by more than twelve months require approval by the Chicago Transit Board; and

WHEREAS, The following change orders, either individually or cumulatively with previous change orders, increase the original value of the respective contract by more than 10% and/or extend the contract completion or termination date by more than twelve months and the Board has determined that such increases and extensions are in the best interest of the Chicago Transit Authority; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of the Chicago Transit Board, or his designee, and the President of the Chicago Transit Authority and Vice President of Purchasing and Supply Chain, or their designees, are hereby authorized to execute the following contract change orders:

1.1 Contract No. B17OP00613 – Schindler Elevator Corporation
Original Ordinance No. 018-9
Description: Escalator repair parts manufactured exclusively by Schindler Elevator Corporation for a period of up to 36 months.

This Change Order No. 2 provides for the approval of and funding for a 12-month time extension. A new sole source solicitation has been initiated for these parts and is currently posted on the Sole Source and Disadvantageous Committee (SDRC) Opportunities page on the CTA website. The remaining contract funds will be insufficient to purchase repair parts until a new contract can be executed. Staff therefore recommends a contract increase of $120,000.00 to allow staff to purchase parts without interruption. This contract was previously extended by 12 months via letter. An additional 12-month extension is needed so that the new solicitation can be reviewed by the SDRC and allow enough time to complete the procurement process.
Change Order No. 2: $120,000.00 + 12 month time extension
Revised Contract Amount: $367,500.00 + 12 month time extension
ORDINANCE NO. 022-9
(Continued) -2

SECTION 2. The Chairman, President, and Vice President of Purchasing and Supply Chain, or their designees, are further authorized to take such actions and execute such documents as may be necessary to implement the objectives of this ordinance.

SECTION 3. This ordinance shall be in full force and effect from and after its passage.

APPROVED:                              PASSED:

_________________________________     ______________________
Chairman                        Assistant Secretary

January 12, 2022               January 12, 2022