

ORDINANCE NO. 007-7

AN ORDINANCE AUTHORIZING  
CHANGE ORDERS TO  
CONTRACTS APPROVED BY  
THE TRANSIT BOARD

WHEREAS, Contracts originally approved by the Transit Board now require approval of contract change orders that are either an amount in excess of 10% of the original value of the contract or a cumulative amount in excess of \$100,000; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD  
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or her designee, is authorized to approve the following contract change orders:

- 1.1 Contract C04RT100076026 – Intellisys Technology, LLC  
Original Ordinance No. 005-52  
*Description: Purchase and installation of enhanced Work Order Dispatch System*  
Change Order No. 2 provides for changing the design of the Work Order Dispatch System (WODS) from a two-way pager-based system to a more flexible internet-based system integrating Blackberrys into the system.  
Total Change Order No. 2: \$99,000.00 + 526 days' time extension  
Revised Contract Amount: \$515,579.00
- 1.2 Contract C02FR1147 – Turner Construction Company  
Original Ordinance No. 003-23  
*Description: Red Line Dan Ryan Renovation Construction Management*  
Change Order No. 7 provides for additional construction management services.  
Total Change Order No. 7: \$59,346.98  
Revised Contract Amount: \$16,748,370.12
- 1.3 Contract C01FI9072 – Gonzalez Partners, Inc.  
Original Ordinance No. 001-152  
*Description: Professional Architectural/Engineering Consulting Services for design and construction phase services on the Brown Line Capacity Expansion Project at the Chicago, Sedgwick, and Armitage Stations*  
Change Order No. 2 to Phase IV adjusts Phase IV of the contract value in accordance with the approved rates.  
Total Change Order No. 2 to Phase IV: \$36,271.00  
Revised Contract Amount: \$5,655,319.00

ORDINANCE NO. 007-7  
(Continue) -2

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

---

Chairman

January 10, 2007

---

Assistant Secretary

January 10, 2007