

ORDINANCE NO. 019-3

AN ORDINANCE AUTHORIZING
CHANGE ORDERS TO
CONTRACTS APPROVED BY
THE TRANSIT BOARD

WHEREAS, Contract change orders that individually or cumulatively increase the original contract value by more than 10% of the original contract value require approval by the Chicago Transit Board; and

WHEREAS, Contract change orders that extend the contract completion or termination date by more than twelve months require approval by the Chicago Transit Board; and

WHEREAS, The following change orders, either individually or cumulatively with previous change orders, increase the original value of the respective contract by more than 10% and/or extend the contract completion or termination date by more than twelve months and the Board has determined that such increases and extensions are in the best interest of the Authority; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or his designee, is authorized to approve the following contract change orders:

- 1.1 Contract No. B10OP00931R – Galls, LLC
Original Ordinance No. 011-171

Description: *Request for Proposals for off-the-shelf uniforms for CTA's operating and maintenance personnel for a period of up to five years with two one-year options from the date of contract execution.*

Change Order No. 3 provides for additional funds for the 12 month time extension. CTA staff will use the extension period to develop an expanded scope of work for a new contract and uniform strategy that will include an overall consolidation of uniform purchases, opportunities to lower initial costs for employees and greater opportunities for DBE firms to participate. The additional funds and time will ensure uninterrupted services until a new contract can be advertised, evaluated and awarded. The circumstances said to necessitate the change were not reasonable foreseeable at the time of the contract was executed.

Change Order No. 3: \$1,200,000.00 + 12 month time extension

Revised Contract Amount: \$12,950,000.00 + 12 month time extension

ORDINANCE NO. 019-3
(Continued) -2

- 1.2 Contract No. B15OP03413 – Metropolitan Life Insurance Company
Original Ordinance No. 015-80
Description: *Life Insurance and Accidental Death and Dismemberment (AD&D) Insurance Plan for CTA Employees from September 1, 2015 to December 31, 2018 with two funded one-year options*

Change Order No. 1 provides for additional funding. The contract was originally funded for three years with two one-year options. Due to increases in employee wages, funds have been expended earlier than anticipated. The amount of insurance provided is based on the salaries of CTA staff. Under the terms of the new labor agreement, salaries have increased which necessitates an increase in the amount of insurance that Metropolitan Life has to provide. Staff recommends a \$2,000,000.00 increase in funding for the remaining two years of the contract. The circumstances said to necessitate the change were not reasonable foreseeable at the time of the contract was executed.

Change Order No. 1: \$2,000,000.00

Revised Contract Amount: \$7,000,000.00

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

January 9, 2019

Assistant Secretary

January 9, 2019